

**Santa Fe National Forest
NEPA Schedule of Proposed Projects
November 2003 – May 2004**

Santa Fe National Forest Headquarters

Gilbert Zepeda, Forest Supervisor

(505) 438-7840

1474 Rodeo Road, P.O. Box 1689, Santa Fe, NM 87504-1689

Santa Fe, Rio Arriba, Sandoval, Los Alamos, San Miguel, & Mora Counties

Project Name, Description, Location, Acres/Miles, & NEPA Document Type	Status of Scoping, Analysis & Comment Period	Est. Decision & Implementation Dates	Project Contact
Invasive Plant Treatment Project, non-native & exotic species control, variable acreage, joint Santa Fe & Carson NFs, Forest-wide, EIS	Planning & analysis in progress; DEIS Fall 2003	FEIS/ROD Spring 2004, Implement Summer 2004	Sandy Hurlocker, (505) 753-7331
Oil & Gas Leasing Forest Plan Amendment, ±228,000 ac, T21-26N, R1E-1W, Cuba/Coyote RDs, Regional Forester Decision, EIS	Public scoping, planning, & analysis Fall 2003 - 2005	ROD 2005	Larry Gore & John C Phillips
Wildlife & Plant Forest Plan Amendment, update Standards & Guidelines, Forest-wide, EA	Public scoping complete; planning & analysis in progress	DN/FONSI Winter 2003-04 Implement ASAP	Susan Bruin

Coyote-Española Resource Area

Coyote Ranger District, Francisco Sanchez, District Ranger

(505) 638-5526

HC 78, Box 1, Coyote, New Mexico 87012, Rio Arriba County

Coyote RD Road Closure & Decommissioning Project, ±660 miles, District-wide, EA	Public scoping completed; planning & analysis in progress	DN/FONSI Winter 2003, Implement Spring 2004	John C Phillips
Resumidero Campground Reconstruction, ±15 ac, Sec 21, 28, 29, T22N, R2E, EA	Project development; public scoping, planning & analysis Spring 2004	DN/FONSI Summer 2004	Barbara Garcia
Mesa del Corral/Camino Forest Health & Wildlife Habitat Improvement Project, thinning & Rx (prescribed) fire. ±4000 ac, T23N, R2E; T24N, R2E; & T24N, R3E, DM	Public scoping Winter 2003-04; planning & analysis Spring 2004	CE/DM Spring 2004	John C Phillips
Mesa Poleo WUI (wildland urban interface) Project, Phase II, ±2000 ac, T22-23N, R2E, DM	Public scoping Winter 2003-04; planning & analysis spring 2004	CE/DM Spring 2004	John C Phillips

Coyote Ranger District (Cont.)

Project Name, Description, Location, Acres/Miles, & NEPA Document Type	Status of Scoping, Analysis & Comment Period	Est. Decision & Implementation Dates	Project Contact
Forest Road 103 Healthy Forest Initiative Project, thinning, ±1000 acres, DM	Project development Fall 2003; public scoping Winter 2003-04, planning & analysis Spring 2004	CE/DM Spring 2004	John C Phillips
FR 148 Road Reconstruction Project, resurface, install drainage, & construct sediment catchments, ±2.5 mi., Sec 25, T23N, R2E, Sec 20, 29, 30, T23N, R3E, DM	Project development; public scoping, planning & analysis Fall 2003	CE/DM Fall 2003, Implement Spring 2004	John C Phillips
Cecilia Creek Bank Stabilization Project, Install wood/log cribbing & gabions, rehab disperse camps, modify culverts, & relocate fences, ±200 linear feet, Sec 23, 30, T23N, R1E, DM	Project development; public scoping, planning & analysis Fall 2003	CE/DM Fall 2003, Implement Summer 2004	John C Phillips
Mesa del Camino & Corral Wildlife Waters Project, install 2 trick tanks, ±1 ac, Sec 30, T24N, R3E, & Sec 1, 2, T23N, R2E, DM	Project development; public scoping, planning & analysis Winter 2003	CE/DM Spring 2004, Implement Spring 2004	John C Phillips
Continental Divide Trail Construction Project, Phase II, 12-15 mi, T23-25N, R1-2E, DM	Project planning & analysis Fall 2003	CE/DM Fall 2003, Implement Summer 2004	Barbara Garcia

Española Ranger District, John Miera, District Ranger

(505) 753-7331

P.O. Box 3307, Española, New Mexico 87533

Los Alamos, Rio Arriba, & Santa Fe Counties

Buckman Water Diversion Project ±20 ac, National Forest lands (+ BLM & pvt lands), facilities to withdraw Rio Grande water for Santa Fe, Santa Fe County & Las Companas subdivision, Sec 35, T19N, R7E, EIS.	Public scoping completed; planning & analysis in progress; Draft EIS Winter 2003-04.	FEIS/ROD Fall 2004; Implement Spring 2005	Sandy Hurlocker
Española RD Road Closure & Decommissioning Project, ±700 miles, District-wide, EA	Project development; public scoping, planning & analysis Winter 2003-04	DN/FONSI Fall 2004, Implement Spring 2005	Sandy Hurlocker
La Sotella Rx Burn Project, improve wildlife habitat, ±3200 ac, T21-22N, R6E, DM	Public scoping complete; planning & analysis in progress	CE/DM Winter 2003-04	Mary Orr
Rendija Canyon Tree Thinning Project, ±120 ac, N.F. land adjacent to Barranca Mesa subdivision, Sec 3, T19N, R6E, DM	Project development; public scoping, planning & analysis Winter 2003-04	CE/DM Winter 2003-04	Dave Isackson

Cuba-Jemez Resource Area

Cuba Ranger District, Steve Romero, District Ranger

(505) 289-3264

P.O. Box 130, Cuba, New Mexico 87013, Sandoval County

Project Name, Description, Location, Acres/Miles, & NEPA Document Type	Status of Scoping, Analysis & Comment Period	Est. Decision & Implementation Dates	Project Contact
Eureka Mesa WUI Project, thin & Rx burn, ±800 acres T21N, R1E, DM	Public scoping complete; planning & analysis Fall 2003	CE/DM Fall 2003, Implement Spring 2004	Rita Skinner
Pollywog, Ojitos, Llaves, Chiquito Allotment Mgmt, ±60,000 ac, T25-26N, R1W-R1E, EA	Public scoping, planning, & analysis Winter-Spring 2004	DN/FONSI Fall 2004, Implement Spring 2005	Rita Skinner
Misc. Range Allotment Facilities, various locations, DM	Public scoping, planning, & analysis when proposed	CE/DM	Jim Eaton

Jemez Ranger District, John Peterson, District Ranger,

(505) 829-3535

P.O. Box 150, Española, New Mexico 87025 Sandoval County

San Diego Cattle Allot Mgmt, ±91,800 ac, T17-18N, R1-2E, EIS	Public scoping complete; planning & analysis in progress	DEIS Spring 2004, FEIS/ROD Implement Fall 2004	Rita Skinner
Virgin Mesa WUI Project, thin & Rx Burn, ±5,000 ac, T18-19N, R2-3E, DM	Public scoping complete; planning & analysis in progress	CE/DM Fall-Winter 2003, Implement Spring 2004	Marie Rodriguez (505) 289-3264
Oaks-West Mesa Rx Burn Project, Wildlife Improvement, ±3,950 ac., T17N, R4-5E, DM	Public scoping, planning & analysis, Fall - Winter 2003	CE/DM Spring 2004	Jo Wargo
Monument Canyon Research Natural Area Restoration Project, Thin & Rx Burn, ±640 ac, Sec 9, T18N, R3E, DM (Coop w / University of Arizona)	Public scoping complete; planning & analysis Fall-Winter 2003	CE/DM Fall - Winter 2003, Implement Summer 2004	Marie Rodriguez
Pines Canyon WUI Project, Thin & Helispot Const, ±1,800 ac. T18N, R5E, DM	Public scoping complete; planning & analysis, Fall 2003	CE/DM Fall 2003, Implement Spring 2004	Lance Elmore
Coyote Flat Piñon-Juniper Reduction Project, ±80 acres, T17N, R1E, DM	Public scoping, planning, & analysis Fall 2003	CE/DM Spring 2004, Implement ASAP	Derek Padilla
Misc. Range Allotment Facilities, various locations, DM	Public scoping, planning, & analysis when proposed	CE/DM	Derek Padilla

Pecos-Las Vegas Resource Area

Joe Reddan, District Ranger
 P.O. Drawer 429, Pecos, New Mexico 87552
 San Miguel, Santa Fe, & Mora Counties

(505) 757-6121

San Miguel County

Gallinas Municipal Watershed WUI Project, Thin & Rx burn, ±11,000, T17-18, R13-14, EA	Planning & analysis complete	DN/FONSI Winter 2003-04; Implement ASAP	Julie True
Viveash Rehab - Cow Creek Campground Relocation, Sec 32, T17, R13E, EA	Public scoping complete; planning & analysis in progress	DN/FONSI, Spring 2004, Implement ASAP	John Buehler
Soldier Creek, Valle Osha, Cow Creek, Bull Creek & Macho Allotment Mgmt, ±52,000 ac, T17N, R11-13E, EA	Project development; public scoping, planning & analysis Winter 2003-04	DN/FONSI, Summer 2004; Implement Spring 2005	Chris Napp
Sebadilla Rx Burn Project, ±1900 acres, Sec 1-3, 10, 12, 13; T15N, R13E; Sec 6, 7, 18; T15N, R14E; Sec 31, T16N, R14E, DM	Public scoping complete; planning & analysis in progress	CE/DM Spring 2003; Implement fall 03 or 04	Julie True
Rito Osha Powerline Extension, ±2 mi, Sec 24, 19, T17N, R12E	Project development	CE/DM Fall 2003	Wilfred Varela
Isidoro Vigil Road Easement, ±1 mi, Sec 5, T16N, R13E, DM	Public scoping complete; planning & analysis in progress	CE/DM Fall 2003; Implement ASAP	Wilfred Varela

Santa Fe County

Glorieta WUI Project, Thin & Rx Burn, ±4,500 ac, T16-17, R11, DM	Project development Winter-Spring 2003-04	CE/DM Summer 2004, Implement Spring 2005	Julie Larson
La Cueva WUI Project, Thin & Rx Burn, ±4,500 ac, T16-17, R11, DM	Project development Winter-Spring 2003-04	CE/DM Summer 2004, Implement Spring 2005	Julie True
Dalton Rx Burn Project, ±800 acres, Sec 14-16, 22-24, 26, 29-30, 32, T17N, R11E, DM	Public scoping complete, planning & analysis in progress	CE/DM Spring 2004; Implement ASAP	Julie True

PROJECTS WITH DECISIONS SINCE LAST SOPA

Project Name, Location, NEPA Document Type	Resource Area	Decision Date	Project Contact
Gallina WUI Phase II, Thin & Rx Burn, DM	Coyote-Española	7-30-03	John C Phillips
Mesa Poleo WUI Thin & Rx Burn Project, DM	Coyote-Española	9-2-03	John C Phillips
Tetilla Wildlife Tanks Project, DM	Coyote-Española	6-27-03	Mary Orr
Aspen Corral Construction Project, DM	Coyote-Española	10-16-03	Donald Serrano
Sierra Mosca Cattle Allot Mgmt Plan, EA	Coyote-Española	8-22-03	Donald Serrano
Borrego Fire Timber Salvage, EA	Coyote-Española	9-03-03	Tom Malecek, 438-7843
Peñas Negras, Palomas, Ojito Frio, & Vacas Cattle Allot Mgmt, EA	Cuba-Jemez	11-03-03	Rita Skinner 829-3535
Lakes - BMG Wildfire Timber Salvage, EA	Cuba-Jemez	8-6-03	Rita Skinner
Jemez WUI Hazard Reduction Project, EA	Cuba-Jemez	6-10-03	Marie Rodriguez
Jemez RD Thinning for Campground Protection from Insects, DM	Cuba-Jemez	9-30-03	Anne Ferrell
Guadalupe Dispersed Recreation Site Project, DM	Cuba-Jemez	10-23-03	Anne Ferrell
Viveash Roads Realignment & Bridge Replacement, Supplemental EIS	Pecos-Las Vegas	7-23-03	Chris Napp
Pecos Wild & Scenic River Mgmt Plan & Forest Plan Amendment, ±20 mi., T18-19N, R12-13E, EA	Pecos-Las Vegas	7-31-03	Chris Napp