

PL 106-393  
TRACKING TITLE II PROJECTS

REPORT DATE:  12/31/02  3/21/03  6/30/03  9/30/03  X/X/03

---

PROJECT NUMBER AND NAME: **UN-WAW03-603**  
**Noxious Weed Treatment on La Grande Ranger District**

---

PROJECT MANAGER: Arlene Blumton

---

REPORT CODE: RSC663

---

DIGITAL PHOTO:  Beginning of Project  Middle of Project  End of Project

---



Treated White Top site.



This area was formerly covered by Diffuse Knapweed.



**STATUS EXPLANATION:**

\* Monitored 300 noxious weed sites..

\* Inventory for new sites began in late April and will continue throughout fall.

\* Treatment for approximately 200 noxious weed sites by manual, mechanical or chemical methods began in late April and completed in September.

\* Completed FY03 treatment contract. New task orders are completed.

\* Grass seeded 15 acres in October (FY03) and planning for additional seeding in October FY04.

\* Coordinated with County and Tri-County weed specialists and reviewed treatment areas.

\* Public education ongoing through radio, newspaper and public meetings.

---

---

---

---

---

---

---

LOCAL CONTRACTORS:

YES

NO

**CODES:**

|                 |   |                     |                   |
|-----------------|---|---------------------|-------------------|
| 1               | Project will not be completed.  |                     |                   |
| 2               | Project delayed and could be completed by extending completion date to: _____ |                     |                   |
| X3              | Project on track for completion by 2003 as submitted.                         |                     |                   |
| 4               | Project completion date: _____ Project Summary including costs and partners.  |                     |                   |
| FS CONTRIBUTION | TITLE II CONTRIBUTION   | OTHER CONTRIBUTIONS | TOTAL FOR PROJECT |
| \$24,840        | \$15,401  |                     |                   |