



United States  
Department of  
Agriculture

Forest  
Service

Idaho Panhandle  
National Forests

Forest Supervisor's Office  
3815 Schreiber Way  
Coeur d'Alene, ID 83815-8363  
(208) 765-7223

---

**File Code:** 1950-1  
**Route To:**

**Date:** April 8, 2002

**Subject:** Quarterly Schedule of Proposed Actions

**To:** Interested Public

Enclosed is a copy of the Schedule of Proposed Actions for the Idaho Panhandle National Forests. This document provides early notice of Forest Service activities and proposals. The schedule is updated and sent out four times a year.

We invite your active participation in project planning for the Idaho Panhandle National Forests. Contributing your comments, suggestions and site-specific information about these project areas early in the planning process can help our forest make better decisions.

Here is how the quarterly Schedule of Proposed Actions can be best used:

1. Look through the schedule to see which projects you would like to know more about.
2. Let the contact person listed for a project know of your interest. The phone number for that person is at the top of the page where the project is listed. If you are viewing the schedule on our website and would like to contact a person on a particular project, you can now click on the contact person's name and e-mail your comment.
3. We will place your name on the mailing list for that project. You will then be notified about opportunities for public participation and will receive additional information concerning that project as it is developed.

\*\*\* You may be on the mailing list for as many individual projects as you like, but please ask to be on the list only for the individual projects in which you are sincerely interested. This will save paper and reduce duplication and mailing costs.

We will continue to provide this quarterly report unless you ask us to remove your name from our mailing list. If you are tracking projects from one quarter to another and notice some are missing, this is because the project was dropped for the time being, or a decision has been issued. Please call the contact person listed on the report if you have questions.

**The Idaho Panhandle now has the Schedule of Proposed Actions posted on the FS web at:**  
[www.fs.fed.us/ipnf/eco/manage/quarterlynepa/](http://www.fs.fed.us/ipnf/eco/manage/quarterlynepa/)

If you have comments or suggestions on making this schedule more useful, please contact Karl Dekome at (208) 765-7479.

/s/ Ranotta K. McNair  
RANOTTA K. MCNAIR  
Forest Supervisor



## **Explanation of Forest Service Jargon**

### **CE - Categorical Exclusion:**

Documentation provided for actions where neither an environmental assessment nor an environmental impact statement is required. Actions covered under these do not individually or cumulatively have a significant effect on human environment.

### **CFR - Code of Federal Regulations:**

Formal regulations that implement the Federal Law.

### **Decision Document & types of NEPA documentation:**

A document explaining the decision the Forest Service made. These can be (1) a Record of Decision (ROD) for an EIS, (2) a decision notice (DN) for an EA, and a decision memo (DM) for a Categorical Exclusion (CE). The types of decision documents and NEPA documentation listed are what we believe will be necessary based on past experiences in similar situations but are subject to change depending on the results of scoping and analysis.

### **Environmental Analysis:**

An investigation of a proposed action and alternatives to that action and their direct, indirect, and cumulative effects on the environment. The process provides the necessary information to reach an informed decision and provides the information needed for determining whether a proposed action may have significant environmental impacts.

### **EA - Environmental Assessment:**

A public document for which a Federal agency is responsible that serves to: (1) Provide sufficient evidence and analysis for determining whether to prepare an environmental impact statement or a finding of no significant impact; (2) Aid an agency's compliance with the Act when no environmental impact statement is necessary; (3) Facilitate preparation of a statement when one is necessary. An environmental assessment includes brief discussions of the need for the proposal, alternatives as required by NEPA, the environmental impacts of the proposed action and alternatives, and a listing of agencies and persons consulted.

### **EIS - Environmental Impact Statement:**

A detailed written statement as required by the National Environmental Policy Act.

### **NEPA - National Environmental Policy Act:**

A law that directs Federal agencies to perform environmental analysis.

### **Scoping:**

A term from the NEPA regulations which requires the Forest Service to notify the public and ask for public comment.

### **Implementation:**

Actually doing the project work, including design and preparation.

### **T48N, R4E, Section 36:**

Commonly known as a "legal description," this information is on Forest Service maps and can be used to locate a project: T = Township (north and south), R = Range (east and west), Section = one mile square units of land numbered from 1-36.

**April 2002 Quarterly Schedule of Proposed Actions  
Coeur d'Alene River Ranger District**

**Silverton Office** (Shoshone County): P.O. Box 14, Silverton, ID 83867-0014 - Phone: 208-556-5100, Fax: 208-556-5154


**Fernan Office** (Kootenai County): 2502 East Sherman Avenue, Coeur d'Alene, ID 83814-5899 - Phone: 208-769-3000, Fax: 208-769-3062

Please send project-related requests to Kerry Arneson (NEPA Coordinator) at [karneson@fs.fed.us](mailto:karneson@fs.fed.us) or the Fernan Office address above.

<i>Map Key</i>	<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping Begin/Current Status</i>	<i>Contact Person</i>
1	Recreation area expansion	Lookout Pass Recreation Project EIS/ROD (ski resort expansion)	T47N, R6E; T20N, R32W	April 2002	April 2000/In progress	Glenn Truscott
2	Fuels reduction	Nettleton-Canfield Natural Fuels Reduction Project CE/DM (270 acres total; no new road construction or reconstruction)	T51N, R3W	April 2002	January 2001/Scoping	Dave Brown
3	Watershed improvement	West Fork Steamboat Creek EA/DN (no new road construction or reconstruction, no commercial harvest)	T50N, R2E, T51N, R1 & 2E	May 2002	December 2001/Scoping	John Ruebke
5	Watershed improvement, timber harvest, fuels treatment	Iron Honey EIS/ROD (0.2 miles new road construction, 29 miles road reconstruction, 37,100 ccf estimated timber volume)	T51 & 52N, R1 & 2W	February 2002	February 1997/Decision issued	Glenn Truscott
8	Timber salvage	Mill Pine Salvage EA/DN (no new road construction, 0.3 miles road reconstruction anticipated; 500 ccf estimated timber volume)	T49N, R1W	May 2002	April 2001/EA pending	Bob Rehnberg
9	Recreation	Parking lot development at Marie Creek Trail #241	T50N, R2W	May 2002	April 2002/Scoping	Andy Boggs
10	Timber salvage	Missouri Bug EA/DN (no road construction or reconstruction; 400 ccf estimated timber volume)	T49N, R4E	April 2002	February 2001/Scoping	Bob Rehnberg
11	Recreation	St. Joe Divide Trail #16 Reconditioning CE/DM	T47N, R3-5 E	April 2002	April 2001/In progress	Don Garringer
~~	Timber salvage	Hither & Yon Bug EA/DN (possible new road construction or reconstruction; 600 ccf estimated timber volume)	Multiple areas	April 2002	January 2002/Scoping	Bob Rehnberg
~~	Vegetative restoration	P-Pine Project EIS/ROD (possible road construction and/or reconstruction; 2,000 ccf estimated timber volume)	Multiple areas	August 2002	December 2001/Scoping	Sarah Jerome/ Noel Copenhaver
~~	Grazing allotment	Iron-Mokins EA/AMP; 49,340 acres	District-wide	May 2002	October 1997/In Progress	Sherri Lionberger
~~	Grazing allotment	Hayden EA/AMP; 18,000 acres, 18 cow/calf pairs	District-wide	May 2002	October 1997/In Progress	Sherri Lionberger
~~	Grazing allotment	Lancaster EA/AMP; 40 acres, 1 cow/calf pair	District-wide	May 2002	October 1997/In Progress	Sherri Lionberger
~~	Grazing allotment	Searchlight-Alder EA/AMP; 15,124 acres, 27 cow/calf pairs	District-wide	May 2002	October 1997/In Progress	Sherri Lionberger
~~	Access management	Annual review and revision of the District Travel Plan	District-wide	May 2002	February 2002/In Progress	Joe Encinas

# Coeur d'Alene River Ranger District

Kootenai and Shoshone Counties



## Quarterly Schedule of Proposed Actions

**April 2002**

**South Zone (Avery) Projects in Shoshone/Clearwater County**

HC Box 1, Avery, ID 83802-9702 - Phone 208-245-4517, Fax 208-245-6246

**South Zone (St. Maries) Projects in Shoshone/Benewah Counties**

P.O. Box 407 St. Maries, ID 83861-0407 - Phone: 208-245-2531, Fax 208-245-6052

**Please send initial request to ATTEN: Kimberly Johnson at the St. Maries address above.**

<i>Map Key</i>	<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping Begin/Current Status</i>	<i>Contact Person</i>
2	Ecosystem Management	<b>Hidden Cedar EIS</b> Timber Sale, Road Construction, Watershed Restoration, Access Management,	T42N R1,2 E, T43N R1,2 E	May 2002	3/2000 / DEIS issued 6/01/2001, responding to comments on DEIS and preparing FEIS	Kimberly Johnson (St. Maries) <a href="mailto:kimberlyjohnson02@fs.fed.us">kimberlyjohnson02@fs.fed.us</a>
3	Re-issue Special Use Permit	<b>A-W Outfitting DM</b>	T43,44N, R7,8E	June 2002	January 1997 / analysis in progress	Mary Price (St. Maries) <a href="mailto:mprice@fs.fed.us">mprice@fs.fed.us</a>
4	Re-issue Special Use Permit	<b>Panhandle Outfitter DM</b>	T45,46N, R6E	June 2002	January 1997 / analysis in progress	Mary Price (St. Maries) <a href="mailto:mprice@fs.fed.us">mprice@fs.fed.us</a>
5	Re-issue Special Use Permit	<b>St. Joe Hunting/Fishing Lodge, DM</b>	T42N,R9E,S18	May 2002	April 1997 / analysis in progress	Mary Price (St. Maries) <a href="mailto:mprice@fs.fed.us">mprice@fs.fed.us</a>
6	Precommercial thinning treatment	<b>Emerald Creek Pruning, Thinning and Release Project (new name)</b> formerly called 2001 Thinning Project	Emerald Creek Drainage – East and West Forks	April 2002	July 2001 / analysis in progress,	John Montgomery (St. Maries) <a href="mailto:jmontgomery@fs.fed.us">jmontgomery@fs.fed.us</a>
7	Natural Fuels Reduction	<b>Little North Fork Clearwater Burns</b>	Various	<b>March 1, 2002</b>	March 2000 / <b>decision signed</b>	Jim Bartlett (Avery) <a href="mailto:jbartlett@fs.fed.us">jbartlett@fs.fed.us</a>
8	Grazing Allotment Management	<b>St. Maries Basin Grazing Allotment Plan EA</b>	NF lands in St. Maries River Basin	August 2002	Pre-decisional comment period ended 2/2000 and analysis is in progress	Suzanne Digiaco (St. Maries) <a href="mailto:sdigiaco@fs.fed.us">sdigiaco@fs.fed.us</a>

## Quarterly Schedule of Proposed Actions

**April 2002**

**South Zone (Avery) Projects in Shoshone/Clearwater County**

HC Box 1, Avery, ID 83802-9702 - Phone 208-245-4517, Fax 208-245-6246


**South Zone (St. Maries) Projects in Shoshone/Benewah Counties**

P.O. Box 407 St. Maries, ID 83861-0407 - Phone: 208-245-2531, Fax 208-245-6052

**Please send initial request to ATTEN: Kimberly Johnson at the St. Maries address above.**

<i>Map Key</i>	<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping Begin/Current Status</i>	<i>Contact Person</i>
9	Recreation and commercial garnet extraction	<b>Garnet Stars and Sands (new name)</b> Formerly called -Emerald Creek Garnet Resource Management Plan EA	T42N, R1E, Emerald Creek Drainage	ROD - December 2002  DM - May 2002	February 2001 / DEIS issued 9/28 and published in Federal Register. Responding to comments to the DEIS Prepare Decision Memo for exploration only – re: letter to mailing list on 3/6/02	Tracy Gravelle (St. Maries) <a href="mailto:tgravelle@fs.fed.us">tgravelle@fs.fed.us</a>
	Reforestation- plantation protection	<b>Pocket Gopher Control Project</b>	<b>Various locations</b> on St. Maries District	May 2002	Internal Scoping started Jan. 2002	Jim Skranak (St. Maries) <a href="mailto:jskranak@fs.fed.us">jskranak@fs.fed.us</a>
10	Timber Harvest on Forest Service land and Access Request	<b>Black Prince Project</b>	Black Prince Drainage T46N R3E	Fall 2003	Scoping to begin June 2002	Peter Ratcliffe (St. Maries) <a href="mailto:pratcliffe@fs.fed.us">pratcliffe@fs.fed.us</a>
11	Road Reconstruction, Road Realignment related to Access Request	<b>Road 456C Project</b>	T47N R4 and R5E sections 15, 16, and 17	Fall 2002	Scoping to begin June 2002	William Anderson (St. Maries) <a href="mailto:wfanderson@fs.fed.us">wfanderson@fs.fed.us</a>

April 2002



**South Zone  
St. Joe Ranger District**

*Shoshone, Benewah, and Clearwater Counties, Idaho  
(Private and Non-National Forest lands are shaded)*



**Quarterly Schedule of Proposed Actions  
April 2002**

**North Zone Projects in Priest Lake, Sandpoint and Bonners Ferry Ranger Districts**

Priest Lake Ranger District  
32203 Highway 57  
Priest River, ID 83856  
Phone: 208-443-2512, Fax: 208-443-6845  
(includes Bonner County and Pend Oreille County, WA)

Sandpoint Ranger District  
1500 Highway 2, Suite 110  
Sandpoint, ID 83864  
Phone: 208-263-5111, Fax: 208-265-6670  
(includes Bonner and Boundary Counties)

Bonners Ferry Ranger District  
Route 4, Box 4860  
Bonners Ferry, ID 83805  
Phone: 208-267-5561, Fax: 208-267-6754  
(includes Boundary County)


<i>Map Key</i>	<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping Begin/Current Status</i>	<i>Contact Person (208 area code if not indicated)</i>
N/A	Amendment to the Forest Plan	Grizzly Bear Amendment to the Lolo, Kootenai, & Idaho Panhandle National Forest Plans	North Zone: All Bear Management Units within the Selkirk & Cabinet-Yaak Recovery Zones	May 2002	May 11, 2001 Notice of Intent/FEIS released March 15, 2002.	Kirsten Kaiser Kootenai NF, MT 406-293-6211 <a href="mailto:kkaiser@fs.fed.us">kkaiser@fs.fed.us</a>
N/A	Salvage of dead & down timber (in various locations)	Bonners Ferry Ranger District Salvage Sales EIS	Bonners Ferry District roadsides and previous harvest areas	Summer 2002	May 2000/DEIS to be released in April or May 2002	Barry Wynsma 267-6751 <a href="mailto:bwynsma@fs.fed.us">bwynsma@fs.fed.us</a>
N/A	Harvest of Overstory Trees to reduce competition and disease spread	Overstory Removal Opportunities EA	Bonners Ferry District previous harvest units in various locations	On hold	Scoping Notice anticipated to be sent in fall 2002	Pat Shira 267-6742 <a href="mailto:pshira@fs.fed.us">pshira@fs.fed.us</a>
N/A	Ecosystem Restoration and Natural Fuels Reduction	White Bark Pine EA	Bonners Ferry District Selkirk Mtns, 8 sites total about 2500 acres	Summer 2002	June 2000/Analysis	Lydia Allen 267-6723 <a href="mailto:lrallen@fs.fed.us">lrallen@fs.fed.us</a>
N/A	Juvenile Tree Thinning	North Zone Thinning CE	Various Locations, North Zone	April 2002	Scoping January 2002	Jeff Pennick 265-6678 <a href="mailto:jpennick@fs.fed.us">jpennick@fs.fed.us</a>
1	Fish Passage Enhancement	North Fork Grouse Creek CE	Sandpoint Distict T59N, R1E, S20	Deferred until 2003	April 2001/Deferred Until 2003	Chris Savage 265-6654 <a href="mailto:csavage@fs.fed.us">csavage@fs.fed.us</a>
2	Ecosystem Restoration Vegetation and wildlife habitat restoration, fuels reduction, watershed improvements and road mgt.	West Gold EIS	Sandpoint Distict T53N, R2W, S 13,14,23-26, 35-36; T53N, R1W, S 8-10, 16-17, 20-21, 29	Summer 2002	NOI - July 2000/DEIS anticipated to be complete April or May 2002	Judy York 265-6665 <a href="mailto:jyork@fs.fed.us">jyork@fs.fed.us</a>
3	Ecosystem Restoration Vegetation and wildlife habitat restoration, fuels reduction, watershed improvements and road mgt	Little Blacktail EIS	Sandpoint Distict T55N, R2W, S. 14-15, 22-27	ROD signed 1/9/02	NOI - December 1999/ FEIS and ROD released January 2002	Nancy Kertis 265-6616 <a href="mailto:nkertis@fs.fed.us">nkertis@fs.fed.us</a>

<i>Map Key</i>	<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping Begin/Current Status</i>	<i>Contact Person (208 area code if not indicated)</i>
4	Ecosystem Restoration/Trail Development	Wrenco EA	Sandpoint District T57N, R3W, S. 19, 30, 31	Winter 2003	November 1995/Project was deferred and is resuming	Nancy Kertis 265-6616 <a href="mailto:nkertis@fs.fed.us">nkertis@fs.fed.us</a>
5	Fish Habitat Improvement Project	Porcupine Brook Trout Removal CE	Sandpoint Distict T57N, R2E, Sec. 34	On hold	June 1999 / Decision Pending	Shanda Dekome <a href="mailto:sdekome@fs.fed.us">sdekome@fs.fed.us</a>
6	Dry Site Forest Restoration	Dry Wall EA	Bonnors Ferry District T63N, R2E	Winter 2002/2003	Scoping beginning April 2002	Pat Behrens 267-6743 <a href="mailto:pbehrens@fs.fed.us">pbehrens@fs.fed.us</a>
7	Ecosystem Restoration Vegetation and wildlife habitat restoration, fuels reduction, watershed improvements and road mgt	Mission Round Prairie EIS	Bonnors Ferry District T65N, R1&2E	Summer 2002	September 1998/NOI published in Federal Register 1/15/02	Doug Nishek 267-6765 <a href="mailto:dnishek@fs.fed.us">dnishek@fs.fed.us</a>
8	Bridge Replacement	Pack River Bridges	Sandpoint Distict T61N, R2W S8 T61N, R2W, S19, 20, 25	Summer 2002	Scoping beginning April 2002	Greg Hetzler 265-6603 <a href="mailto:ghetzler@fs.fed.us">ghetzler@fs.fed.us</a>
9	Plan for continuation of existing Grazing Allotment	Grass Creek Allotment Management Plan EA	Bonnors Ferry District T65N, R2-3-4W	Summer 2002	Alternative Development & Analysis	David "Norgy" Asleson 443-6825 <a href="mailto:dasleson@fs.fed.us">dasleson@fs.fed.us</a>
10	Toilet Construction	Pee Wee Trailhead Toilet CE	Priest Lake District T57N, R4W, S18	Spring 2002	April 2001/Analysis	Dale Schrempp 443-2512 <a href="mailto:dschrempp@fs.fed.us">dschrempp@fs.fed.us</a>
11	Mineral Material Permit with Bonner County, Idaho	Binarch Gravel Pit CE	Priest Lake District T59N, R5W, S12	Summer 2002	January 2001/Analysis	Jim Nieman 265-6634 <a href="mailto:jnieman@fs.fed.us">jnieman@fs.fed.us</a>
12	Road Access	Stimson Access EIS	Priest Lake District T36N, R45E, S8	April 2002	October 1997/NOA in Federal Register 07/03/01, DEIS review period ended 09/17/01 FEIS and ROD to be released April 2002	David "Norgy" Asleson 443-6825 <a href="mailto:dasleson@fs.fed.us">dasleson@fs.fed.us</a>
13	Research	Priest River Experimental Forest Canyon Creek EA	Priest Lake District T58N, R4W, S23-27, T58N, R3W S19, 20, 29, 30	June 2002	January 2001 / Analysis	Dave Cobb 443-6854 <a href="mailto:dcobb@fs.fed.us">dcobb@fs.fed.us</a>
14	Road Easements Existing Roads	Idaho Department of Lands Easement - Sand Ridge, 4 Roads (Grouse Cr.) CE	Sandpoint Distict T59N, R1E, S5, 7, 8, 18, 19, 30	Dropped	July 1999 / Dropped	Tom Ball 265-6625 <a href="mailto:teball@fs.fed.us">teball@fs.fed.us</a>

<b>Map Key</b>	<b>Type of Project</b>	<b>Name of Project</b>	<b>Location</b>	<b>Anticipated Decision Date</b>	<b>Scoping Begin/Current Status</b>	<b>Contact Person (208 area code if not indicated)</b>
15	Road Easements Existing Roads	Idaho Department of Lands Easement – Rapid Lightning Rd. CE	Sandpoint Distict T58N, R1E, S1 T58N, R2E, S6	On Hold	2001 / On Hold	Tom Ball <a href="mailto:teball@fs.fed.us">teball@fs.fed.us</a>
16	Road Easements Existing Roads	Idaho Department of Lands Sheep Springs Rd CE	Sandpoint Distict T53N, R4W, S1, T54N, R4W, S36	On Hold	1999 / On Hold	Tom Ball <a href="mailto:teball@fs.fed.us">teball@fs.fed.us</a>
17	Road Easements Existing Roads	Idaho Department of Lands French Cr.Rd. & Caribou Rd.Cr, 3 roads CE	Sandpoint Distict T59N, R2W, S14, 15, 16, 22, 23	On Hold	2001 / On Hold	Tom Ball 265-6625 <a href="mailto:teball@fs.fed.us">teball@fs.fed.us</a>
18	Road Easements Existing Roads	Idaho Department of Lands 20-Mile Peak & Ruby Creek CE	Bonnors Ferry District T61N, R1W T60N, R1E	Dropped	Dropped	Tom Ball <a href="mailto:teball@fs.fed.us">teball@fs.fed.us</a>
19	Road Easements Existing Roads	Idaho Department of Lands Newport Hill CE	Priest Lake District T57N, R5W, 33, 34, 35 T56N R5W, S4, 5	On Hold	2001 / On Hold	Tom Ball <a href="mailto:teball@fs.fed.us">teball@fs.fed.us</a>
20	Road Special Use Permit	Loftus Special Use Permit	Sandpoint Distict T55N, R2W, S21	Summer 2002	July 2001 / Analysis	Risa Devore 265-6623 <a href="mailto:rdevore@fs.fed.us">rdevore@fs.fed.us</a>
21	Road Special Use Permit -	Reynolds Special Use Permit	Priest Lake District T57N, R5W, S5	Dropped	Dropped	Tom Ball <a href="mailto:teball@fs.fed.us">teball@fs.fed.us</a>
22	Small Tracts Act (STA)	Kelly STA	Sandpoint Distict T55N, R1W, S8	Summer 2002	October 2000 / Administrative Review	Tom Ball <a href="mailto:teball@fs.fed.us">teball@fs.fed.us</a>
23	Small Tracts Act (STA)	Story STA	Sandpoint Distict T57N, R1E, S36	Summer 2002	October 1999 / Administrative Review	Tom Ball <a href="mailto:teball@fs.fed.us">teball@fs.fed.us</a>
24	Small Tracts Act (STA)	Mortenson STA	Sandpoint Distict T56N, R2E, S12-14 T56N, R3E, S7	Summer 2002	October 1999 / Developing Proposal	Tom Ball <a href="mailto:teball@fs.fed.us">teball@fs.fed.us</a>
25	Small Tracts Act (STA)	Ruth STA	Bonnors Ferry District T63N, R2E, S16	Summer 2002	Administrative Review	Tom Ball <a href="mailto:teball@fs.fed.us">teball@fs.fed.us</a>
26	Small Tracts Act (STA)	Ruth-Baker STA	Bonnors Ferry District T63N, R2E, S16	Summer 2002	Administrative Review	Tom Ball <a href="mailto:teball@fs.fed.us">teball@fs.fed.us</a>
27	Small Tracts Act (STA)	Byler STA	Bonnors Ferry District T63N, R2E, S16	Summer 2002	Administrative Review	Tom Ball <a href="mailto:teball@fs.fed.us">teball@fs.fed.us</a>
28	Small Tracts Act (STA)	French STA	Priest Lake District 61N, R4W, S8	Summer 2002	January 2000/ Administrative Review	Tom Ball <a href="mailto:teball@fs.fed.us">teball@fs.fed.us</a>

<i>Map Key</i>	<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping Begin/Current Status</i>	<i>Contact Person (208 area code if not indicated)</i>
29	Boat Launch Reconstruction CE	Whiskey Rock Boat Launch	Sandpoint Distict T54N, R1W, S3	Summer 2002	Scoping beginning April 2002	Greg Hetzler 265-6603 <a href="mailto:ghetzler@fs.fed.us">ghetzler@fs.fed.us</a>
30	Outfitter and Guide Special Use Permit – cross country ski trails and mountain bike/horse trails.	Caribou Mountain Lodge CE	Sandpoint Distict T59N, R2W, S14-16, 23, 26, 27, 29	Dropped	Dropped	Debbie Butler 443-6822 <a href="mailto:dabutler@fs.fed.us">dabutler@fs.fed.us</a>
31	Commercial Outfitter/Guide Special Use Permit	Western Pleasure CE	Bonnors Ferry District T60N, R2E	On Hold	On Hold	Debbie Butler <a href="mailto:dabutler@fs.fed.us">dabutler@fs.fed.us</a>
32	Special Use Permit Reissuance	Hills Resort CE	Priest Lake District T60N, R5W, S24	Summer 2002	Analysis	Debbie Butler <a href="mailto:dabutler@fs.fed.us">dabutler@fs.fed.us</a>
33	Toilet Construction	Road 302 Snowmobile Trailhead CE	Priest Lake District T61N, R 5W, S3	Summer 2002	Scoping beginning April 2002	Dale Schrempp 443-6839 <a href="mailto:dschrempp@fs.fed.us">dschrempp@fs.fed.us</a>
34	Trail Maintenance and Reconstruction	Squaw Valley Trail CE	Priest Lake District T35N, R45E (Wilamette Meridian)	Summer 2002	Scoping beginning April 2002	Dale Schrempp 443-6839 <a href="mailto:dschrempp@fs.fed.us">dschrempp@fs.fed.us</a>
35	Boat Dock Construction	Bonner County/ FS Administrative Dock (Kalispell Launch)	Priest Lake District T60N, R5W, S12	Summer 2002	Scoping beginning April 2002	Dale Schrempp 443-6839 <a href="mailto:dschrempp@fs.fed.us">dschrempp@fs.fed.us</a>
36	Trailhead Development	Jackson Creek Trailhead CE	Priest Lake District T64N, R5W, S32-33	Summer 2002	Scoping beginning April 2002	Dale Schrempp 443-6839 <a href="mailto:dschrempp@fs.fed.us">dschrempp@fs.fed.us</a>
37	Snowmobile Trail Reroute	Consalus Snowmobile Trail CE	Priest Lake District T59N, R5W T34N,R45E (Wilamette Meridian)	Summer 2002	Scoping beginning April 2002	Dale Schrempp 443-6839 <a href="mailto:dschrempp@fs.fed.us">dschrempp@fs.fed.us</a>
38	Trail Reconstruction	Trail 291 Reconstruction	Priest Lake District T63N, R5W	Summer 2002	Scoping beginning April 2002	Dale Schrempp 443-6839 <a href="mailto:dschrempp@fs.fed.us">dschrempp@fs.fed.us</a>

**North Zone - Priest Lake, Sandpoint and Bonners Ferry Ranger Districts**  
 Bonner and Boundary Counties, ID; Lincoln and Sanders Counties, MT;  
 Pend Oreille County, WA



**Quarterly Schedule of Proposed Actions**  
**April 2002**  
**Idaho Panhandle National Forests**  
**Supervisor's Office**  
**3815 Schreiber Way, Coeur d'Alene, ID 83815-8363**

**LAND EXCHANGE PROJECTS**

Contact for all Land Exchange Projects: **Dave O'brien** [dobrien@fs.fed.us](mailto:dobrien@fs.fed.us) (208) 765-7319

<i>Type of Project</i>	<i>Name of Project</i>	<i>Location (District)</i>	<i>Scoping Begin</i>	<i>Anticipated Decision Date</i>	<i>Federal Acres</i>	<i>Non-Fed Acres</i>
Land Exchange (EA)	Crown Pacific L.P. Grandmother Mountain	St. Joe CDA River	Ongoing	Spring 2003	663 <u>565.38</u>	2,109.50
				<b>TOTAL</b>	1228.38	2109.50
Land Exchange	Granite Creek/Reeder Bay Sewer District	Priest Lake	Winter 2001	Winter 2002	80	Undecided

**ABANDONED MINE CLOSURES**

<i>Type of Project</i>	<i>Location</i>	<i>Scoping Begin</i>	<i>Anticipated Decision Date</i>	<i>Contact Person</i>
<u>Abandoned Mine Closures</u> Closure of multiple mine adits for public safety CE/DM's	Forest-wide	Ongoing	Spring 2002	North Zone: <a href="mailto:jnieman@fs.fed.us">jnieman@fs.fed.us</a> (208) 265-6634  South Zone: <a href="mailto:tgravelle@fs.fed.us">tgravelle@fs.fed.us</a> (208) 245-6207  Central Zone: <a href="mailto:jkjohnson@fs.fed.us">jkjohnson@fs.fed.us</a> (208) 765-7442

**Quarterly Schedule of Proposed Actions**  
**April 2002**  
**Idaho Panhandle National Forests**  
**Supervisor's Office**  
**3815 Schreiber Way, Coeur d'Alene, ID 83815-8363**

**NORTHERN ROCKIES LYNX AMENDMENT**

<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping Begin</i>	<i>Contact Person</i>
Amendment to the Forest Plan	Northern Rockies Lynx Amendment	Forest-wide	July 2002	October 2001	<a href="mailto:jhaber@fs.fed.us">jhaber@fs.fed.us</a> (404) 329-3399

**FOREST PLAN REVISION**

<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping Begin</i>	<i>Contact Person</i>
Forest Plan Revision	Kootenai & Idaho Panhandle National Forests Forest Plan Revision	Forest-wide	Spring 2005	May 2002	<a href="mailto:jldeherrera@fs.fed.us">jldeherrera@fs.fed.us</a> (208) 765-7235