



United States  
Department of  
Agriculture

Forest  
Service

Idaho Panhandle  
National Forests

Forest Supervisor's Office  
3815 Schreiber Way  
Coeur d'Alene, ID 83815

**File Code:** 1950-1

**Date:** January 21, 2003

**Subject:** Quarterly Schedule of Proposed Actions

**To:** Interested Public

Enclosed is a copy of the Schedule of Proposed Actions for the Idaho Panhandle National Forests. This document provides early notice of Forest Service activities and proposals. The schedule is updated and sent out four times a year.

We invite your active participation in project planning for the Idaho Panhandle National Forests. Contributing your comments, suggestions and site specific information about these project areas early in the planning process can help our forest make better decisions.

Here is how the quarterly Schedule of Proposed Actions can be best used:

1. Look through the schedule to see which projects you would like to know more about.
2. Let the contact person listed for a project know of your interest. The phone number for that person is at the top of the page where the project is listed. If you are viewing the schedule on our website and would like to contact a person on a particular project, you can now click on the contact person's name and e-mail your comment.
3. We will place your name on the mailing list for that project. You will then be notified about opportunities for public participation and will receive additional information concerning that project as it is developed.

\*\*\* You may be on the mailing list for as many individual projects as you like, but please ask to be on the list only for the individual projects in which you are sincerely interested. This will save paper and reduce duplication and mailing costs.

We will continue to provide this quarterly report unless you ask us to remove your name from our mailing list. If you are tracking projects from one quarter to another and notice some are missing, this is because the project was dropped for the time being, or a decision has been issued. Please call the contact person listed on the report if you have questions.

**The Idaho Panhandle now has the Schedule of Proposed Actions posted on the FS web at:**  
[www.fs.fed.us/ipnf/eco/manage/quarterlynepa/](http://www.fs.fed.us/ipnf/eco/manage/quarterlynepa/)

If you have comments or suggestions on making this schedule more useful, please contact Karl Dekome at (208) 765-7479.

Sincerely

RANOTTA K. MCNAIR  
Forest Supervisor



## **Explanation of Forest Service Jargon**

### **CE - Categorical Exclusion:**

Documentation provided for actions where neither an environmental assessment nor an environmental impact statement is required. Actions covered under these do not individually or cumulatively have a significant effect on human environment.

### **CFR - Code of Federal Regulations:**

Formal regulations that implement the Federal Law.

### **Decision Document & types of NEPA documentation:**

A document explaining the decision the Forest Service made. These can be (1) a Record of Decision (ROD) for an EIS, (2) a decision notice (DN) for an EA, and a decision memo (DM) for a Categorical Exclusion (CE). The types of decision documents and NEPA documentation listed are what we believe will be necessary based on past experiences in similar situations but are subject to change depending on the results of scoping and analysis.

### **Environmental Analysis:**

An investigation of a proposed action and alternatives to that action and their direct, indirect, and cumulative effects on the environment. The process provides the necessary information to reach an informed decision and provides the information needed for determining whether a proposed action may have significant environmental impacts.

### **EA - Environmental Assessment:**

A public document for which a Federal agency is responsible that serves to: (1) Provide sufficient evidence and analysis for determining whether to prepare an environmental impact statement or a finding of no significant impact; (2) Aid an agency's compliance with the Act when no environmental impact statement is necessary; (3) Facilitate preparation of a statement when one is necessary. An environmental assessment includes brief discussions of the need for the proposal, alternatives as required by NEPA, the environmental impacts of the proposed action and alternatives, and a listing of agencies and persons consulted.

### **EIS - Environmental Impact Statement:**

A detailed written statement as required by the National Environmental Policy Act.

### **NEPA - National Environmental Policy Act:**

A law that directs Federal agencies to perform environmental analysis.

### **Scoping:**

A term from the NEPA regulations which requires the Forest Service to notify the public and ask for public comment.

### **Implementation:**

Actually doing the project work, including design and preparation.

### **T48N, R4E, Section 36:**

Commonly known as a "legal description," this information is on Forest Service maps and can be used to locate a project: T = Township (north and south), R = Range (east and west), Section = one mile square units of land numbered from 1-36.

## January 2003 Quarterly Schedule of Proposed Actions Coeur d'Alene River Ranger District


**Silverton Office** (Shoshone County): P.O. Box 14, Silverton, ID 83867-0014, Phone: 208-556-6100, FAX: 208-556-5154

**Fernan Office** (Kootenai County): 2502 E. Sherman Ave., Coeur d'Alene, ID 83814-5899, Phone: 208-664-2318, FAX: 208-765-3062

Please send project-related requests to **Kerry Arneson (NEPA Coordinator)** at [karneson@fs.fed.us](mailto:karneson@fs.fed.us) or the Fernan Office above.

<i>Map Key</i>	<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping Begin/Current Status</i>	<i>Project Team Leader</i>
1	Recreation area (ski resort) expansion	Lookout Pass Recreation Project EIS/ROD	T47N, R6E; T20N, R32W	January 2003	April 2000/In progress	Glenn Truscott
2	Fuels reduction	Nettleton-Canfield Natural Fuels Reduction Project CE/DM (270 acres, no new road construction or reconstruction)	T51N, R3W	February 2003	January 2001/In progress	Sarah Jerome
3	Ecosystem improvement	Teratoid Tepee Project. EA/DN (possible road construction and/or reconstruction; watershed restoration; forest stand management activities potentially resulting in an estimated 5,000 ccf of timber volume)	T51 & 52N, R1W, 1E, & 2E	August 2003	July 1992/In progress	Sherri Lionberger
4	Vegetative restoration	P-Pine (Deerfoot Ridge) Project EA/DN (possible road construction and/or reconstruction; forest stand management activities potentially resulting in an estimated 1,000 ccf timber volume)	T51 & 52N, R2 & 3W	March 2003	December 2001/In progress	Sarah Jerome
5	Vegetative restoration	P-Pine (Two-Mile) Project EA/DN (possible road construction and/or reconstruction; ; forest stand management activities potentially resulting in an estimated 1,000 ccf timber volume)	T48 & 49N, R3 & 4E	May 2003	November 2002	Lonnie Newton
~~~	Timber salvage	Hither & Yon Beetle EA/DN (no new road construction, 0.1 mile road reconstruction; ; forest stand management activities potentially resulting in an estimated 1,650 ccf timber volume)	Multiple areas	January 2003	January 2002/Decision pending	Bob Rehnberg
~~~	Grazing allotments	Grazing EA (Iron-Mokins, Hayden, Lancaster, and Searchlight-Alder Allotments)	District-wide	February 2003	October 1997/In progress	Sherri Lionberger
~~~	Access management	Annual review and revision of the District Travel Plan	District-wide	January 2003	February 2002/In progress	Don Garringer

**Coeur d'Alene River Ranger District**  
Kootenai, Bonner, and Shoshone Counties



## Quarterly Schedule of Proposed Actions

**January 2003**

**South Zone (Avery) Projects in Shoshone/Clearwater County**

HC Box 1, Avery, ID 83802-9702 - Phone 208-245-4517, Fax 208-245-6246

**South Zone (St. Maries) Projects in Shoshone/Benewah Counties**

P.O. Box 407 St. Maries, ID 83861-0407 - Phone: 208-245-2531, Fax 208-245-6052

**Please send initial request to ATTN: Kimberly Johnson at the St. Maries address above.**

<i>Map Key</i>	<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping Begin/Current Status</i>	<i>Contact Person</i>
1	Trail Reconstruction and Restoration	<b>North Bound Trail Project (Trail #111)</b>	T42N R7E		<b>Project Delayed</b>	Tracy Gravelle (Avery) <a href="mailto:tgravelle@fs.fed.us">tgravelle@fs.fed.us</a>
2	Reforestation of land acquired in the Fly-Mo land exchange from Plum Creek	<b>Beaver Creek Reforestation</b>	T43N R8E sections 13 & 21	<b>April 2003</b>	January 2003	Sidnee Dittman (Avery) <a href="mailto:sdittman@fs.fed.us">sdittman@fs.fed.us</a>
3	Re-issue Special Use Permit	<b>A-W Outfitting DM</b>	T43,44N, R7,8E	<b>February 2003</b>	January 1997 /analysis in progress	Mary Price (St. Maries) <a href="mailto:mprice@fs.fed.us">mprice@fs.fed.us</a>
4	Re-issue Special Use Permit	<b>Panhandle Outfitter DM</b>	T45,46N, R6E	<b>January 2003</b>	January 1997 / analysis in progress	Mary Price (St. Maries) <a href="mailto:mprice@fs.fed.us">mprice@fs.fed.us</a>
5	Special Use Permit for Outfitter and Guide Services	<b>Cabral Outfitter and Guide Special Use Permit</b>	T 43,44,45N R7,8, 9 10 E	<b>April 2003</b>	January 2003	Mary Price (St. Maries) <a href="mailto:mprice@fs.fed.us">mprice@fs.fed.us</a>
7	Development of a Decorative Rock Source and Removal	Marble Creek Decorative Rock Removal Project has been <b>renamed to Cranberry Decorative Rock Removal</b>	T44N R3E Sec 32 and 33	<b>July 1, 2003</b>	January/February 2003	Tracy Gravelle (Avery) <a href="mailto:tgravelle@fs.fed.us">tgravelle@fs.fed.us</a>

## Quarterly Schedule of Proposed Actions

**January 2003**

**South Zone (Avery) Projects in Shoshone/Clearwater County**

HC Box 1, Avery, ID 83802-9702 - Phone 208-245-4517, Fax 208-245-6246


**South Zone (St. Maries) Projects in Shoshone/Benewah Counties**

P.O. Box 407 St. Maries, ID 83861-0407 - Phone: 208-245-2531, Fax 208-245-6052

**Please send initial request to ATTN: Kimberly Johnson at the St. Maries address above.**


<i>Map Key</i>	<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping Begin/Current Status</i>	<i>Contact Person</i>
8	Grazing Allotment Management	<b>St. Maries Basin Grazing Allotment Plan EA</b>	NF lands in St. Maries River Basin	<b>April 2003</b>	Pre-decisional comment period ended 2/2000 and analysis is in progress	Suzanne Digiacommo (St. Maries) <a href="mailto:sdigiacommo@fs.fed.us">sdigiacommo@fs.fed.us</a>
9  9a	Recreation and commercial garnet extraction	<b>Garnet Stars and Sands</b>  <b>Bechtel Butte Minerals Decision Memo: Lease application for gemstone digging and prospecting permit for sands</b>	T42N, R1E, Emerald Creek Drainage	<b>May 2003</b>	February 2001 / DEIS issued 9/28 and published in Federal Register. Responding to comments to the DEIS. Decision Memo signed July 2002 authorized exploration activities. The Decision and FEIS for Garnet Stars and Sands is dependent on results from exploration. Exploration authorized by the July 2002 DM was delayed and will take place in spring/summer of 2003. <b>Bechtel Butte Minerals Lease</b> will also be broken out of the EIS and into a Decision Memo due to low impact of this activity and location on a ridge.	Tracy Gravelle (Avery) <a href="mailto:tgravelle@fs.fed.us">tgravelle@fs.fed.us</a>
10	Forest health (including timber harvest), watershed rehabilitation, fisheries and wildlife habitat improvement, fire fuel breaks, white bark pine habitat improvement, access management	<b>Quartz Gold Project</b>	T44,45,46N R 8 and 9 E	<b>DEIS in June 2003</b>	January 2003	Kimberly Johnson <a href="mailto:Kjohnson02@fs.fed.us">Kjohnson02@fs.fed.us</a>
12	Changing approximately 1.2 miles of overland powerline to Underground powerline.	<b>Clearwater Powerline Reroute</b>	T43N R3W, Sec. 12 and 13 and R2W Sect. 7 & 18	<b>May 2003</b>	January/February 2003	Tracy Gravelle (Avery) <a href="mailto:tgravelle@fs.fed.us">tgravelle@fs.fed.us</a>

January 2003



**South Zone  
St. Joe Ranger District**

Shoshone, Benewah, and Clearwater Counties, Idaho  
(Private and Non-National Forest lands are shaded)



**Quarterly Schedule of Proposed Actions  
January 2003**

**North Zone Projects in Priest Lake, Sandpoint and Bonners Ferry Ranger Districts**

Priest Lake Ranger District  
32203 Highway 57  
Priest River, ID 83856  
Phone: 208-443-2512, Fax: 208-443-6845  
(includes Bonner County and Pend Oreille County, WA)

Sandpoint Ranger District  
1500 Highway 2, Suite 110  
Sandpoint, ID 83864  
Phone: 208-263-5111, Fax: 208-265-6670  
(includes Bonner and Boundary Counties)

Bonners Ferry Ranger District  
Route 4, Box 4860  
Bonners Ferry, ID 83805  
Phone: 208-267-5561, Fax: 208-267-6754  
(includes Boundary County)


<i>Map Key</i>	<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping Begin/Current Status</i>	<i>Contact Person (208 area code if not indicated)</i>
N/A	Amendment to the Forest Plan	Grizzly bear Amendment to Lolo, Kootenai, & Idaho Panhandle National Forest Plans	North Zone of the Idaho Panhandle: All Bear Management Units within the Selkirk & Cabinet Yaak Recovery Zones	January 2003	May 11, 2001/ FEIS released March 15, 2002	Kirsten Kaiser Kootenai NF, MT 406-293-6211 <a href="mailto:kkaiser@fs.fed.us">kkaiser@fs.fed.us</a>
N/A	Salvage of dead & down timber (in various locations)	Bonners Ferry Ranger District Salvage Sales EIS	Bonners Ferry District Various roadsides and previous harvest areas	Spring 2003	May 2000/Analysis	Barry Wynsma 267-6751 <a href="mailto:bwynsma@fs.fed.us">bwynsma@fs.fed.us</a>
N/A	Ecosystem Restoration and Natural Fuels Reduction	White Bark Pine EA	Bonners Ferry District Selkirk Mtns, 8 sites total about 2,500 acres	Winter 2003	June 2000/Analysis	Patrick Cooley 267-6757 <a href="mailto:pcooley@fs.fed.us">pcooley@fs.fed.us</a>
N/A	Juvenile Tree Thinning	North Zone Thinning CE	Various Locations, North Zone	Spring 2003	Beginning scoping January 2003	Jeff Pennick 265-6678 <a href="mailto:jpennick@fs.fed.us">jpennick@fs.fed.us</a>
1	Road Maintenance	Quartz/Cottonwood Road Maintenance EA	Priest Lake District T58N R4W T57N, R4&5W	On Hold	On Hold	Diane Hodel 265-6619 <a href="mailto:dhodel@fs.fed.us">dhodel@fs.fed.us</a>
2	Ecosystem Restoration Vegetation and wildlife habitat restoration, fuels reduction, watershed improvements and road mgt.	West Gold EIS	Sandpoint District T53N, R2W, S 13,14,23-26, 35-36; T53N, R1W, S 8-10, 16-17, 20-21, 29	Decision signed November 2002	FEIS and ROD released November 14, 2002	Judy York 265-6665 <a href="mailto:jjork@fs.fed.us">jjork@fs.fed.us</a>
3	Boat Launch Reconstruction	Whiskey Rock Boat Launch CE	Sandpoint District T54N, R1W, S3	Decision signed October 2002	April 2002/ Decision signed 10/22/02	Greg Hetzler 265-6603 <a href="mailto:ghetzler@fs.fed.us">ghetzler@fs.fed.us</a>
4	Commercial Thinning	Wrenco Loop EA	Sandpoint District T57N, R3W, S. 19, 30, 31	Fall 2004	October 2002/Analysis	Nancy Kertis 265-6616 <a href="mailto:nkertis@fs.fed.us">nkertis@fs.fed.us</a>
5	Special Use Permit	Granite Reeder Sewer Lines & Facility EA	Priest Lake District T61N, R4W, S. 17&20	Spring 2003	July 2002/Analysis	David "Norgy" Asleson 443-6825 <a href="mailto:dasleson@fs.fed.us">dasleson@fs.fed.us</a>

<i>Map Key</i>	<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping Begin/Current Status</i>	<i>Contact Person (208 area code if not indicated)</i>
6	Dry Site Forest Restoration	Dry Wall EA	Bonnors Ferry District T63N, R2E	Winter 2003	May 2002/Analysis	Pat Behrens 267-6743 <a href="mailto:pbehrens@fs.fed.us">pbehrens@fs.fed.us</a>
7	Ecosystem Restoration Vegetation and wildlife habitat restoration, fuels reduction, watershed improvements and road mgt	Mission Brush EIS*	Bonnors Ferry District T65N, R1&2E	Spring 2003	NOI published in Federal Register 1/15/02. DEIS anticipated to be released in Jan. or Feb. 2003.	Doug Nishek 267-6765 <a href="mailto:dnishek@fs.fed.us">dnishek@fs.fed.us</a>
8	Ecosystem Restoration Vegetation and wildlife habitat restoration, fuels reduction, watershed improvements and road mgt	Northern Prairie EIS*	Bonnors Ferry District T65N, R1&2E	Winter/Spring 2004	NOI published in Federal Register 1/15/02. DEIS anticipated to be released in Fall 2003	Pat Behrens 267-6743 <a href="mailto:pbehrens@fs.fed.us">pbehrens@fs.fed.us</a>
9	Plan for continuation of existing Grazing Allotment	Grass Creek Allotment Management Plan EA	Bonnors Ferry District T65N, R2-3-4W	On Hold	On Hold	David "Norgy" Asleson 443-6825 <a href="mailto:dasleson@fs.fed.us">dasleson@fs.fed.us</a>
10	Mineral Material Permit	Upper Solo Landscape Boulders CE	Priest Lake District T34N, R45E, S2	Winter 2003	Scoping beginning Jan 2003	Jim Nieman 265-6634 <a href="mailto:jnieman@fs.fed.us">jnieman@fs.fed.us</a>
11	Trail Construction	Mickinnick Trail Construction	Sandpoint District T57N, R2W, S. 4, 5, & 6	Winter/Spring 2003	Scoping beginning Jan 2003	Mary Ann Hamilton 265-6624 <a href="mailto:mhamilton@fs.fed.us">mhamilton@fs.fed.us</a>
12	Road Access	Stimson Access EIS	Priest Lake District T36N, R45E, S8	Winter 2003	October 1997/FEIS and ROD to be released Jan or Feb 2003	David "Norgy" Asleson 443-6825 <a href="mailto:dasleson@fs.fed.us">dasleson@fs.fed.us</a>
13	Research	Priest River Experimental Forest Canyon Creek EA	Priest Lake District T58N, R4W, S23-27, T58N, R3W S19, 20, 29, 30	Decision signed 2002	January 2001/Environmental Assessment released 9/27/02 Decision signed 12/16/02	Dave Cobb 443-6854 <a href="mailto:dcobb@fs.fed.us">dcobb@fs.fed.us</a>
14	Forest Restoration	Chips Ahoy EIS	Priest Lake District T59N, R5W, (Boise Meridian) T35N & 34N, R45E (Williamette Meridian)	Summer 2003	Notice of Intent published 12/6/02	Steve Johnson 765-7224 <a href="mailto:ssjohnson@fs.fed.us">ssjohnson@fs.fed.us</a>
15	Special Use Permit Reissuance	Hills Resort EA	Priest Lake District T60N, R5W, S24	Winter 2003	February 2002/Analysis	Debbie Butler 443-6822 <a href="mailto:dabutler@fs.fed.us">dabutler@fs.fed.us</a>
16	Special Use Permit	Priest Lake Airstrip Paving EA	Priest Lake District T60N, R5W, S3&11	To Be Announced	Preliminary scoping now to determine interest	Debbie Butler 443-6822 <a href="mailto:dabutler@fs.fed.us">dabutler@fs.fed.us</a>

\* Formerly Mission Round Prairie Project, which has been divided into the Mission Brush and Northern Prairie projects.

<i>Map Key</i>	<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping Begin/Current Status</i>	<i>Contact Person</i> <i>(208 area code if not indicated)</i>
17	Bridge Replacement	Pack River Bridges CE	Sandpoint District T61N, R2W S8 T61N, R2W, S19, 20, 25	Winter 2003	April 2002/Analysis	Greg Hetzler 265-6603 <a href="mailto:ghetzler@fs.fed.us">ghetzler@fs.fed.us</a>
18	Road Obliteration	Willow Creek Watershed Restoration CE	Priest Lake District T39N, R45E Williamette Meridian	Winter/Spring 2003	Scoping beginning Jan. 2003	Jill Cobb 443-6835 <a href="mailto:jcobb@fs.fed.us">jcobb@fs.fed.us</a>
19	Trailhead Development	Jackson Creek Trailhead CE	Priest Lake District T64N, R5W, S32-33	Winter 2003	April 2002/Analysis	Dale Schrempp 443-6839 <a href="mailto:dschrempp@fs.fed.us">dschrempp@fs.fed.us</a>
20	Snowmobile Trail Reroute	Consalus Snowmobile Trail CE	Priest Lake District T59N, R5W (Boise Meridian), T34N, R45E (Williamette Meridian)	Winter 2002/2003	April 2002/Analysis	Dale Schrempp 443-6839 <a href="mailto:dschrempp@fs.fed.us">dschrempp@fs.fed.us</a>
21	Trail Reconstruction	Trail 291 Reconstruction	Priest Lake District T63N, R5W	Winter 2002/2003	April 2002/Analysis	Dale Schrempp 443-6839 <a href="mailto:dschrempp@fs.fed.us">dschrempp@fs.fed.us</a>
22	Special Use Permit Reissuance	Priest Lake Marina EA	Priest Lake District T60N, R5W, S12	Winter 2003	Scoping Beginning Jan 2003	<a href="mailto:DebbieButler@fs.fed.us">Debbie Butler</a> 443-6822 <a href="mailto:dabutler@fs.fed.us">dabutler@fs.fed.us</a>

**North Zone - Priest Lake, Sandpoint and Bonners Ferry Ranger Districts**  
 Bonner and Boundary Counties, ID; Lincoln and Sanders Counties, MT;  
 Pend Oreille County, WA



**Quarterly Schedule of Proposed Actions**  
**January 2003**  
**Idaho Panhandle National Forests**  
**Supervisor's Office**  
**3815 Schreiber Way, Coeur d'Alene, ID 83815-8363**

**LAND EXCHANGE PROJECTS**

Contact for all Land Exchange Projects: **Dave O'brien** [dobrien@fs.fed.us](mailto:dobrien@fs.fed.us) (208) 765-7319

<i>Type of Project</i>	<i>Name of Project</i>	<i>Location (District)</i>	<i>Scoping Begin</i>	<i>Anticipated Decision Date</i>	<i>Federal Acres</i>	<i>Non-Fed Acres</i>
Land Exchange (EA)	Grandmother Mountain Patriot Investments	St. Joe CDA River	Ongoing	Summer 2003	663 <u>565.38</u>	2,109.50
				<b>TOTAL</b>	1228.38	2109.50
Land Exchange	Granite Creek/Reeder Bay Sewer District	Priest Lake	Winter 2001	Summer 2003	80	Undecided

**ABANDONED MINE CLOSURES**

<i>Type of Project</i>	<i>Location</i>	<i>Scoping Begin</i>	<i>Anticipated Decision Date</i>	<i>Contact Person</i>
Abandoned Mine Closures Closure of multiple mine adits for public safety CE/DM's	Forest-wide	Ongoing	Spring 2003	North Zone: <a href="mailto:jnieman@fs.fed.us">jnieman@fs.fed.us</a> (208) 265-6634  South Zone: <a href="mailto:tgravelle@fs.fed.us">tgravelle@fs.fed.us</a> (208) 245-6207  Central Zone: <a href="mailto:jkjohnson@fs.fed.us">jkjohnson@fs.fed.us</a> (208) 765-7442

**Quarterly Schedule of Proposed Actions**  
**January 2003**  
**Idaho Panhandle National Forests**  
**Supervisor's Office**  
**3815 Schreiber Way, Coeur d'Alene, ID 83815-8363**

**NORTHERN ROCKIES LYNX AMENDMENT**

<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping Begin</i>	<i>Contact Person</i>
Amendment to the Forest Plan	Northern Rockies Lynx Amendment	Forest-wide	2003	October 2001	<a href="mailto:jhaber@fs.fed.us">jhaber@fs.fed.us</a> (404) 329-3399

**FOREST PLAN REVISION**

<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping Begin</i>	<i>Contact Person</i>
Forest Plan Revision	Kootenai & Idaho Panhandle National Forests Forest Plan Revision	Forest-wide	Spring 2005	April 2002	<a href="mailto:jkramer@fs.fed.us">jkramer@fs.fed.us</a> (208) 765-7235