



United States
Department of
Agriculture

Forest
Service

Idaho Panhandle
National Forests

Forest Supervisor's Office
3815 Schreiber Way
Coeur d'Alene, ID 83815

File Code: 1950-1

Date: October 3, 2003

Subject: Quarterly Schedule of Proposed Actions

To: Interested Public

Enclosed is a copy of the Schedule of Proposed Actions for the Idaho Panhandle National Forests. This document provides early notice of Forest Service activities and proposals. The schedule is updated and sent out four times a year.

We invite your active participation in project planning for the Idaho Panhandle National Forests. Contributing your comments, suggestions and site specific information about these project areas early in the planning process can help our forest make better decisions.

Here is how the quarterly Schedule of Proposed Actions can be best used:

1. Look through the schedule to see which projects you would like to know more about.
2. Let the contact person listed for a project know of your interest. The phone number for that person is at the top of the page where the project is listed. If you are viewing the schedule on our website and would like to contact a person on a particular project, you can now click on the contact person's name and e-mail your comment.
3. We will place your name on the mailing list for that project. You will then be notified about opportunities for public participation and will receive additional information concerning that project as it is developed.

*** You may be on the mailing list for as many individual projects as you like, but please ask to be on the list only for the individual projects in which you are sincerely interested. This will save paper and reduce duplication and mailing costs.

We will continue to provide this quarterly report unless you ask us to remove your name from our mailing list. If you are tracking projects from one quarter to another and notice some are missing, this is because the project was dropped for the time being, or a decision has been issued. Please call the contact person listed on the report if you have questions.

The Idaho Panhandle now has the Schedule of Proposed Actions posted on the FS web at:
www.fs.fed.us/ipnf/eco/manage/quarterlynepa/

If you have comments or suggestions on making this schedule more useful, please contact Karl Dekome at (208) 765-7479.

Sincerely

/s/ Craig Bobzien, for
RANOTTA K. MCNAIR
Forest Supervisor

Enclosure



Explanation of Forest Service Jargon

CE - Categorical Exclusion:

Documentation provided for actions where neither an environmental assessment nor an environmental impact statement is required. Actions covered under these do not individually or cumulatively have a significant effect on human environment.

CFR - Code of Federal Regulations:

Formal regulations that implement the Federal Law.

Decision Document & types of NEPA documentation:

A document explaining the decision the Forest Service made. These can be (1) a Record of Decision (ROD) for an EIS, (2) a decision notice (DN) for an EA, and a decision memo (DM) for a Categorical Exclusion (CE). The types of decision documents and NEPA documentation listed are what we believe will be necessary based on past experiences in similar situations but are subject to change depending on the results of scoping and analysis.

Environmental Analysis:

An investigation of a proposed action and alternatives to that action and their direct, indirect, and cumulative effects on the environment. The process provides the necessary information to reach an informed decision and provides the information needed for determining whether a proposed action may have significant environmental impacts.

EA - Environmental Assessment:

A public document for which a Federal agency is responsible that serves to: (1) Provide sufficient evidence and analysis for determining whether to prepare an environmental impact statement or a finding of no significant impact; (2) Aid an agency's compliance with the Act when no environmental impact statement is necessary; (3) Facilitate preparation of a statement when one is necessary. An environmental assessment includes brief discussions of the need for the proposal, alternatives as required by NEPA, the environmental impacts of the proposed action and alternatives, and a listing of agencies and persons consulted.

EIS - Environmental Impact Statement:

A detailed written statement as required by the National Environmental Policy Act.

NEPA - National Environmental Policy Act:

A law that directs Federal agencies to perform environmental analysis.

Scoping:

A term from the NEPA regulations which requires the Forest Service to notify the public and ask for public comment.

Implementation:

Actually doing the project work, including design and preparation.

T48N, R4E, Section 36:

Commonly known as a "legal description," this information is on Forest Service maps and can be used to locate a project: T = Township (north and south), R = Range (east and west), Section = one mile square units of land numbered from 1-36.

October 2003 Quarterly Schedule of Proposed Actions Coeur d'Alene River Ranger District

Silverton Office (Shoshone County): P.O. Box 14, Silverton, ID 83867-0014, Phone: 208-556-6100, FAX: 208-556-5154

Fernan Office (Kootenai County): 2502 E. Sherman Ave., Coeur d'Alene, ID 83814-5899, Phone: 208-664-2318, FAX: 208-765-3062

Please send project-related requests to **Kerry Arneson (NEPA Coordinator)** at karneson@fs.fed.us or the Fernan Office above.

<i>Map Key</i>	<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping/ Current Status</i>	<i>Project Team Leader</i>
1	Trail Maintenance	Independence Creek Trail #22 Improvement Project CE/DM (relocate 2.1 miles of trail out of the riparian area to the north slope)	T53N, R1E	November 2003	October 2003/ Scoping	Andy Boggs
3	Ecosystem improvement	Teratoid Tepee Project EA/DN (possible road construction and/or reconstruction; watershed restoration; forest stand management activities potentially resulting in an estimated 10,000 ccf of timber volume)	T51 & 52N, R1W, 1E, & 2E	March 2004	July 1992/ In progress	Sherri Lionberger
4	Vegetative restoration	Deerfoot Project EA/DN (road construction, reconstruction, and decommissioning; forest stand management activities resulting in an estimated 1,000 ccf timber volume)	T51 & 52N, R2 & 3W	August 2003	December 2001/ Decision Issued	Sherri Lionberger
5	Wildland Urban Interface	Two-Mile Project EA/DN (possible road construction and/or reconstruction; fuels reduction and forest stand management activities potentially resulting in an estimated 1,000 ccf timber volume)	T48 & 49N, R3 & 4E	January 2004	November 2002/ In progress	Lonnie Newton
6	Aquatic restoration	Steamboat Aquatic Restoration EA/DN (upgrade culverts on open roads, decommission (by removing culverts) on closed roads, reroute segments of encroaching roads, fish habitat rehabilitation etc.)	T51 & 52N, R1 & 2E	November 2003	April 2003/ In progress	Rob Davies/ John Ruebke
7	Vegetative restoration	Iron Honey III Supplement/ROD (possible road construction/reconstruction; forest stand management activities potentially resulting in an estimated 1,500 ccf timber volume)	T51 & 52N, R1 & 2W	Deferred	April 2003/ Deferred until further notice	Sherri Lionberger
8	Fuels reduction	Hayden Lake Fuels Reduction CE/DM (reduction of fuels adjacent to access routes; no road construction, reconstruction or decommissioning; no commercial timber harvest)	T51N, R3W	November 2003	April 2003/ In progress	Dave Brown
9	Ecosystem improvement	Horizon Moon EIS/ROD (possible road construction/ reconstruction/decommissioning; aquatic improvement activities, and forest stand management activities potentially resulting in an estimated 2,000 ccf timber volume)	T50 & 51N, R2W	June 2004	April 2003/ Scoping pending	Sherri Lionberger
10	Ecosystem Improvement	Placer EA/DN (project area was revised based on the Big Placer Ecosystem Analysis at the Watershed Scale; proposal may include road construction, reconstruction and/or decommissioning, aquatic improvement activities, and forest stand management activities potentially resulting in an estimated 10,000 ccf)	T47 & 48N, R3, 4, 5, 6E	March 2004	April 2003/ In progress	Sarah Jerome

**October 2003 Quarterly Schedule of Proposed Actions
Coeur d'Alene River Ranger District**

Silverton Office (Shoshone County): P.O. Box 14, Silverton, ID 83867-0014, Phone: 208-556-6100, FAX: 208-556-5154

Fernan Office (Kootenai County): 2502 E. Sherman Ave., Coeur d'Alene, ID 83814-5899, Phone: 208-664-2318, FAX: 208-765-3062

Please send project-related requests to **Kerry Arneson (NEPA Coordinator)** at karneson@fs.fed.us or the Fernan Office above.

<i>Map Key</i>	<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping/ Current Status</i>	<i>Project Team Leader</i>
11	Mineral Development Plan of Operations	Silver Strand EA/DN – Underground mine development proposal. Portal and access road construction, injection well, waste dumps at existing mine site.	T51N, R2W, Sec. 24; & T51N, 1W, Sec. 19	November - December 2003	April-May 2003/ Scoping	Chris Dail
12	Mineral Development Plan of Operations	Golden Eagle EA/DN – Placer mine development proposal. 10-20 cubic yards/day on upland terrace. Haul and wash off site.	T49N, R4E, Sections 2 & 11	November – December 2003	April-May 2003/ Scoping	Chris Dail
13	Mineral Development Plan of Operations	CM&E CE/DM – Placer mine exploration proposal consisting of 3 test pits w/ settling ponds.	T49N, R4E, Section 11	October 2003	April-May 2003/ Decision pending	Chris Dail
14	Mineral Development Plan of Operations	Fancy Gulch CE/DM – Placer mine exploration proposal consisting of 5 test pits and settling ponds.	T50N, R4E, Section 25	October 2003	April-May 2003/ Decision pending	Chris Dail
15	Limited Timber Harvest	CDA Vista Thin CE/DM (proposed larch thinning, horse logging on 45 acres resulting in an estimated 300 ccf; no road construction)	T49N, R3W	October 2003	April 2003/ Decision pending	Bob Rehnborg
16	Limited Timber Harvest	Barker Thin CE/DM (proposed larch thinning, skyline/tractor yarding on 49 acres resulting in an estimated 400 ccf; 0.2 miles of temporary road construction)	T53N, R2W	January 2004	April 2003/ In progress	Bob Rehnborg
17	Limited Timber Harvest	Spion Kopter Salvage CE/DM (white pine salvage, helicopter yarding on 224 acres resulting in an estimated 1,000 ccf; no road construction)	T53N, R3E	October 2003	May 2003/ In progress	Bob Rehnborg
18	Limited Timber Harvest	Clover Thin CE/DM (commercial thinning, tractor yarding on 48 acres resulting in an estimated 200 ccf sawlogs and 1,200 tons non-sawlogs; no road construction)	T50N, R3E	November 2003	May 2003/ In progress	Bob Rehnborg

October 2003 Quarterly Schedule of Proposed Actions Coeur d'Alene River Ranger District


Silverton Office (Shoshone County): P.O. Box 14, Silverton, ID 83867-0014, Phone: 208-556-6100, FAX: 208-556-5154

Fernan Office (Kootenai County): 2502 E. Sherman Ave., Coeur d'Alene, ID 83814-5899, Phone: 208-664-2318, FAX: 208-765-3062

Please send project-related requests to **Kerry Arneson (NEPA Coordinator)** at karneson@fs.fed.us or the Fernan Office above.

<i>Map Key</i>	<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping/ Current Status</i>	<i>Project Team Leader</i>
19	Limited Timber Harvest	Slim Pickens Horse CE/DM (off-site pine salvage, horse logging on 18 acres resulting in an estimated 50 ccf; no road construction)	T49N, R1W	January 2004	May 2003/In progress	Bob Rehnborg
20	Limited Timber Harvest	Thin Above Camp CE/DM (larch thinning, tractor/skyline yarding on 34 acres resulting in an estimated 250 ccf; 0.1 mile road reconstruction)	T50, 51N, R4E	March 2004	May 2003/ In progress	Bob Rehnborg
21	Limited Timber Harvest	Flat Roundwood CE/DM (commercial thinning, tractor yarding on 50 acres resulting in an estimated 200 ccf sawlogs and 1,500 tons non-sawlogs; 0.2 miles temporary road construction)	T52N, R3E	February 2004	June 2003/In progress	Bob Rehnborg
22	Limited Timber Harvest	South King Roadside CE/DM (roadside salvage, cable yarding on 115 acres resulting in an estimated 150 ccf; no road construction)	T49, 50N, R4E	February 2004	June 2003/In progress	Bob Rehnborg
23	Limited Timber Harvest	Beetle Trails Salvage CE/DM (salvage Douglas-fir beetle mortality, cable/skyline yarding on 15 acres resulting in an estimated 160 ccf; no road construction)	T49N, R4, 5E	March 2004	September 2003/Scoping	Bob Rehnborg
24	Timber Salvage	Toboggan Fire Salvage (salvage of fire-damaged timber, skyline/cable yarding on 72 acres resulting in an estimated 1,500 to 2,000 ccf; 0.3 miles temp. road construction, 0.5 miles road reconstruction)	T50N, R5E	April 2004	September 2003/ Scoping	Bob Rehnborg
~~~	Various Limited Timber Harvests and Fuel Reduction Projects	Currently unidentified CE opportunities	Coeur d'Alene River Ranger District	Unknown	Scoping and Decision Memos could be issued between quarterly schedules. Contact Kerry Arneson to receive these documents.	Bob Rehnborg
~~~	Grazing allotments	Grazing EA (Iron-Mokins, Hayden, Lancaster, and Searchlight-Alder Allotments)	District-wide	May 2004	October 1997/In progress	Sherri Lionberger

Coeur d'Alene River Ranger District
Kootenai, Bonner, and Shoshone Counties



Quarterly Schedule of Proposed Actions

October 2003

South Zone (Avery) Projects in Shoshone/Clearwater County

HC Box 1, Avery, ID 83802-9702 - Phone 208-245-4517, Fax 208-245-6246

South Zone (St. Maries) Projects in Shoshone/Benewah Counties

P.O. Box 407 St. Maries, ID 83861-0407 - Phone: 208-245-2531, Fax 208-245-6052

Please send initial request to ATTN: Kimberly Johnson at the St. Maries address above.

<i>Map Key</i>	<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping Begin/Current Status</i>	<i>Contact Person</i>
1	Trail Reconstruction and Restoration	North Bound Trail Project (Trail #111)	T42N R7E	November 2003	Field review scheduled August of 2003	Tracy Gravelle tgravelle@fs.fed.us
2	Reforestation of Land Acquired in the Fly-Mo Land Exchange from Plum Creek	Beaver Creek Reforestation CE	T43N R8E sections 13 & 21	December 2003	January 2003/ awaiting FWS consultation	Sidnee Dittman sdittman@fs.fed.us
3	Re-issue Special Use Permit	A-W Outfitting CE	T43,44N, R7,8E	March 2004	January 1997 /analysis in progress	Mary Price mprice@fs.fed.us
4	Easement Providing Access to Private Land	Emerald Butte Access CE	T42NR1E, Sec. 6 NE1/4 SW1/4	May 2004	Internal scoping in progress	Robert Robbins rrobbins@fs.fed.us
5	Special Use Permit for Outfitter and Guide Services	Russell Pond Outfitters Special Use Permit CE (formerly referred to as Cabral Outfitter and Guide Special Use Permit)	T 43,44,45N R7,8, 9 10 E	March 2004	January 2003, analysis in progress	Mary Price mprice@fs.fed.us
6	Fuels Reduction in Wildland Urban Interface	St. Maries Basin Fuels Reduction CE	T42N 1E and 2E, and T43N 3W	September 2004	Internal scoping in progress	Destry Scheel dscheel@fs.fed.us
7	Development of a Decorative Rock Source and Removal	Cranberry Decorative Rock Removal CE	T44N R3E Sec 32 and 33	January 2004	February 2003/analysis in progress	Tracy Gravelle tgravelle@fs.fed.us
8	Grazing Allotment Management	St. Maries Basin Grazing Allotment Plan EA	NF lands in St. Maries River Basin	February 2004	Pre-decisional comment period ended 2/2000 and analysis is in progress	Suzanne Digiaco sdigiaco@fs.fed.us
9	Recreation and Commercial Garnet Extraction	Garnet Stars and Sands EIS	T42N, R1E, Emerald Creek Drainage	2004	February 2001 / DEIS issued 9/28/01 and published in Federal Register. Working on alternatives winter 2003/2004	Tracy Gravelle tgravelle@fs.fed.us

Quarterly Schedule of Proposed Actions

October 2003

South Zone (Avery) Projects in Shoshone/Clearwater County

HC Box 1, Avery, ID 83802-9702 - Phone 208-245-4517, Fax 208-245-6246

South Zone (St. Maries) Projects in Shoshone/Benewah Counties

P.O. Box 407 St. Maries, ID 83861-0407 - Phone: 208-245-2531, Fax 208-245-6052

Please send initial request to ATTN: Kimberly Johnson at the St. Maries address above.

<i>Map Key</i>	<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping Begin/Current Status</i>	<i>Contact Person</i>
9a	Recreational and Commercial Garnet Extraction.	Bechtel Butte Minerals Application: Lease application for gem stone digging and prospecting permit for sands. (CE)	T42N R1E, sections 9,10,15, and 16.	August 2003	February 2003/ in progress. Decision Memo signed August 1, 2003	Tracy Gravelle tgravelle@fs.fed.us
10	Forest Health (including timber harvest), Watershed Rehabilitation, Fisheries and Wildlife Habitat Improvement, Fuel Break, White Bark Pine Habitat Improvement, Access Management	Quartz Gold Project Environmental Impact Statement	T44,45,46N R 8 and 9 E	DEIS in April 2004	January 2003/NOI published in F. R. May 15, 2003. Field trip to project area was July 30, 2003 Working on alternatives, analysis in progress	Kimberly Johnson Kjohnson02@fs.fed.us
11	Approval of 2 nd Camp for Panhandle Outfitter and Guide Special Use Permit	Sheefoot Designated Camp CE	T46N R6E, sec. 27	March 2004	Public Scoping Notice went out on April 29, 2003	Mary Price mprice@fs.fed.us
12	Changing Approximately 1.2 miles of Overland Powerline to Underground Powerline.	Clearwater Powerline Reroute CE	T43N R3W, Sec. 12 and 13 and R2W Sect. 7 &18	July 2003	February 2003/ Decision Memo signed 7/8/03	Tracy Gravelle (Avery) tgravelle@fs.fed.us
13	Precommercial Thinning, Pruning and Releasing of Trees. Stand Improvement in Middle and West Fork of St. Maries River and Santa Creek.	2004 Precommercial Timber Stand Improvement CE	T42N R2E; T41N R2E; T43N R2W ,3W	March 2004	Internal Scoping in progress	John Montgomery jmontgomery@fs.fed.us
14	Construction of a Trailhead (Wahoo) and Connector Trail between Wahoo Trailhead and Fly Creek Trail and Rerouting of the Indian Peak Trail (;Trail #284)	Wahoo Fly Connector Trail and Indian Peak Reroute	T44N,R9E, Sec. 31&T43N R9E, Section 6 T43N, R9E, S 20, 21, & 16 and	April 2004	Internal Scoping in progress	Tracy Gravelle tgravelle@fs.fed.us
15	Limited Timber Harvest CE – Maintain Dry site habitat	DS Nakarna Pine	T43N R1E, Sec. 18 and 19	March 2004	Internal Scoping in progress, Public scoping anticipated to be sent out in December	Jeanne White jlwhite@fs.fed.us
16	Limited Timber Harvest CE – improve Forest health	Charlie Salvage	T43N R2W Sec. 21 and 28	March 2004	Internal Scoping in progress, Public scoping anticipated to be sent out in December	Jeanne White jlwhite@fs.fed.us

Quarterly Schedule of Proposed Actions

October 2003

South Zone (Avery) Projects in Shoshone/Clearwater County

HC Box 1, Avery, ID 83802-9702 - Phone 208-245-4517, Fax 208-245-6246


South Zone (St. Maries) Projects in Shoshone/Benewah Counties

P.O. Box 407 St. Maries, ID 83861-0407 - Phone: 208-245-2531, Fax 208-245-6052

Please send initial request to ATTN: Kimberly Johnson at the St. Maries address above.

<i>Map Key</i>	<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping Begin/Current Status</i>	<i>Contact Person</i>
17	Limited Timber Harvest CE – improve Forest health	Road 1950 Salvage	T43N R2W Sec. 15 and 22	March 2004	Internal Scoping in progress, Public scoping anticipated to be sent out in December	Jeanne White jlwhite@fs.fed.us

October 2003



**South Zone
St. Joe Ranger District**

Shoshone, Benewah, and Clearwater Counties, Idaho
(Private and Non-National Forest lands are shaded)



Quarterly Schedule of Proposed Actions October 2003

North Zone Projects in Priest Lake, Sandpoint and Bonners Ferry Ranger Districts

Priest Lake Ranger District

32203 Highway 57

Priest River, ID 83856

Phone: 208-443-2512, Fax: 208-443-6845

(includes Bonner County and Pend Oreille County, WA)

Sandpoint Ranger District

1500 Highway 2, Suite 110

Sandpoint, ID 83864

Phone: 208-263-5111, Fax: 208-265-6670

(includes Bonner and Boundary Counties)

Bonners Ferry Ranger District

Route 4, Box 4860

Bonners Ferry, ID 83805

Phone: 208-267-5561, Fax: 208-267-6754

(includes Boundary County)


<i>Map Key</i>	<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping Begin/Current Status</i>	<i>Contact Person (208 area code if not indicated)</i>
N/A	Amendment to the Forest Plan	Grizzly bear Amendment to Lolo, Kootenai, & Idaho Panhandle National Forest Plans	North Zone of the Idaho Panhandle: All Bear Management Units within the Selkirk & Cabinet Yaak Recovery Zones	Fall 2003	May 11, 2001/ FEIS released March 15, 2002	Kirsten Kaiser Kootenai NF, MT 406-293-6211 kkaiser@fs.fed.us
N/A	Salvage of dead & down timber (in various locations)	Bonners Ferry Ranger District Salvage Sales EA	Bonners Ferry District Various roadsides and previous harvest areas	Winter 2003/2004	May 2000/Analysis	Barry Wynsma 267-6751 bwynsma@fs.fed.us
N/A	Ecosystem Restoration and Natural Fuels Reduction	White Bark Pine EA	Bonners Ferry District Selkirk Mtns, 8 sites total about 2,500 acres	Fall 2003	June 2000/Analysis	Maridel Merritt 267-6725 mmerritt@fs.fed.us
N/A	Various Limited Timber Harvests and Fuel Reduction Projects	Currently unidentified CE opportunities	Priest Lake, Sandpoint or Bonners Ferry Ranger Districts	Unknown	Scoping and Decision Memos could be issued between quarterly schedules. Contact Judy York to receive these documents.	Judy York (Sandpoint District) 265-6665 jyork@fs.fed.us
1	Ecosystem Restoration (Vegetation and wildlife habitat restoration, fuels reduction, watershed improvements and road mgt)	Kalispell EIS	Priest Lake District T60N, T61N, R4&5W (Boise Meridian, ID) T36N, T37N, R45&46E (Williamette Meridian, WA)	Fall 2004	NOI anticipated in July 2003	Dave Cobb 443-6854 dcobb@fs.fed.us
2	Wildland-urban interface fuels reduction, vegetation and wildlife habitat restoration	Rising Cougar EIS	Sandpoint District T56N, R2&3E; T57N, R2E	Fall 2004	NOI published 9/25/03	Judy York 265-6665 jyork@fs.fed.us
3	Ecosystem Restoration (Vegetation and wildlife habitat restoration, fuels reduction, watershed improvements and road mgt)	Chloride Bush EIS	Sandpoint District T53N, R1W	Fall 2004	NOI anticipated to be published October 2003	AJ Helgenberg 265-6643 ajhelgenberg@fs.fed.us
4	Commercial Thinning	Wrenco Loop EA	Sandpoint District T57N, R3W, S. 19, 30, 31	Fall/Winter 2003	October 2002/Analysis	Nancy Kertis 265-6616 nkertis@fs.fed.us

Map Key	Type of Project	Name of Project	Location	Anticipated Decision Date	Scoping Begin/Current Status	Contact Person (208 area code if not indicated)
5	Special Use Permit	Granite Reeder Sewer Lines & Facility EA	Priest Lake District T61N, R4W, S. 17&20	Winter 2003/2004	July 2002/Analysis	David "Norgy" Asleson 443-6825 dasleson@fs.fed.us
6	Land Exchange	Hope/Sagle Land Exchange EA (formerly called Stimson)	Sandpoint Ranger District T56N, R2E, S 15, 16, 22 T56N, R1W, S 6	Fall 2004	Scoping Notice anticipated to be released in November 2003	Nancy Kertis 265-6616 nkertis@fs.fed.us
7	Ecosystem Restoration (Vegetation and wildlife habitat restoration, fuels reduction, watershed improvements and road mgt)	Mission Brush EIS	Bonnors Ferry District T65N, R1&2E	Winter 2003/2004	NOI published in Federal Register 1/15/02. DEIS Notice of Availability published 9/12.	Doug Nishek 267-6765 dnishek@fs.fed.us
8	Ecosystem Restoration (Vegetation and wildlife habitat restoration, fuels reduction)	Northern Prairie EA	Bonnors Ferry District T65N, R1&2E	Winter/Spring 2004	January 2003/Analysis	Pat Behrens 267-6743 pbehrens@fs.fed.us
9	Trail and trailhead reconstruction	Moose Lake Trails EA	Sandpoint Ranger District T58N, R2&3E	Winter 2003/2004	Scoping Notice anticipated to be released in November	Mary Ann Hamilton 265-6624 mhamilton@fs.fed.us
10	Mineral Material Permit	Upper Solo Landscape Boulders CE	Priest Lake District T34N, R45E, S2	Decision signed	Decision Memo signed 8/6/03	Jim Nieman 265-6634 jnieman@fs.fed.us
11	Trail Construction	Mickinnick Trail Construction CE	Sandpoint District T57N, R2W, S. 4, 5, & 6	Winter 2003/2004	Scoping Notice anticipated to be released in November	Mary Ann Hamilton 265-6624 mhamilton@fs.fed.us
12	Road Access	Stimson Access EIS	Priest Lake District T36N, R45E, S8	Winter 2003/2004	October 1997/FEIS and ROD to be released in winter 2003/2004	David "Norgy" Asleson 443-6825 dasleson@fs.fed.us
13	Road Obliteration	Willow Creek Watershed Restoration CE	Priest Lake District T39N, R45E (Williamette Meridian, WA)	Fall 2003	January 2003/Analysis	Jill Cobb 443-6835 jcobb@fs.fed.us
14	Forest Restoration	Chips Ahoy EIS	Priest Lake District T59N, R5W, (Boise Meridian) T35N & 34N, R45E (Williamette Meridian, WA)	Spring 2004	Revised Notice of Intent published 6/6/03	David DelSordo 443-6809 ddelsordo@fs.fed.us
15	Special Use Permit Reissuance	Hills Resort EA	Priest Lake District T60N, R5W, S24	Fall 2003	February 2002/Analysis	Debbie Butler 443-6822 dabutler@fs.fed.us
16	Special Use Permit	Priest Lake Airstrip Maintenance CE	Priest Lake District T60N, R5W, S3&11	Fall/Winter 2003	April 2003/Analysis	Kim Knox 443-6837 kknox@fs.fed.us
17	Bridge Replacement	Pack River Bridges CE	Sandpoint District T61N, R2W S8 T61N, R2W, S19, 20, 25	Fall 2003	April 2002/Analysis	Greg Hetzler 265-6603 ghetzler@fs.fed.us

Map Key	Type of Project	Name of Project	Location	Anticipated Decision Date	Scoping Begin/Current Status	Contact Person (208 area code if not indicated)
19	Trailhead Development	Jackson Creek Trailhead CE	Priest Lake District T64N, R5W, S32-33	Winter 2003/2004	April 2002/Analysis	Dale Schrempp 443-6839 dschrempp@fs.fed.us
20	Urban Interface Fuels Reduction	Lakeface Lamb CE	Priest Lake District T59 N, R4 & 5W T60 N, R4 & 5W	Winter/Spring 2004	Scoping Notice anticipated to be released November 2003	David "Norgy" Asleson 443-6825 dasleson@fs.fed.us
21	Trail Reconstruction	Trail 291 Reconstruction CE	Priest Lake District T63N, R5W	Winter 2003/2004	April 2002/Analysis	Dale Schrempp 443-6839 dschrempp@fs.fed.us
22	Special Use Permit Reissuance	Priest Lake Marina EA	Priest Lake District T60N, R5W, S12	Winter 2003/2004	January 2003/Analysis	Debbie Butler 443-6822 dabutler@fs.fed.us
23	Toilet Installation	Lunch Peak Toilet CE	Sandpoint Ranger District T58N, R2E, S15	Fall 2003	April 2003/Analysis	Mary Ann Hamilton 265-6624 mhamilton@fs.fed.us
24	Special Use Permit Amendment	Kootenai Electric Power Line	Sandpoint Ranger District T54N, R2W, S22&27	Fall 2003	May 2003/Analysis	Diane Hodel 265-6619 dhodel@fs.fed.us
25	Road Maintenance	Quartz/Cottonwood Road Maintenance EA	Priest Lake District T58N R4W T57N, R4&5W T59N, R5W, S26	Spring 2004	July 2003	Diane Hodel 265-6619 dhodel@fs.fed.us
26	Fence Construction	Sam Owen-Ruen Fence CE	Sandpoint Ranger District T56N, R2E, S19	Fall 2003	July 2003	Diane Hodel 265-6619 dhodel@fs.fed.us
27	Limited Timber Harvest	Smallfry Thin CE	Bonnors Ferry District T62N, R2E, S5, 6 & 8	October 2003	September 2003	Barry Wynsma 267-6751 bwynsma@fs.fed.us
28	Limited Timber Harvest and Fuel Reduction	North Dawson Fuel Reduction and Sanitation Thinning CE	Bonnors Ferry District T63N, R2E, S20	October 2003	September 2003	Barry Wynsma 267-6751 bwynsma@fs.fed.us
29	Limited Timber Harvest	Derr 75 Thinning CE	Sandpoint Ranger District T55N, R2E, S32	November 2003	October 2003	Luke Hixson 265-6637 lhixson@fs.fed.us
30	Special Use Permit	Andrew Price access CE	Bonnors Ferry District T63N R3E S31 T63N R2E S36	Winter 2003/2004	April 2003	Risa Devore 265-6623 rdevore@fs.fed.us
31	Special Use Permit	Morris Prosser access CE	Bonnors Ferry District T61N R1W S2	Winter 2003	April 2003/Analysis	Risa Devore 265-6623 rdevore@fs.fed.us
32	Special Use Permit	Forest Capital Partners access CE	Bonnors Ferry District T63N, R2E S26	Summer 2003	April 2003/Analysis	Pat Shira 267-6742 pshira@fs.fed.us

<i>Map Key</i>	<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping Begin/Current Status</i>	<i>Contact Person</i> <i>(208 area code if not indicated)</i>
33	Special Use Permit	PG&E Repeater Lease CE	Bonnors Ferry District T65N, R2E, S22	Fall 2003	April 2003	Gianna Vaccaro 265-6625 gvaccaro@fs.fed.us
34	Special Use Permit Reissuance	OPE CORP Road CE	Bonnors Ferry District T60N, R1W S31,32	Winter 2003	April 2003	Risa Devore 265-6623 rdevore@fs.fed.us
35	Special Use Permit	John Bockman access CE	Bonnors Ferry District T64N, R2E, S2	Spring 2004	October 2003	Risa Devore 265-6623 rdevore@fs.fed.us
36	Special Use Permit	Draggs/Pfeiffer access CE	Priest Lake District T57N, R4W S5	Fall 2003	April 2003/Analysis	Risa Devore 265-6623 rdevore@fs.fed.us
37	Special Use Permit	Tom Cornwall access CE	Priest Lake District T60N, R5W, S22	Fall 2003	April 2003	Debbie Butler 443-6822 dabutler@fs.fed.us
38	Special Use Permit	Verizon Communication Fiber Optic Project	Bonnors Ferry District T61N, R3E, S9	Winter 2003/2004	October 2003	Gianna Vaccaro 265-6625 gvaccaro@fs.fed.us
39	Special Use Permit	Verizon Fox Creek Switch Site	Priest Lake District T58N, R4W, S34	Winter 2003/2004	October 2003	Gianna Vaccaro 265-6625 gvaccaro@fs.fed.us
40	Special Use Permit Reissuance	Outlet Water Assoc. CE	Priest Lake District T59N, R5W, S6	Fall 2003	October 2003	Risa Devore 265-6623 rdevore@fs.fed.us
41	Special Use Permit	Verizon Communications Aerial Telephone Line	Bonnors Ferry District T65N, R2E, S21, 22	Winter 2003/2004	October 2003	Gianna Vaccaro 265-6625 gvaccaro@fs.fed.us

North Zone - Priest Lake, Sandpoint and Bonners Ferry Ranger Districts
 Bonner and Boundary Counties, ID; Lincoln and Sanders Counties, MT;
 Pend Oreille County, WA



Quarterly Schedule of Proposed Actions
October 2003
Idaho Panhandle National Forests
Supervisor's Office
3815 Schreiber Way, Coeur d'Alene, ID 83815-8363

LAND EXCHANGE PROJECTS

Contact for all Land Exchange Projects: **Tom Ball** teball@fs.fed.us (208) 765-7289

<i>Type of Project</i>	<i>Name of Project</i>	<i>Location (District)</i>	<i>Scoping Begin</i>	<i>Anticipated Decision Date</i>	<i>Federal Acres</i>	<i>Non-Fed Acres</i>
Land Exchange (EA)	Grandmother Mountain Patriot Investments	St. Joe CDA River	Ongoing	Winter 2003/2004	663 <u>565.38</u>	2,109.50
				TOTAL	1,228.38	2,109.50
Land Exchange	Granite Creek/Reeder Bay Sewer District	Priest Lake	Winter 2001	Postponed	80	Undecided

ABANDONED MINE CLOSURES

<i>Type of Project</i>	<i>Location</i>	<i>Scoping Begin</i>	<i>Anticipated Decision Date</i>	<i>Contact Person</i>
Abandoned Mine Closures Closure of multiple mine adits for public safety CE/DM's	Forest-wide	Ongoing	Spring 2004	North Zone: jnieman@fs.fed.us (208) 265-6634 South Zone: tgravelle@fs.fed.us (208) 245-6207 Central Zone: jkjohnson@fs.fed.us (208) 765-7442

Quarterly Schedule of Proposed Actions
October 2003
Idaho Panhandle National Forests
Supervisor's Office
3815 Schreiber Way, Coeur d'Alene, ID 83815-8363

NORTHERN ROCKIES LYNX AMENDMENT

<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping Begin</i>	<i>Contact Person</i>
Amendment to the Forest Plan	Northern Rockies Lynx Amendment	Forest-wide	2004	October 2001	jhaber@fs.fed.us (404) 329-3399

FOREST PLAN REVISION

<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping Begin</i>	<i>Contact Person</i>
Forest Plan Revision	Kootenai & Idaho Panhandle National Forests Forest Plan Revision	Forest-wide	Spring 2005	April 2002	jkramer@fs.fed.us (208) 765-7235