



United States
Department of
Agriculture

Forest
Service

Idaho Panhandle
National Forests

Forest Supervisor's Office
3815 Schreiber Way
Coeur d'Alene, ID 83815

File Code: 1950-1

Date: January 16, 2004

Subject: Quarterly Schedule of Proposed Actions

To: Interested Public

Enclosed is a copy of the Schedule of Proposed Actions for the Idaho Panhandle National Forests. This document provides early notice of Forest Service activities and proposals. The schedule is updated and sent out four times a year.

We invite your active participation in project planning for the Idaho Panhandle National Forests. Contributing your comments, suggestions and site specific information about these project areas early in the planning process can help our forest make better decisions.

Here is how the quarterly Schedule of Proposed Actions can be best used:

1. Look through the schedule to see which projects you would like to know more about.
2. Let the contact person listed for a project know of your interest. The phone number for that person is at the top of the page where the project is listed. If you are viewing the schedule on our website and would like to contact a person on a particular project, you can now click on the contact person's name and e-mail your comment.
3. We will place your name on the mailing list for that project. You will then be notified about opportunities for public participation and will receive additional information concerning that project as it is developed.

*** You may be on the mailing list for as many individual projects as you like, but please ask to be on the list only for the individual projects in which you are sincerely interested. This will save paper and reduce duplication and mailing costs.

We will continue to provide this quarterly report unless you ask us to remove your name from our mailing list. If you are tracking projects from one quarter to another and notice some are missing, this is because the project was dropped for the time being, or a decision has been issued. Please call the contact person listed on the report if you have questions.

The Idaho Panhandle now has the Schedule of Proposed Actions posted on the FS web at:
www.fs.fed.us/ipnf/eco/manage/quarterlynepa/

If you have comments or suggestions on making this schedule more useful, please contact Karl Dekome at (208) 765-7479.

Sincerely

/s/ Ranotta K. McNair
RANOTTA K. MCNAIR
Forest Supervisor

Enclosure



Explanation of Forest Service Jargon

CE - Categorical Exclusion:

Documentation provided for actions where neither an environmental assessment nor an environmental impact statement is required. Actions covered under these do not individually or cumulatively have a significant effect on human environment.

CFR - Code of Federal Regulations:

Formal regulations that implement the Federal Law.

Decision Document & types of NEPA documentation:

A document explaining the decision the Forest Service made. These can be (1) a Record of Decision (ROD) for an EIS, (2) a decision notice (DN) for an EA, and a decision memo (DM) for a Categorical Exclusion (CE). The types of decision documents and NEPA documentation listed are what we believe will be necessary based on past experiences in similar situations but are subject to change depending on the results of scoping and analysis.

Environmental Analysis:

An investigation of a proposed action and alternatives to that action and their direct, indirect, and cumulative effects on the environment. The process provides the necessary information to reach an informed decision and provides the information needed for determining whether a proposed action may have significant environmental impacts.

EA - Environmental Assessment:

A public document for which a Federal agency is responsible that serves to: (1) Provide sufficient evidence and analysis for determining whether to prepare an environmental impact statement or a finding of no significant impact; (2) Aid an agency's compliance with the Act when no environmental impact statement is necessary; (3) Facilitate preparation of a statement when one is necessary. An environmental assessment includes brief discussions of the need for the proposal, alternatives as required by NEPA, the environmental impacts of the proposed action and alternatives, and a listing of agencies and persons consulted.

EIS - Environmental Impact Statement:

A detailed written statement as required by the National Environmental Policy Act.

NEPA - National Environmental Policy Act:

A law that directs Federal agencies to perform environmental analysis.

Scoping:

A term from the NEPA regulations which requires the Forest Service to notify the public and ask for public comment.

Implementation:

Actually doing the project work, including design and preparation.

T48N, R4E, Section 36:

Commonly known as a "legal description," this information is on Forest Service maps and can be used to locate a project: T = Township (north and south), R = Range (east and west), Section = one mile square units of land numbered from 1-36.

**January 2004 Quarterly Schedule of Proposed Actions
Coeur d'Alene River Ranger District**

Silverton Office (Shoshone County): P.O. Box 14, Silverton, ID 83867-0014, Phone: 208-556-6100, FAX: 208-556-5154

Fernan Office (Kootenai County): 2502 E. Sherman Ave., Coeur d'Alene, ID 83814-5899, Phone: 208-664-2318, FAX: 208-765-3062

Please send project-related requests to **Kerry Arneson (NEPA Coordinator)** at karneson@fs.fed.us or the Fernan Office above.

<i>Map Key</i>	<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping/ Current Status</i>	<i>Project Team Leader</i>
1	Trail Maintenance	Independence Creek Trail #22 Improvement Project CE/DM (relocate 2.1 miles of trail out of the riparian area to the north slope)	T53N, R1E	April 2004	October 2003/ Scoping	Andy Boggs
2	Fuels reduction	West Caribou Fuels Reduction CE/DM (possible commercial thinning, group shelterwood or sanitation salvage; understory slashing, mechanical or hand piling, and prescribed burning; approximately 250 treatment acres)	T49N, R3W	March 2004	January 2004/ Scoping pending	Shawn Pearson
3	Ecosystem improvement	Teratoid Tepee Project EA/DN (possible road construction and/or reconstruction; watershed restoration; forest stand management activities potentially resulting in an estimated 10,000 ccf of timber volume)	T51 & 52N, R1W, 1E, & 2E	April 2004	July 1992/ In progress	Sherri Lionberger
4	Fuels reduction	Hungry Hollow Fuels Reduction CE/DM (proposed pre-commercial and commercial thinning; underburning, hand piling; approximately 450 treatment acres)	T48N, R3, 4E	April 2004	March 2004/ Scoping pending	Sarah Jerome
5	Wildland Urban Interface	Two-Mile Project EA/DN (possible road construction and/or reconstruction; fuels reduction and forest stand management activities potentially resulting in an estimated 1,000 ccf timber volume)	T48 & 49N, R3 & 4E	March 2004	November 2002/ In progress	Lonnie Newton
6	Aquatic restoration	Steamboat Aquatic Restoration EA/DN (upgrade culverts on open roads, decommission (by removing culverts) on closed roads, reroute segments of encroaching roads, fish habitat rehabilitation etc.)	T51 & 52N, R1 & 2E	May 2004	April 2003/ In progress	Rob Davies/ John Ruebke
8	Fuels reduction	Hayden Lake Fuels Reduction CE/DM (reduction of fuels adjacent to access routes; no road construction, reconstruction or decommissioning; no commercial timber harvest)	T51N, R3W	January 2004	April 2003/ In progress	Dave Brown
9	Ecosystem improvement	Horizon Moon EIS/ROD (possible road construction/ reconstruction/decommissioning; aquatic improvement activities, and forest stand management activities potentially resulting in an estimated 2,000 ccf timber volume)	T50 & 51N, R2W	June 2004	April 2003/ Scoping pending	Sherri Lionberger
10	Ecosystem Improvement	Placer EA/DN (proposal may include road construction, reconstruction and/or decommissioning, aquatic improvement activities, and forest stand management activities potentially resulting in an estimated 10,000 ccf)	T47 & 48N, R4, 5E	May 2004	April 2003/ In progress	Sarah Jerome
11	Mineral Development	Silver Strand EA/DN – Underground mine development proposal. Portal and access road construction, injection well, waste dumps at existing mine site.	T51N, R2W, Sec. 24; & T51N, 1W, Sec. 19	February 2004	April 2003/ Scoping	Chris Dail

**January 2004 Quarterly Schedule of Proposed Actions
Coeur d'Alene River Ranger District**


Silverton Office (Shoshone County): P.O. Box 14, Silverton, ID 83867-0014, Phone: 208-556-6100, FAX: 208-556-5154

Fernan Office (Kootenai County): 2502 E. Sherman Ave., Coeur d'Alene, ID 83814-5899, Phone: 208-664-2318, FAX: 208-765-3062

Please send project-related requests to **Kerry Arneson (NEPA Coordinator)** at karneson@fs.fed.us or the Fernan Office above.

<i>Map Key</i>	<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping/ Current Status</i>	<i>Project Team Leader</i>
12	Mineral Development	Golden Eagle EA/DN – Placer mine development proposal. 10-20 cubic yards/day on upland terrace. Haul and wash off site.	T49N, R4E, Sec. 2, 11	February 2004	April-May 2003/ Scoping	Chris Dail
15	Timber thinning	CDA Vista Thin CE/DM (commercial larch thinning using horse logging on 45 acres resulting in an estimated 300 ccf; fuels treatment will include lop and scatter, slashing, and hand piling and burning; no road construction)	T49N, R3W	October 2003	April 2003/ Decision issued	Bob Rehnborg
16	Timber thinning	Barker Thin CE/DM (proposed larch thinning, skyline/tractor yarding on 49 acres resulting in an estimated 400 ccf; 0.2 miles of temporary road construction)	T53N, R2W	January 2004	April 2003/ In progress	Bob Rehnborg
17	Timber salvage	Spion Kopter Salvage CE/DM (white pine salvage, helicopter yarding on 224 acres resulting in an estimated 1,000 ccf; no road construction)	T53N, R3E	October 2003	May 2003/ Decision issued	Bob Rehnborg
18	Timber thinning	Clover Thin CE/DM (commercial thinning, tractor yarding on 48 acres resulting in an estimated 200 ccf sawlogs and 1,200 tons non-sawlogs; no road construction)	T50N, R3E	January 2004	May 2003/ In progress	Bob Rehnborg
19	Timber salvage	Slim Pickens Horse CE/DM (off-site pine salvage, horse logging on 18 acres resulting in an estimated 50 ccf; no road construction)	T49N, R1W	February 2004	May 2003/ In progress	Bob Rehnborg
20	Timber thinning	Thin Above Camp CE/DM (larch thinning, tractor/skyline yarding on 34 acres resulting in an estimated 250 ccf; 0.1 mile road reconstruction)	T50, 51N, R4E	March 2004	May 2003/ In progress	Bob Rehnborg
21	Timber thinning	Flat Roundwood CE/DM (commercial thinning, tractor yarding on 50 acres resulting in an estimated 200 ccf sawlogs and 1,500 tons non-sawlogs; 0.2 miles temporary road construction)	T52N, R3E	February 2004	June 2003/ In progress	Bob Rehnborg
22	Timber salvage	South King Roadside CE/DM (roadside salvage, cable yarding on 115 acres resulting in an estimated 150 ccf; no road construction)	T49, 50N, R4E	February 2004	June 2003/ In progress	Bob Rehnborg
23	Timber salvage	Beetle Trails Salvage CE/DM (salvage Douglas-fir beetle mortality, cable/skyline yarding on 15 acres resulting in an estimated 160 ccf; no road construction)	T49N, R4, 5E	March 2004	September 2003/ Scoping	Bob Rehnborg
24	Timber salvage	Toboggan Fire Salvage (salvage of fire-damaged timber, skyline/cable yarding on 72 acres resulting in an estimated 1,500 to 2,000 ccf; 0.3 miles temp. road construction, 0.5 miles road reconstruction)	T50N, R5E	April 2004	September 2003/ Scoping	Bob Rehnborg
~~~	Grazing allotments	Grazing EA (Iron-Mokins, Hayden, Lancaster, and Searchlight-Alder Allotments)	District-wide	May 2004	October 1997/ In progress	Sherri Lionberger

**Coeur d'Alene River Ranger District**  
Kootenai, Bonner, and Shoshone Counties



## Quarterly Schedule of Proposed Actions

**January 2004**

### South Zone (Avery) Projects in Shoshone/Clearwater County

HC Box 1, Avery, ID 83802-9702 - Phone 208-245-4517, Fax 208-245-6246

### South Zone (St. Maries) Projects in Shoshone/Benewah Counties

P.O. Box 407 St. Maries, ID 83861-0407 - Phone: 208-245-2531, Fax 208-245-6052

**Please send initial request to ATTN: Kimberly Johnson at the St. Maries address above.**

<i>Map Key</i>	<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping Begin/Current Status</i>	<i>Contact Person</i>
1	Trail Reconstruction and Restoration	<b>North Bound Trail Project (Trail #111)</b>	T42N R7E	<b>April 2004</b>	<b>Internal scoping in progress</b>	Tracy Gravelle <a href="mailto:tgravelle@fs.fed.us">tgravelle@fs.fed.us</a>
2	Reforestation of Land Acquired in the Fly-Mo Land Exchange from Plum Creek	<b>Beaver Creek Reforestation CE</b>	T43N R8E sections 13 & 21	<b>December 2003</b>	January 2003/ <b>waiting for FWS consultation</b>	Sidnee Dittman <a href="mailto:sdittman@fs.fed.us">sdittman@fs.fed.us</a>
3	Re-issue Special Use Permit	<b>A-W Outfitting CE</b>	T43,44N, R7,8E	<b>July 2004</b>	January 1997/waiting for FWS consultation	Mary Price <a href="mailto:mprice@fs.fed.us">mprice@fs.fed.us</a>
4	Easement Providing Access to Private Land	<b>Emerald Butte Access CE</b>	T42NR1E, Sec. 6 NE1/4 SW1/4	<b>May 2004</b>	<b>July 2, 2003/ analysis in progress</b>	Robert Robbins <a href="mailto:rrobbins@fs.fed.us">rrobbins@fs.fed.us</a>
5	Special Use Permit for Outfitter and Guide Services	<b>Russell Pond Outfitters Special Use Permit CE (formerly referred to as Cabral Outfitter and Guide Special Use Permit)</b>	T 43,44,45N R7,8, 9 10 E	<b>March 2004</b>	January 2003/ <b>analysis complete waiting for FWS consultation</b>	Mary Price <a href="mailto:mprice@fs.fed.us">mprice@fs.fed.us</a>
6	Fuels Reduction in Wildland Urban Interface	<b>St. Maries Basin Fuels Reduction CE</b>	T42N 1E and 2E, and T43N 3W	<b>September 2004</b>	Internal scoping in progress	Destry Scheel <a href="mailto:dscheel@fs.fed.us">dscheel@fs.fed.us</a>
7	Development of a Decorative Rock Source and Removal	<b>Cranberry Decorative Rock Removal CE</b>	T44N R3E Sec 32 and 33	<b>April 2004</b>	February 2003/analysis in progress	Tracy Gravelle <a href="mailto:tgravelle@fs.fed.us">tgravelle@fs.fed.us</a>
8	Grazing Allotment Management	<b>St. Maries Basin Grazing Allotment Plan EA</b>	NF lands in St. Maries River Basin	<b>April 2004</b>	Pre-decisional comment period ended 2/2000/ updated EA will be sent out for comment in January 04.	Suzanne Digiacomo <a href="mailto:sdigiacomo@fs.fed.us">sdigiacomo@fs.fed.us</a>
9	Recreation and Commercial Garnet Extraction	<b>Garnet Stars and Sands EIS</b>	T42N, R1E, Emerald Creek Drainage	<b>2004</b>	February 2001 / DEIS issued 9/28 and published in Federal Register. <b>Working on alternatives winter 2003/2004</b>	Tracy Gravelle <a href="mailto:tgravelle@fs.fed.us">tgravelle@fs.fed.us</a>

## Quarterly Schedule of Proposed Actions

**January 2004**

### South Zone (Avery) Projects in Shoshone/Clearwater County

HC Box 1, Avery, ID 83802-9702 - Phone 208-245-4517, Fax 208-245-6246

### South Zone (St. Maries) Projects in Shoshone/Benewah Counties


P.O. Box 407 St. Maries, ID 83861-0407 - Phone: 208-245-2531, Fax 208-245-6052

**Please send initial request to ATTN: Kimberly Johnson at the St. Maries address above.**

<i>Map Key</i>	<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping Begin/Current Status</i>	<i>Contact Person</i>
10	Forest Health (including timber harvest), Watershed Rehabilitation, Fisheries and Wildlife Habitat Improvement, Fuel Break, White Bark Pine Habitat Improvement, Access Management	<b>Quartz Gold Project Environmental Impact Statement</b>	T44,45,46N R 8 and 9 E	<b>DEIS in April 2004</b>	January 2003/ <b>analysis in progress</b>	Kimberly Johnson <a href="mailto:Kjohnson02@fs.fed.us">Kjohnson02@fs.fed.us</a>
11	Approval of 2 nd Camp for Panhandle Outfitter and Guide Special Use Permit	<b>Sheefoot Designated Camp CE</b>	T46N R6E, sec. 27	<b>March 2004</b>	April 29, 2003/ <b>analysis complete, waiting FWS consultation</b>	Mary Price <a href="mailto:mprice@fs.fed.us">mprice@fs.fed.us</a>
13	Precommercial Thinning, Pruning and Releasing of Trees. Stand Improvement in Middle and West Fork of St. Maries River and Santa Creek.	<b>2004 Precommercial Timber Stand Improvement CE</b>	T42N R2E; T41N R2E; T43N R2W ,3W	<b>July 2004</b>	Internal Scoping in progress	John Montgomery <a href="mailto:jmontgomery@fs.fed.us">jmontgomery@fs.fed.us</a>
14	Construction of a Trailhead (Wahoo) and Connector Trail between Wahoo Trailhead and Fly Creek Trail and Rerouting of the Indian Peak Trail (;Trail #284)	<b>Wahoo Fly Connector Trail and Indian Peak Reroute</b>	T44N,R9E, Sec. 31&T43N R9E, Section 6 T43N, R9E, S 20, 21, & 16 and	<b>April 2004</b>	Internal Scoping in progress	Tracy Gravelle <a href="mailto:tgravelle@fs.fed.us">tgravelle@fs.fed.us</a>
15	Limited Timber Harvest CE – Maintain Dry site habitat	<b>DS Anthony Pine</b>	T42N R2E Sec. 17	<b>April 2004</b>	Internal Scoping in progress, Public scoping anticipated to be sent out in January	Jeanne White <a href="mailto:jlwhite@fs.fed.us">jlwhite@fs.fed.us</a>
16	Limited Timber Harvest CE – Maintain Dry site habitat	<b>DS Nakarna Pine</b>	T43N R1W, Sec. 18 and 19	<b>April 2004</b>	Internal Scoping in progress, Public scoping anticipated to be sent out in January	Jeanne White <a href="mailto:jlwhite@fs.fed.us">jlwhite@fs.fed.us</a>
17	Limited Timber Harvest CE – improve Forest health	<b>Charlie Salvage</b>	T43N R2W Sec. 21 and 28	<b>April 2004</b>	Internal Scoping in progress, Public scoping anticipated to be sent out in January	Jeanne White <a href="mailto:jlwhite@fs.fed.us">jlwhite@fs.fed.us</a>
18	Limited Timber Harvest CE – improve Forest health	<b>Road 1950 Salvage</b>	T43N R2W Sec. 15 and 22	<b>April 2004</b>	Internal Scoping in progress, Public scoping anticipated to be sent out in January	Jeanne White <a href="mailto:jlwhite@fs.fed.us">jlwhite@fs.fed.us</a>

January 2004

1



**South Zone  
St. Joe Ranger District**

*Shoshone, Benewah, and Clearwater Counties, Idaho*

*(Private and Non-National Forest lands are shaded)*



## Quarterly Schedule of Proposed Actions January 2004

### North Zone Projects in Priest Lake, Sandpoint and Bonners Ferry Ranger Districts

Priest Lake Ranger District  
32203 Highway 57  
Priest River, ID 83856  
Phone: 208-443-2512, Fax: 208-443-6845  
(includes Bonner County and Pend Oreille County, WA)

Sandpoint Ranger District  
1500 Highway 2, Suite 110  
Sandpoint, ID 83864  
Phone: 208-263-5111, Fax: 208-265-6670  
(includes Bonner and Boundary Counties)

Bonners Ferry Ranger District  
Route 4, Box 4860  
Bonners Ferry, ID 83805  
Phone: 208-267-5561, Fax: 208-267-6754  
(includes Boundary County)

<i>Map Key</i>	<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping Begin/Current Status</i>	<i>Contact Person</i> <i>(208 area code if not indicated)</i>
N/A	Amendment to the Forest Plan	Grizzly bear Amendment to Lolo, Kootenai, & Idaho Panhandle National Forest Plans	All Grizzly Bear Management Units within the Selkirk & Cabinet Yaak Recovery Zones North Zone of the Idaho Panhandle	Early Winter 2004	May 11, 2001/ FEIS released March 15, 2002	Kirsten Kaiser Kootenai NF, MT 406-293-6211 kkaiser@fs.fed.us
N/A	Salvage of dead & down timber (in various locations)	Bonners Ferry Ranger District Salvage Sales EA	Bonners Ferry District various roadsides and previous harvest areas	Early Winter 2004	May 2000/Analysis	Barry Wynsma 267-6751 bwynsma@fs.fed.us
N/A	Ecosystem Restoration and Natural Fuels Reduction	White Bark Pine EA	Bonners Ferry District Selkirk Mtns, 8 sites total about 2,500 acres	Spring 2004	June 2000/Analysis	Maridel Merritt 267-6725 mmerritt@fs.fed.us
N/A	Various Limited Timber Harvests and Fuel Reduction Projects	Currently unidentified CE opportunities	Priest Lake, Sandpoint or Bonners Ferry Ranger Districts	Unknown	Scoping and Decision Memos could be issued between quarterly schedules. Contact individual listed at right (see addresses and phone no.s above).	Priest Lake: Grant Brockus Sandpoint: Nancy Kertis Bonners Ferry: Barry Wynsma
N/A	Timber Stand Improvement	North Zone Juvenile Tree Thinning	Various locations in the North Zone of the Idaho Panhandle National Forests	Spring 2004	January 2004	Jeff Pennick 265-6678 jppennick@fs.fed.us
N/A	Special Use Permit Reissuance	Avista Powerline Right-of-Way Maintenance CE	Southern portion of Sandpoint District, various locations	Summer 2004	Scoping Notice anticipated to be released in March 2004	Risa Devore 265-6623 rdevore@fs.fed.us
1	Ecosystem Restoration (Vegetation and wildlife habitat restoration, fuels reduction, watershed improvements and road mgt)	Kalispell EIS	Priest Lake District T60N, T61N, R4&5W (Boise Meridian, ID) T36N, T37N, R45&46E (Williamette Meridian, WA)	Fall 2004	NOI anticipated in March 2004	Dave Cobb 443-6854 dcobb@fs.fed.us
2	Wildland-urban interface fuels reduction, vegetation and wildlife habitat restoration	Rising Cougar EIS	Sandpoint District T56N, R2&3E; T57N, R2E	Fall 2004	NOI published September 25, 2003	Judy York 265-6665 jyork@fs.fed.us

<i>Map Key</i>	<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping Begin/Current Status</i>	<i>Contact Person (208 area code if not indicated)</i>
3	Ecosystem Restoration (Vegetation and wildlife habitat restoration, fuels reduction, watershed improvements and road mgt)	Chloride Bush EIS	Sandpoint District T53N, R1W	Fall 2004	NOI published October 23, 2003	AJ Helgenberg 265-6643 ajhelgenberg@fs.fed.us
4	Commercial Thinning	Wrenco Loop EA	Sandpoint District T57N, R3W, S. 19, 30, 31	Spring 2004	October 2002/Analysis	Nancy Kertis 265-6616 nkertis@fs.fed.us
5	Special Use Permit	Granite Reeder Sewer Lines & Facility EA	Priest Lake District T61N, R4W, S. 17&20	Early Winter 2004	July 2002/Analysis	Debbie Butler 443-6822 dabutler@fs.fed.us
6	Forest Restoration	Chips Ahoy EIS	Priest Lake District T59N, R5W, (Boise Meridian) T35N & 34N, R45E (Willamette Meridian, WA)	Spring 2004	Revised Notice of Intent published 6/6/03	David DeSordo 443-6809 ddelsordo@fs.fed.us
7	Ecosystem Restoration (Vegetation and wildlife habitat restoration, fuels reduction, watershed improvements and road mgt)	Mission Brush EIS	Bonnors Ferry District T65N, R1&2E	Early Winter 2004	NOI published in Federal Register 1/15/02. DEIS Notice of Availability published 9/12.	Doug Nishek 267-6765 dnishek@fs.fed.us
8	Ecosystem Restoration (Vegetation and wildlife habitat restoration, fuels reduction)	Northern Prairie EA	Bonnors Ferry District T65N, R1&2E	Winter/Spring 2004	January 2003/Analysis	Pat Behrens 267-6743 pbehrens@fs.fed.us
9	Trail and trailhead reconstruction	Moose Lake Trails EA	Sandpoint Ranger District T58N, R2&3E	Spring 2004	Scoping Notice anticipated to be released in January	Mary Ann Hamilton 265-6624 mhamilton@fs.fed.us
10	Fuels Reduction	Kedish Ridge Hazardous Fuels Reduction CE	Priest Lake RD T60N, R5W, Sections 9,10,14,15,22	Spring/Summer 2004	Spring 2004	Barry Wynsma 267-6751 bwynsma@fs.fed.us
11	Trail Construction	Mickinnick Trail Construction CE	Sandpoint District T57N, R2W, S. 4, 5, & 6	Spring 2004	Scoping Notice anticipated to be released in March	Mary Ann Hamilton 265-6624 mhamilton@fs.fed.us
12	Road Access	Stimson Access EIS	Priest Lake District T36N, R45E, S8	Early Winter 2004	October 1997/FEIS and ROD to be released in winter 2003/2004	Gianna Vaccaro 265-6625 gvaccaro@fs.fed.us
13	Road Obliteration	Willow Creek Watershed Restoration CE	Priest Lake District T39N, R45E (Willamette Meridian, WA)	Early Winter 2004	January 2003/Analysis	Jill Cobb 443-6835 jcobb@fs.fed.us
14	Fuels Reduction	57 Bear Paws CE	Priest Lake District T57N & T58N, R5W & R6W	Spring 2004	Scoping Notice anticipated to be released between Jan. & Mar.	Matt Butler 443-6849 mobutler@fs.fed.us
15	Special Use Permit Reissuance	Hills Resort EA	Priest Lake District T60N, R5W, S24	Winter/Spring 2004	February 2002/Analysis	Debbie Butler 443-6822 dabutler@fs.fed.us

<b>Map Key</b>	<b>Type of Project</b>	<b>Name of Project</b>	<b>Location</b>	<b>Anticipated Decision Date</b>	<b>Scoping Begin/Current Status</b>	<b>Contact Person (208 area code if not indicated)</b>
16	Special Use Permit	Priest Lake Airstrip Maintenance CE	Priest Lake District T60N, R5W, S3&11	Decision signed	Decision Memo signed 12/19/03	Kim Knox 443-6837 kknox@fs.fed.us
17	Bridge Replacement	Pack River Bridges CE	Sandpoint District T61N, R2W S8 T61N, R2W, S19, 20, 25	Fall 2004	April 2002/Analysis	Greg Hetzler 265-6603 ghetzler@fs.fed.us
18	Hazardous Fuels Reduction	Sam Owen Fuels CE	Sandpoint District T56N, R1E, S11, 12	Spring 2004	Scoping Notice anticipated to be released Jan. 2004	Nancy Kertis 265-6616 nkertis@fs.fed.us
19	Trailhead Development	Jackson Creek Trailhead CE	Priest Lake District T64N, R5W, S32-33	Spring 2004	April 2002/Analysis	Dale Schrempp 443-6839 dschrempp@fs.fed.us
20	Urban Interface Fuels Reduction	Lakeface Lamb CE	Priest Lake District T59 N, R4 & 5W T60 N, R4 & 5W	April 2004	Scoping Notice anticipated to be released February 2004	Steve Anderson 443-6844 spanderson@fs.fed.us
21	Trail Reconstruction	Trail 291 Reconstruction CE	Priest Lake District T63N, R5W	Spring 2004	April 2002/Analysis	Dale Schrempp 443-6839 dschrempp@fs.fed.us
22	Special Use Permit Reissuance	Priest Lake Marina EA	Priest Lake District T60N, R5W, S12	Early Winter 2004	January 2003/Analysis	Debbie Butler 443-6822 dabutler@fs.fed.us
23	Radio Repeater Installation	Lightning Mt. Repeater CE	Sandpoint Ranger District T57N, R3E, S17	Spring 2004	Scoping Notice anticipated to be released in Jan. 2004	Angelic Koch 265-6669 akoch@fs.fed.us
24	Special Use Permit Amendment	Kootenai Electric Power Line	Sandpoint Ranger District T54N, R2W, S22&27	Early Winter 2004	May 2003/Analysis	Diane Hodel 265-6619 dhodel@fs.fed.us
25	Road Maintenance	Quartz/Cottonwood Road Maintenance EA	Priest Lake District T58N R4W T57N, R4&5W T59N, R5W, S26	Spring 2004	July 2003	Diane Hodel 265-6619 dhodel@fs.fed.us
26	Fence Construction	Sam Owen-Ruen Fence CE	Sandpoint Ranger District T56N, R2E, S19	On Hold	July 2003	Diane Hodel 265-6619 dhodel@fs.fed.us
27	Limited Timber Harvest	Smallfry Thin CE	Bonnors Ferry District T62N, R2E, S5, 6 & 8	Decision signed	Decision Memo signed 12/4/03	Barry Wynsma 267-6751 bwynsma@fs.fed.us
28	Limited Timber Harvest and Fuel Reduction	North Dawson Fuel Reduction and Sanitation Thinning CE	Bonnors Ferry District T63N, R2E, S20	Winter 2003/2004	September 2003	Barry Wynsma 267-6751 bwynsma@fs.fed.us

<i>Map Key</i>	<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping Begin/Current Status</i>	<i>Contact Person (208 area code if not indicated)</i>
29	Limited Timber Harvest	Derr 75 Thinning CE	Sandpoint Ranger District T55N, R2E, S32	Early Winter 2004	October 2003	Nancy Kertis 265-6616 nkertis@fs.fed.us
30	Special Use Permit	Andrew Price access CE	Bonnors Ferry District T63N R3E S31 T63N R2E S36	Summer 2004	April 2003	Risa Devore 265-6623 rdevore@fs.fed.us
31	Special Use Permit	Morris Prosser access CE	Bonnors Ferry District T61N R1W S2	Early Winter 2004	April 2003/Analysis	Risa Devore 265-6623 rdevore@fs.fed.us
32	Special Use Permit	Forest Capital Partners access CE	Bonnors Ferry District T63N, R2E S26	Summer 2004	April 2003/Analysis	Risa Devore 265-6623 rdevore@fs.fed.us
33	Special Use Permit	PG&E Repeater Lease CE	Bonnors Ferry District T65N, R2E, S22	Decision signed	Decision Memo signed 10/28/03	Gianna Vaccaro 265-6625 gvaccaro@fs.fed.us
34	Bridge Repair	Granite Creek Bridge CE	Priest Lake District T62N, R5W, S8	May 2004	Scoping Notice anticipated to be released March 2004	Dan Jackson 443-6823 dljackson@fs.fed.us
35	Special Use Permit	John Bockman access CE	Bonnors Ferry District T64N, R2E, S2	Dropped	Dropped	Risa Devore 265-6623 rdevore@fs.fed.us
36	Special Use Permit	Draggs/Pfeiffer access CE	Priest Lake District T57N, R4W S5	Decision signed	Decision Memo signed 10/14/03	Risa Devore 265-6623 rdevore@fs.fed.us
37	Special Use Permit	Tom Cornwall access CE	Priest Lake District T60N, R5W, S22	Summer 2004	April 2003	Debbie Butler 443-6822 dabutler@fs.fed.us
38	Special Use Permit	Verizon Communication Fiber Optic Project	Bonnors Ferry District T61N, R3E, S9	Spring 2004	October 2003	Gianna Vaccaro 265-6625 gvaccaro@fs.fed.us
39	Special Use Permit	Verizon Fox Creek Switch Site	Priest Lake District T58N, R4W, S34	Deferred	October 2003	Gianna Vaccaro 265-6625 gvaccaro@fs.fed.us
40	Special Use Permit Reissuance	Outlet Water Assoc. CE	Priest Lake District T59N, R5W, S6	Decision signed	Decision Memo signed 10/16/03	Risa Devore 265-6623 rdevore@fs.fed.us
41	Special Use Permit	Verizon Communications Aerial Telephone Line	Bonnors Ferry District T65N, R2E, S21, 22	Spring 2004	October 2003	Gianna Vaccaro 265-6625 gvaccaro@fs.fed.us
42	Road Maintenance	Road 1347 Repair CE	Priest Lake District T61N, R4W, S31 & 32	March 2004	January 2004	Dan Jackson 443-6823 dljackson@fs.fed.us

<i>Map Key</i>	<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping Begin/Current Status</i>	<i>Contact Person (208 area code if not indicated)</i>
43	Road Maintenance	Road 53 Repair CE	Priest Lake District T57N, R5W, S22	March 2004	January 2004	Dan Jackson 443-6823 dljackson@fs.fed.us
44	Limited Timber Harvest	Cocolalla West CE	Sandpoint District T55N, R2W, S13	Spring 2004	Scoping Notice anticipated to be released Feb. 2004	Nancy Kertis 265-6616 nkertis@fs.fed.us
45	Limited Timber Harvest	Ruen Redd CE	Sandpoint District T55N, R2E, S35, 36	Spring 2004	Scoping Notice anticipated to be released Jan. 2004	Nancy Kertis 265-6616 nkertis@fs.fed.us
46	Limited Timber Harvest	Hope 44 Beetles CE	Sandpoint District T57N, R1E, S9, 16, 17	February 2004	Scoping Notice anticipated to be released Jan. 2004	Nancy Kertis 265-6616 nkertis@fs.fed.us



**Quarterly Schedule of Proposed Actions**  
**January 2004**  
**Idaho Panhandle National Forests**  
**Supervisor's Office**  
**3815 Schreiber Way, Coeur d'Alene, ID 83815-8363**

**LAND EXCHANGE PROJECTS**

Contact for all Land Exchange Projects: **Tom Ball** [teball@fs.fed.us](mailto:teball@fs.fed.us) (208) 765-7289

<i>Type of Project</i>	<i>Name of Project</i>	<i>Location (District)</i>	<i>Scoping Begin</i>	<i>Anticipated Decision Date</i>	<i>Federal Acres</i>	<i>Non-Fed Acres</i>
Land Exchange (EA)	Grandmother Mountain Patriot Investments	St. Joe CDA River	Ongoing	Winter 2003/2004	663 <u>565.38</u>	2,109.50
				<b>TOTAL</b>	1,228.38	2,109.50

**ABANDONED MINE CLOSURES**

<i>Type of Project</i>	<i>Location</i>	<i>Scoping Begin</i>	<i>Anticipated Decision Date</i>	<i>Contact Person</i>
<u>Abandoned Mine Closures</u> Closure of multiple mine adits for public safety CE/DM's	Forest-wide	Ongoing	Spring 2004	North Zone: <a href="mailto:jnieman@fs.fed.us">jnieman@fs.fed.us</a> (208) 265-6634  South Zone: <a href="mailto:tgravelle@fs.fed.us">tgravelle@fs.fed.us</a> (208) 245-6207  Central Zone: <a href="mailto:jkjohnson@fs.fed.us">jkjohnson@fs.fed.us</a> (208) 765-7442

**Quarterly Schedule of Proposed Actions**  
**January 2004**  
**Idaho Panhandle National Forests**  
**Supervisor's Office**  
**3815 Schreiber Way, Coeur d'Alene, ID 83815-8363**

**NORTHERN ROCKIES LYNX AMENDMENT**

<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping Begin</i>	<i>Contact Person</i>
Amendment to the Forest Plan	Northern Rockies Lynx Amendment	Forest-wide	2004	October 2001	<a href="mailto:jhaber@fs.fed.us">jhaber@fs.fed.us</a> (406) 329-3399

**FOREST PLAN REVISION**

<i>Type of Project</i>	<i>Name of Project</i>	<i>Location</i>	<i>Anticipated Decision Date</i>	<i>Scoping Begin</i>	<i>Contact Person</i>
Forest Plan Revision	Kootenai & Idaho Panhandle National Forests Forest Plan Revision	Forest-wide	Spring 2005	April 2002	<a href="mailto:jkramer@fs.fed.us">jkramer@fs.fed.us</a> (208) 765-7235