

**National Recreation Area Management Unit – Shasta-Trinity National Forest – Schedule of Proposed Environmental Actions – October 2004**

<b>Project Name &amp; Description</b>	<b>Location county</b>	<b>Scoping Status</b>	<b>Expected Decision Date</b>	<b>Contact Person</b>	<b>Respon. Official</b>	<b>Status</b>
Turntable Bay Master Development Plan EA	Shasta Co. T34N, R4W, Sec27	Not yet begun	10/05	Lee Simons (530) 242-5530	Forest Supervisor	1
Shasta Lake Boarding Floats CE	Shasta Co. Varies locations	Completed	N/A	Mary Ellen Grigsby (530) 623-1763	District Ranger	11
Trinity Lake Wildlife Burn CE	T35N, R8W, Sec.12 (in vicinity of Bowerman ridge)	Completed	Signed 07/04	Nancy Hutchins (530) 275-1587	District Ranger	10
Shasta Lake Bald eagle Protection Forest Order	Shasta County, various locations around Shasta Lake	Completed	11/04	Nancy Hutchins (530) 275-1587	Forest Supervisor	7
Lakehead Fuel Hazard CE	Lakehead, CA	Not Yet Begun	2005	Teresa Neikirk (530) 275-1587	District Ranger	7
Lakehead Interagency Emergency Response Center (LIERC)	Shasta County T34N R5W Section 12	In Progress	08/05	Steve Loughery (530) 275-1587	District Ranger	2
Various Marinas Septic Expansion Projects (Gray Water)	Shasta Co., near margins of Shasta Lake Marina	Not Yet Begun	06/06	Andy Isola (530) 242-5552	District Ranger	1
Shasta Lake Fish Habitat Improvement Project CE	Shasta Unit – NRA Shasta Lake	Completed	Signed 04/04	Joe Zustak (530) 242-5556	District Ranger	10
Wildcat Fuel Hazard Reduction Project CE	Shasta Co. Jones Valley Area	Completed	N/A	Teresa Neikirk (530) 275-1587	District Ranger	11
Bear Salvage	Shasta Co. Jones Valley Area	In Progress	01/05	Bryant Pace (530) 275-1587	District Ranger	2
Bass Mtn Communication Site Plan CE	Bass Mtn, Section 7, T33N, R4W MDM	Not yet begun	11/04	Kathy Valenzuela (530) 275-1587	District Ranger	1
Tannery / Fawn Sanitation Hazard Tree Removal CE	Trinity Co., T34N. R8W. Sec. 1 & 2 T35N. R8W. Sec. 36	Completed	Signed 09/04	Mary Ellen Grigsby (530) 623-1763	District Ranger	10

**STATUS KEY:**

- 1 - Development of proposed action, purpose and need, and decision to be made
- 2 - Public Scoping
- 3 - Issue Management
- 4 - Formulate Alternatives
- 5 - Effects Analysis
- 6 - Evaluate Alternatives
- 7 - Complete EIS, EA or CE documentation
- 8 - Notice for Comment
- 9 - Responding to Comments
- 10 - Issue Decision
- 11 - Project Withdrawn