



Umatilla National Forest

Schedule of Proposed Activities Summer 2004

Editor: Dave Herr

A NEW LOOK FOR THE SOPA

The Forest Service is working on a standardized nation wide SOPA, and the Umatilla National Forest is one of the pilot forests testing the new format. This initial version will be refined and improved as needed. The Forest Service is also working on a World Wide Web interface that hopefully will be available later in the year. The website will allow the user to query SOPA information at the national, regional, forest and district level. If you have any suggestions or questions regarding the new format, please contact Linda Dillavou at (541) 278-3892 or ldillavou@fs.fed.us.

SOPA ON THE INTERNET

A copy of the SOPA is posted on the Umatilla National Forest's website at www.fs.fed.us/r6/uma/projects/sopa/. An E-Mail Mailing List has also been developed so we can notify those with Internet access when an update has been posted to the Internet. If you have any comments on this web site, or would like to be added to the E-Mail list, please send a message to ldillavou@fs.fed.us or call Linda Dillavou at (541) 278-3892.

FOREST PLAN REVISION

The Malheur, Umatilla, and Wallowa-Whitman National Forests are combining efforts to revise their Forest Plans. The current Forest Plans are near the end of their intended 15-year life, and will be revised to address the substantial resource and social changes on the three Forests as well as new scientific information. For more information, visit the Blue Mountains Forest Plan Revision website:

www.fs.fed.us/r6/uma/blue_mtn_planrevision/



Wildflower Photos by Dave Herr





Schedule of Proposed Action (SOPA)

01-JUL-04 to 30-SEP-04

SOPA: Umatilla National Forest

This report contains the best available information at the time the data was published. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Projects Occurring on more than one Forest					
Blue Mountain Land Exchange EIS	- Land ownership management - Land acquisition	In Progress: Estimated Scoping start 09/01/2002	Exptd:12/01/2004	06/01/2005	Jean Lavell 541-523-1230 jlavell@fs.fed.us
	Description: Exchanging lands to consolidate ownership patterns on Federal and private lands. Weblink: http://www.fs.fed.us/r6/w-w/planning/bmle/				
	Location: UNIT- Malheur National Forest Units, Wallowa-Whitman National Forest Units, Umatilla National Forest Units. STATE- Oregon. COUNTY- Baker, Grant, Morrow, Umatilla, Union, Wallowa, Wheeler. Selected parcels in vicinity of Wallowa-Whitman, Umatilla, and Malheur National Forests.				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Heppner Ranger District		Umatilla National Forest		R6 - Pacific Northwest Region	
Alder Roadside Hazard Tree Removal DM	- Road management	In Progress: Scoping start 04/01/2003	Exptd:07/01/2004	08/01/2004	Brian Spivey (541) 676-2121 bspivey@fs.fed.us
	Description: Remove hazard trees along open roads.				
	Location: UNIT- Heppner Ranger District. STATE- Oregon. COUNTY- Morrow. LEGAL- T6S, R27 & 28E. Open roads in the Tupper and Alder Creek areas..				
Bologna Basin Salvage EA EA	- Vegetation management (other than forest products) - Fuels management - Forest products	Completed	Actual:04/30/2004	08/01/2004	Mike Burns (541) 676-2156 mlburns@fs.fed.us
	Description: Salvage logging of severely defoliated stands caused by the 2001 Douglas-fir Tussock Moth outbreak. Commercially thin to improve or maintain forest health.. Weblink: http://www.fs.fed.us/r6/uma/projects/readroom/				
	Location: UNIT- Heppner Ranger District. STATE- Oregon. COUNTY- Grant. LEGAL- T8S R26E. .				
Eastend Roadside Hazard Tree Removal DM	- Road management	In Progress: Scoping start 04/01/2003	Exptd:07/01/2004	08/01/2004	Brian Spivey (541) 676-2121 bspivey@fs.fed.us
	Description: Removal of hazard trees along open roads in the Mallory and Potomus areas.				
	Location: UNIT- Heppner Ranger District. STATE- Oregon. COUNTY- Morrow. LEGAL- T6S, R 28&29 E. Mallory and Potomuss areas.				
Indian Creek Riparian Fence DM	- Watershed management - Grazing management	Completed	Actual:04/26/2004	08/01/2004	Tim Collins (541) 427-5343 tcollins@fs.fed.us
	Description: Constructing approximately 6 miles of 3-strand barbed-wire fence to create a riparian pasture and a mid season pasture within the Indian Creek pasture. During the mid grazing season, cattle will not have access to Indian Creek.				
	Location: UNIT- Heppner Ranger District. STATE- Oregon. COUNTY- Grant. LEGAL- T8S, R27E, Sec 4, 5, 7, 8, 17, T7S, R27 E 33. The fence will be constructed in the Indian Creek Watershed..				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
John Day Basin Range Allotments EA	- Grazing management	In Progress: Scoping start 05/03/2004 Est. 215 comment 07/01/2004	Exptd:09/01/2004	12/01/2004	Janet Stefani (541) 676-2148 jstefani@fs.fed.us
	Description: Develop grazing allotment management plans for the Hardman, Tamarack-Monument, and Little Wall allotment areas.				
	Location: UNIT- Heppner Ranger District. STATE- Oregon. COUNTY- Grant, Morrow, Wheeler. LEGAL- T5 and 6S, R26 and 27E, T7 and 8S R25, 26, and 27E. Southern portion of the Heppner Ranger District. Wall watershed and surrounding area..				
Lovlett Road Use Permit DM	- Road management	Completed	Actual:06/04/2004	06/01/2004	Lori Seitz (541) 676-2117 lseitz@fs.fed.us
	Description: Road Use Permit for USFS Roads 2200017, 2200019, 2200023, 2200082, 2200083, 2202, 2202080, 2122, 2122070, 2122072 and the use of a temporary road in Section 8 connecting to Road 2200083 for the purpose of hauling private timber.				
	Location: UNIT- Heppner Ranger District. STATE- Oregon. COUNTY- Grant. T, 7S. R. 27 E Section 17.				
Mallory Noncommercial Thin DM	- Vegetation management (other than forest products) - Fuels management	Developing Proposal Est. Scoping Start : 06/01/2004	Exptd:08/01/2004	08/01/2005	Sid High (541) 676-2153 shigh@fs.fed.us
	Description: Thinnig of residual trees within the Mallory timber sale boundary for fuel reduction and improved tree health and growth.				
	Location: UNIT- Heppner Ranger District. STATE- Oregon. COUNTY- Morrow. LEGAL- T5S R25E & R29 E, T6S R28E & 29E WILLAMETTE MERIDIAN. Within the boundaries of the Mallory Timber Sale.				
Penland Lake Wildland/Urban Interface DM	- Fuels management	Completed	Actual:04/28/2004	08/01/2004	Scott Wryn (541) 676-2138 swryn@fs.fed.us
	Description: Reduction of hazardous fuels that pose a direct threat to the vacation homes in the Penland Lake area. Lessen the intensity and severity of wildfire by thinning, pruning and mechanically masticating live and dead fuels.				
	Location: UNIT- Heppner Ranger District. STATE- Oregon. COUNTY- Morrow. LEGAL- T5S R28E SECTIONS 14, 21, 22, and 23. Located near Penland Lake in the Mallory and Upper Ditch subwatersheds..				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Rail Salvage Unit 1 DM	- Fuels management - Forest products	Completed	Actual:05/13/2004	08/01/2004	Janet Stefani (541) 676-2148 jstefani@fs.fed.us
	Description: Removal of tussock moth dead and dying trees for the economic value. Burn and replant the area with more fire and insect resistant tree species.				
	Location: UNIT- Heppner Ranger District. STATE- Oregon. COUNTY- Grant. LEGAL- T8S, R27E, sections 20 and 21 WM. 5 miles northwest of Monument Oregon..				
Rimrock Ecosystem Restoration Projects EIS	- Vegetation management (other than forest products) - Fuels management - Forest products	In Progress: Estimated Scoping start 04/02/2004	Exptd:07/01/2004 Actual: 05/21/2003	09/01/2004	David Kendrick (541) 676-2145 dkendrick@fs.fed.us
	Description: Supplement to FEIS, May 2003. Commercial harvest about 930 acres and precommercial thin about 40 acres in the Monument winter range. All other activities in the Rimrock projects are being implemented.. Weblink: http://www.fs.fed.us/r6/uma/projects/readroom/				
	Location: UNIT- Heppner Ranger District. STATE- Oregon. COUNTY- Grant, Morrow, Wheeler. LEGAL- T5S R25-27E; T6S R2527E; 57S R25-27E. 25 mile Southwest of Heppner.				
Rocky Flat Springs Upland Water Source DM	- Wildlife, Fish, Rare plants - Grazing management	On Hold	N/A	N/A	Thomas McLain 541-676-2165 thmclain@fs.fed.us
	Description: Place a spring box at the spring source, place water trough downslope and away from the spring source and build an enclosure around the spring source.				
	Location: UNIT- Heppner Ranger District. STATE- Oregon. COUNTY- Grant. LEGAL- T7S R26E S 30; T8SR26E S 11; T8S R26E S 10; T8S R26E S 3. Project encompasses upland developments in the upper Big Wall drainage..				
Shaw/Black Mountain Hazard Tree Removal DM	- Road management	In Progress: Scoping start 04/01/2003	Exptd:07/01/2004	07/01/2004	Brian Spivey (541) 676-2121 bspivey@fs.fed.us
	Description: Removal of hazard trees along open roads.				
	Location: UNIT- Heppner Ranger District. STATE- Oregon. COUNTY- Morrow. LEGAL- T5S, R28&29 E. Open roads in the Black Mountain and Shaw grade areas..				
Southern Hazard Tree Removal DM	- Road management	In Progress: Scoping start 04/01/2003	Exptd:07/01/2004	07/01/2004	Brian Spivey (541) 676-2121 bspivey@fs.fed.us
	Description: Removal of hazard trees along open roads.				
	Location: UNIT- Heppner Ranger District. STATE- Oregon. COUNTY- Grant, Wheeler. LEGAL- T7S, R25, 26, & 27E. Open roads in the Bull Prairie, Wall and Indian creek areas.				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Stalling Salvage Unit 1 DM	- Vegetation management (other than forest products) - Fuels management - Forest products	Completed	Exptd:04/01/2004 Actual:05/13/2004	05/01/2004	Janet Stefani (541) 676-2148 jstefani@fs.fed.us
	Description: Salvage and thinning of trees affected by Douglas-fir tussock moth outbreaks in 2001-2002. CE Category 13				
	Location: UNIT- Heppner Ranger District. STATE- Oregon. COUNTY- Wheeler. LEGAL- T8S, R25E, sec 1, 2, 11 and 12 Willamette Meridian, surveyed. Upper Kahler Creek subwatershed, east and south of forest service road 2406040.				
Umatilla Amateur Radio Group Special Use Permit DM	- Special use management - Special area management - Facility management	Completed	Actual:04/05/2004	07/01/2004	Janet Stefani (541) 676-2148 jstefani@fs.fed.us
	Description: Install and maintain communication equipment at the Black Mountain Communication site for radio coverage in the local area.				
	Location: UNIT- Heppner Ranger District. STATE- Oregon. COUNTY- Morrow. LEGAL- T4S, R28E section 14. 17 miles SE of Heppner, Oregon.				
Upper Skookum DM	- Fuels management	Developing Proposal Est. Scoping Start : 04/01/2004	Exptd:08/01/2004	10/01/2994	Hank Falcon 541-676-2127 hfalcon@fs.fed.us
	Description: Mechanically treat and prescribed burn 1,540 acres of heavily loaded dead and down hazardous fuels. CE Category 10				
	Location: UNIT- Heppner Ranger District. STATE- Oregon. COUNTY- Morrow. LEGAL- T5S, R27 & 28E, T6S, R27E, T7S, R27 & 28E WM. 20 miles south of Heppner, Oregon.				
Wineland Roadside Hazard Tree Removal DM	- Road management	In Progress: Scoping start 04/01/2003 Est. Scoping start 03/01/2004	Exptd:07/01/2004	07/01/2004	Brian Spivey (541) 676-2121 bspivey@fs.fed.us
	Description: Removal of hazard trees along open roads.				
	Location: UNIT- Heppner Ranger District. STATE- Oregon. COUNTY- Wheeler. LEGAL- T6S, R24E and T7S, R23, 24, &25E. Long Prairie and The Notch areas (west portion of the District).				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Pomeroy Ranger District		Umatilla National Forest		R6 - Pacific Northwest Region	
2004 Personal Use Firewood Program DM	- Forest products	Completed	Actual:04/28/2004	07/01/2004	Billy Bowles (509) 843-4673 bbowles@fs.fed.us
	Description: Gathering of fuelwood for personal use.				
	Location: UNIT- Pomeroy Ranger District. STATE- Washington, Oregon. COUNTY- Wallowa, Asotin, Columbia, Garfield. LEGAL- Designated Firewood cutting areas. Approximately 2500 MBF .				
2004 Personal Use Post and Pole Program DM	- Forest products	Completed	Actual:04/28/2004	05/01/2004	Billy Bowles (509) 843-4673 bbowles@fs.fed.us
	Description: Removal of green lodgepole pine not larger than 7 inches dbh, and dead lodgepole pine with no size limit for personal use purposes.				
	Location: UNIT- Pomeroy Ranger District. STATE- Washington. COUNTY- Garfield. LEGAL- T8N, R42E, Sections 4, and 9; T9N, R42E, Section 33 and T8N, R43E, Section 28. Approximately 30 acres.				
Arbo Timber Sale DM	- Vegetation management (other than forest products) - Fuels management - Forest products	In Progress: Scoping start 06/09/2004	Exptd:07/01/2004	09/01/2004	Dean Millett (509) 843-4644 dmillett@fs.fed.us
	Description: Commercial thinning of overly dense stands to improve forest health on approximately 70 acres with less than 1/2 mile of temporary road construction. CE Category 12				
	Location: UNIT- Pomeroy Ranger District. STATE- Washington. COUNTY- Garfield. LEGAL- T10N, R42E, Section 3. Approximately 70 acres.				
Big Butte Timber Sale DM	- Vegetation management (other than forest products) - Fuels management - Forest products	In Progress: Scoping start 03/25/2004	Exptd:07/01/2004	09/01/2004	Dean Millett (509) 843-4644 dmillett@fs.fed.us
	Description: Commercial thinning of overly dense stands to improve forest health on approximately 45 acres with less than 1/2 mile of temporary road construction. CE Category 12				
	Location: UNIT- Pomeroy Ranger District. STATE- Washington. COUNTY- Asotin. LEGAL- T7N, R44E, Sections 1 & 2. Approximately 45 acres.				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Coombs Canyon Fuels Reduction Project DM	- Fuels management	In Progress: Scoping start 12/12/2003	Exptd:12/01/2004	05/01/2005	Melinda Martin (509) 843-4631 msmartin@fs.fed.us
	Description: To reduce ladder fuels to help reduce crown fire activity, overall reduction by thinning from below, and using prescribed fire to reduce risk of catastrophic wildfire and fire intensity. HFI project. CE Category 10				
	Location: UNIT- Pomeroy Ranger District. STATE- Washington. COUNTY- Asotin. LEGAL- T8N, R44E, Sections 26-28 and 33-35; T7N, R44E, Sections 2-5 and 10. 1,000 acres of thinning and 1,600 acres of prescribed burning.				
Eckler Timber Sale DM	- Vegetation management (other than forest products) - Fuels management - Forest products	In Progress: Scoping start 06/09/2004	Exptd:07/01/2004	09/01/2004	Dean Millett (509) 843-4644 dmillett@fs.fed.us
	Description: Commercial thinning of approximately 34 acres of overly dense stands to improve forest health with less 1/2 mile of temporary road construction. CE Category 12				
	Location: UNIT- Pomeroy Ranger District. STATE- Washington. COUNTY- Columbia. LEGAL- T9N, R40E, Sections 26 & 27 . Approximately 34 acres.				
Elk Flats Wenaha Breaks Research Natural Area EA	- Special area management	In Progress: Scoping start 04/05/2003	Exptd:01/01/2005	01/01/2005	Jean Wood (541) 278-3931 jwood@fs.fed.us
	Description: Formally designate area as a Research Natural Area				
	Location: UNIT- Pomeroy Ranger District. STATE- Oregon. COUNTY- Wallowa. 1970 acres located in the Wenaha-Tucannon Wilderness.				
Iron Timber Sale DM	- Vegetation management (other than forest products) - Fuels management - Forest products	In Progress: Scoping start 06/09/2004	Exptd:07/01/2004	09/01/2004	Dean Millett (509) 843-4644 dmillett@fs.fed.us
	Description: Commercial thinning of overly dense stands to improve forest health on approximately 50 acres with less than 1/2 mile of temporary road construction. CE Category 12				
	Location: UNIT- Pomeroy Ranger District. STATE- Washington. COUNTY- Garfield. LEGAL- T10N, R42E and 43E, Sections 1 & 2. Approximately 50 acres.				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Lewis Creek Fuels and Vegetation Management Project EA	- Vegetation management (other than forest products) - Fuels management - Forest products	In Progress: 215 Comment period legal notice 05/12/2004	Exptd:08/01/2004	10/01/2004	Dean Millett (509) 843-4644 dmillett@fs.fed.us
	Description: Mechanical fuels removal, mechanical tree removal, prescribed fire, and road decomm. Includes commercial timber harvest. Project will improve forest vegetation health and resiliency, reduce wildfire hazard and increase forage production.				
	Location: UNIT- Pomeroy Ranger District. STATE- Washington. COUNTY- Columbia. LEGAL- T8N, R40E, Sections 2, 3, 10, 11, 14, 15, & 23; T9N, R40E, Section 34. Approximately 3,100 acres.				
Lower Tucannon Ecosystem Management Project EIS	- Watershed management - Road management - Fuels management - Forest products	In Progress: NOI in FR 07/09/2003	Exptd:12/01/2004	05/01/2005	Dean Millett (509) 843-4644 dmillett@fs.fed.us
	Description: Reintroduction of landscape fire, reduction of natural and created fuels, road oblit. and reconstruction, restoration of stand structure and composition. Includes commercial timber harvest. Inventoried roadless areas are within analysis area.				
	Location: UNIT- Pomeroy Ranger District. STATE- Washington. COUNTY- Columbia. LEGAL- T8N, R40E, Sections 1,2, & 11-14; T8N, R41E, Sections 5 & 6; T9N, R40E, Sections 24-26, & 35-36; T9N, R41E, Sections 2-4, 9-24, & 26-35. Approximately 16,300 acres.				
Midway Campground DM	- Recreation management	In Progress: Scoping start 04/28/2004	Exptd:10/01/2004	06/01/2005	Kenneth Bott (509) 843-4641 kbott@fs.fed.us
	Description: Add 4 or 5 sites, handicap accessible tables; fire rings; concrete vault toilet; gravel parking spurs and access road; bulletin board; signs; shelter for winter and summer use and possible placement of boulders around perimeter.				
	Location: UNIT- Pomeroy Ranger District. STATE- Washington. COUNTY- Columbia. LEGAL- T8N., R40E., Section 14. Road 46-100 Midway Springs.				
Misery Springs Campground DM	- Recreation management	In Progress: Scoping start 07/05/2002	Exptd:07/01/2004	08/01/2004	Richard Martin (509) 843-4671 ramartin@fs.fed.us
	Description: Surface entrance, loop roads, and parking spurs with aggregate, replace fire rings, picnic tables, and vault outhouse, relocate campground sign, and facility maintenance.				
	Location: UNIT- Pomeroy Ranger District. STATE- Washington. COUNTY- Garfield. LEGAL- T7N, R42E, Section 1. 5 campsites - 3 acres.				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
North South ORV Trail EA	- Recreation management	In Progress: Scoping start 08/25/2003	Exptd:12/01/2004	06/01/2005	Richard Martin (509) 843-4671 ramartin@fs.fed.us
	Description: Construct 29-mile ORV Trail from Forest boundary on Road 40 to Forest boundary on Road 4304. To offer users a safe recreational trail opportunity.				
	Location: UNIT- Pomeroy Ranger District. STATE- Washington. COUNTY- Asotin, Garfield. LEGAL- T9N, R42E, Sections 4, 9, 16-17, 20, 32; T8N, R42E, Sections 5, 8,9,15, 22, 23, 25, & 36; T8N, R43E, Sections 29, 31, 32, 34, & 36; T7N, R44E, Sections 2-6. Approximately 29 miles.				
Peola Cattle and Horse (C&H) Grazing Allotment EA	- Grazing management	In Progress: Scoping start 09/18/2003	Exptd:09/30/2004	05/01/2005	Angela Whittaker (509) 843-4672 awhittaker@fs.fed.us
	Description: Analyze effects of continuing authorization of cattle grazing within existing allotment. A new allotment management plan will be developed from the analysis				
	Location: UNIT- Pomeroy Ranger District. STATE- Washington. COUNTY- Columbia, Garfield. LEGAL- T8N, R43E, Sec. 14, 15, 22, and 28; T9N, R42E, Sec. 36; T9N, R41E, Sec. 35; T9N, R42E, Sec. 8; T9n, R42E, Sec. 6 and 7. Approximately 24,000 acres National Forest land and 640 acres of WA State land.				
Red Hill Timber Sale DM	- Vegetation management (other than forest products) - Fuels management - Forest products	In Progress: Scoping start 06/09/2004	Exptd:07/01/2004	09/01/2004	Dean Millett (509) 843-4644 dmillett@fs.fed.us
	Description: Commercial thinning of overly dense stands to improve forest health on approximately 70 acres with less than 1/2 mile of temporary road construction. CE Category 12				
	Location: UNIT- Pomeroy Ranger District. STATE- Washington. COUNTY- Asotin. LEGAL- T8N, R44E, Sections 29 & 30. Approximately 70 acres.				
Road 4206060 Recontouring DM	- Road management	In Progress: Scoping start 03/04/2004	Exptd:08/01/2004	09/01/2004	Lonnie Ruchert (509) 843-4652 lruchert@fs.fed.us
	Description: Decommission road no longer required for resource management by recontouring road prism. Restoring natural drainage patterns and natural vegetation.				
	Location: UNIT- Pomeroy Ranger District. STATE- Washington. COUNTY- Garfield. LEGAL- T9N, R43E, Sections 7-10 and 19. Approximately 3.57 miles.				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
South Fork Prescribed Fire Project DM	- Fuels management	In Progress: Scoping start 03/01/2004	Exptd:12/01/2004	05/01/2005	Melinda Martin (509) 843-4631 msmartin@fs.fed.us
	Description: A fuels reduction project that includes landscape prescribed burning with some mechanical ladder fuel reduction to reduce the risk of wildfire and fire intensity. HFI project. CE Category 10				
	Location: UNIT- Pomeroy Ranger District. STATE- Washington. COUNTY- Asotin. LEGAL- T8N, R43E, Sections 1, 2, 10-15, 21-28 and 33-36; T8N, R44E, Sections 6, 7, 18, 19, 30 and 31; and T9N, R43E, Section 35. Approximately 4,500 acres of prescribed burning and 920 acres of mechanical activities.				
Stentz Spring Recreation Lot #8 DM	- Recreation management	In Progress: Scoping start 07/05/2002	Exptd:08/01/2004	09/01/2004	Richard Martin (509) 843-4671 ramartin@fs.fed.us
	Description: Relocate existing 350 gallon water reservoir to supply gravity feed to recreation residence.				
	Location: UNIT- Pomeroy Ranger District. STATE- Washington. COUNTY- Garfield. LEGAL- T9N, R42E, Section 29. Recreation residence - 0.01 acre.				
Stevens Ridge ATV Trail EA	- Recreation management	In Progress: Scoping start 08/05/2003	Exptd:12/01/2004	06/01/2005	Richard Martin (509) 843-4671 ramartin@fs.fed.us
	Description: Construct a trail network to accomodate a variety of recreation uses. This trail will be designated for ATV use, but will be available for other user groups.				
	Location: UNIT- Pomeroy Ranger District. STATE- Washington. COUNTY- Garfield. LEGAL- T9N, R42E, Sections 3, 4, 9, 10, and 16. Approximately 18.5 miles.				
Teal Campground DM	- Recreation management	On Hold	N/A	N/A	Delbert Groat (509) 843-4639 dgroat@fs.fed.us
	Description: Replace bulletin board, place fire rings and picnic tables, reseal shelter, concrete sidewalk to outhouse, surface access roads and parking spurs with aggregate, and facility maintenance.				
	Location: UNIT- Pomeroy Ranger District. STATE- Washington. COUNTY- Garfield. LEGAL- T8N, R42E, Section 8. 8 campsites - 5 acres.				
Telephone and Power Line Reissue Permit for Camp Wooten DM	- Special use management	In Progress: Scoping start 06/24/2004	Exptd:07/01/2004	07/01/2004	Richard Martin (509) 843-4671 ramartin@fs.fed.us
	Description: Reissue Special Use Permit authorizing right-of-way access for telephone and power transmissions lines to Camp Wooten State Park.				
	Location: UNIT- Pomeroy Ranger District. STATE- Washington. COUNTY- Columbia. LEGAL- T9N, R42E, Section 21 W. M. surveyed. Approximately 0.6 acres.				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Upper Charley Subwatershed Ecosystem Restoration Supplemental EIS EIS	- Watershed management - Vegetation management (other than forest products) - Road management - Recreation management - Fuels management - Forest products	Developing Proposal Est. Scoping Start : 07/01/2004	Exptd:10/01/2004	12/01/2004	Dean Millett (509) 843-4644 dmillett@fs.fed.us
	Description: EIS will be supplemented to amend Umatilla Land and Resource Management Plan to incorporate Lynx Conservation Assessment and Strategy.				
	Location: UNIT- Pomeroy Ranger District. STATE- Washington. COUNTY- Garfield. LEGAL- Sec. 11-14, 22-28, 33-36 T9N, R42E; Sec 8, 17-19, 30 of T9N, R43E, and Sec 3, 4 of T8N, R42E. Upper Charley Subwatershed in Asotin Watershed.				
Warner Spring Meadow Fence Relocation DM	- Road management - Recreation management	In Progress: Scoping start 03/30/2004	Exptd:08/01/2004	09/01/2004	Delbert Groat (509) 843-4639 dgroat@fs.fed.us
	Description: Construct approx. 1.1 mile of fence north of Warner Springs Corral paralleling Road 4206. Project would remove access to damage prone area from OHVs. Native grass seeding and obliteration of existing damaged areas will occur.				
	Location: UNIT- Pomeroy Ranger District. STATE- Washington. COUNTY- Asotin. LEGAL- T9N, R42E, Section 25. Approximately 1.1 mile Junction of FS roads 41 and 4206.				
Warner Spring Meadow Fence Relocation DM	- Road management - Recreation management	In Progress: Scoping start 03/23/2004	Exptd:06/01/2004	06/01/2004	Delbert Groat (509) 843-4639 dgroat@fs.fed.us
	Description: Construct approx. 1.1 miles of fence north of Warner Springs corral paralleling Road 4206. Project would remove access to damage prone area from OHVs. Project includes native grass seeding and obliteration of existing damaged area.				
	Location: UNIT- Pomeroy Ranger District. STATE- Washington. COUNTY- Asotin. LEGAL- T9N, R42E, Section 25. Junction of Forest Service Roads 41 and 4206.				
Western Life Outfitters Base Camp Permit DM	- Special use management - Recreation management	Completed	Actual:05/19/2004	06/01/2004	Richard Martin (509) 843-4671 ramartin@fs.fed.us
	Description: Assign permit for outfitter-guide base camp on approximately 1.85 acres. Camp will consist of six tent pads, feed manger for livestock, and portable electric fence will be used for a corral. Portable toilet facilities will be used for camp.				
	Location: UNIT- Pomeroy Ranger District. STATE- Washington. COUNTY- Columbia. LEGAL- T9N, R41E, Section 32. Approximately 1.85 acres .				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Wickiup Campground DM	- Recreation management	On Hold	N/A	N/A	Delbert Groat (509) 843-4639 dgroat@fs.fed.us
	Description: Eliminate access barriers, improve use and protect area from resource damage. Work includes new campground sign, picnic tables and fire rings; surface access roads and parking spurs with aggregate; and facility maintenance.				
	Location: UNIT- Pomeroy Ranger District. STATE- Washington. COUNTY- Garfield. LEGAL- T8N, R43E, Section 28. 6 campsites.				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
North Fork John Day Ranger District		Umatilla National Forest		R6 - Pacific Northwest Region	
Brook Trout Eradication in Winom Creek DM	- Wildlife, Fish, Rare plants	In Progress: Scoping start 07/15/2002 Est. Scoping start 07/01/2003	Exptd:07/01/2004	07/01/2004	Kristy Groves 541-427-5364 kgroves@fs.fed.us
	Description: Once bull trout presence or absence is determined, remove exotic brook trout from Winom Creek to allow the remnant populations of threatened bull trout to expand into its former habitat.				
	Location: UNIT- North Fork John Day Ranger District. STATE- Oregon. COUNTY- Grant, Umatilla. LEGAL- T6S R33E SEC 15, 16, 21, 22, 28, 29, 31, 32; T.7S R33E SEC 1, 7, 12. Winom Creek.				
Buck Creek Underburn EA	- Vegetation management (other than forest products) - Fuels management - Forest products	In Progress: 215 Comment period legal notice 05/04/2002	Exptd:12/01/2004	06/01/2005	Randy Fitzgerald (541) 427-5332 rpfitzgerald@fs.fed.us
	Description: Underburn and mechanically treat portions of approximately 5,280 acres to reduce risk of wildfire to the town of Granite, improve timber stand conditions, and improve the opportunity to implement prescribed fire within wilderness.. Weblink: http://www.fs.fed.us/r6/uma/projects/readroom/				
	Location: UNIT- North Fork John Day Ranger District. STATE- Oregon. COUNTY- Grant. LEGAL- T8S R34&35E. 3 miles NW of Granite, OR.				
Bull Springs Fence Reconstruction DM	- Grazing management	In Progress: Scoping start 03/30/2004 Est. Scoping start 04/01/2004	Exptd:09/01/2004	06/01/2005	Thomas Thompson (541) 427-5365 tdthompson@fs.fed.us
	Description: Reconstruct fence burned in Bull Springs Fire				
	Location: UNIT- North Fork John Day Ranger District. STATE- Oregon. COUNTY- Grant. LEGAL- T8S R32 E SEC 21, 22, 23. 2 miles of fence.				
Bull Springs Salvage DM	- Fuels management - Forest products	Completed	Actual:06/24/2004	07/01/2004	Ralph Hartman (541) 427-5336 rhartman@fs.fed.us
	Description: Salvage of 1,526 mbf (3,180 ccf) of trees burned in the September 2003 Bull Springs 2 fire, approx. 217 acres.				
	Location: UNIT- North Fork John Day Ranger District. STATE- Oregon. COUNTY- Grant. LEGAL- T8S R32E SEC 22, 23, 26, 27. Bulls Springs 2 Fire area.				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Camp Creek Placers EA	- Land management planning	In Progress: 215 Comment period legal notice 06/18/2002	Exptd:07/01/2004	08/01/2004	Ralph Hartman (541) 427-5336 rhartman@fs.fed.us
	Description: Further development of an existing mining site in order to excavate and process material for mineral extraction.. Weblink: http://www.fs.fed.us/r6/uma/projects/readroom/				
	Location: UNIT- North Fork John Day Ranger District. STATE- Oregon. COUNTY- Grant. LEGAL- T7S R33E Sec 6. Camp Creek.				
Catherine Freer Expeditions Outfitter/Guide Permit DM	- Special use management - Recreation management	In Progress: Scoping start 06/28/2004	Exptd:08/01/2004	08/01/2004	Ralph Hartman (541) 427-5336 rhartman@fs.fed.us
	Description: Issue Special Use Permit for guided backpacking trips in North Fork John Day Wilderness				
	Location: UNIT- North Fork John Day Ranger District. STATE- Oregon. COUNTY- Morrow, Umatilla. North Fork John Day Wilderness.				
Dredge Restoration Extension EA	- Watershed management - Minerals and Geology	In Progress: Scoping start 01/15/2004	Exptd:07/01/2004	09/01/2004	Katherine Ramsey (541) 278-3933 kramsey@fs.fed.us
	Description: Extension of ongoing project to redistribute dredge tailings to restore floodplain connectivity along Clear Creek. This phase would redistribute 220,000 cubic yards of dredge tailings along Clear Creek				
	Location: UNIT- North Fork John Day Ranger District. STATE- Oregon. COUNTY- Grant. LEGAL- T9S R35E SEC 13-15. .				
FY 04 District Firewood Collection DM	- Fuels management - Forest products	In Progress: Scoping start 01/15/2004	Exptd:08/01/2004	08/01/2004	Ralph Hartman (541) 427-5336 rhartman@fs.fed.us
	Description: Remove dead trees (3.0 mmbf) in order to provide the public with firewood while reducing fuel loads and hazard trees along roads.				
	Location: UNIT- North Fork John Day Ranger District. STATE- Oregon. COUNTY- Grant, Morrow, Umatilla. District-wide.				
FY 04 District Post and Pole Areas DM	- Vegetation management (other than forest products) - Forest products	In Progress: Scoping start 01/15/2004	Exptd:08/01/2004	08/01/2004	Ralph Hartman (541) 427-5336 rhartman@fs.fed.us
	Description: Remove slow-growing, overcrowded lodgepole pine in order to improve stand health, promote regeneration of a new stand, and meet public demand for post and pole material (100 mbf).				
	Location: UNIT- North Fork John Day Ranger District. STATE- Oregon. COUNTY- Grant, Morrow, Umatilla. District-wide.				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Granite Area Mining Projects EIS	- Minerals and Geology	In Progress: DEIS notice in FR 06/26/2002	Exptd:10/01/2004	12/01/2004	Ralph Hartman (541) 427-5336 rhartman@fs.fed.us
	Description: Recent listings under the Endangered Species Act have necessitated updating the environmental analyses for existing and proposed mining plans of operations for active mining operations within the Granite Creek Watershed.. Weblink: http://www.fs.fed.us/r6/uma/projects/readroom/				
	Location: UNIT- North Fork John Day Ranger District. STATE- Oregon. COUNTY- Grant. LEGAL- T8-10S R35&35 1/2E. Granite Creek Watershed.				
Grant County Upland Spring Development DM	- Grazing management	In Progress: Scoping start 01/15/2004	Exptd:08/01/2004	08/01/2004	Kristy Groves 541-427-5364 kgroves@fs.fed.us
	Description: Installation of three new troughs to provide water sources for cattle away from streams.				
	Location: UNIT- North Fork John Day Ranger District. STATE- Oregon. COUNTY- Grant. LEGAL- T8S, R31E, Section 23 NWNE; T8S, R32E, Section 27 NENW; T8S, R31E, Section 14 NWNE. North Fork John Day Ranger District. .				
Gulch Mechanical Fuels Reduction DM	- Vegetation management (other than forest products) - Fuels management - Forest products	In Progress: Scoping start 07/15/2003	Exptd:09/01/2004	10/01/2004	Randy Fitzgerald (541) 427-5332 rpfitzgerald@fs.fed.us
	Description: Use mechanical, manual, and prescribed burning methods to reduce fuel loads on approx. 1,920 ac. Mechanical methods could include grapple piling, skyline suspension, or chipping. CE Category 6				
	Location: UNIT- North Fork John Day Ranger District. STATE- Oregon. COUNTY- Umatilla. LEGAL- T3S R33E SEC 11, 12, 14-20, 28-33; T3S R33 1/2 E SEC 1-3. .				
Matlock Salvage DM	- Forest products	In Progress: Scoping start 09/15/2003	Exptd:08/01/2004	08/01/2004	Ralph Hartman (541) 427-5336 rhartman@fs.fed.us
	Description: Salvage logging of windfall trees from wind storm during the winter of 2002, approx. 40 acres. CE Category 13				
	Location: UNIT- North Fork John Day Ranger District. STATE- Oregon. COUNTY- Umatilla. LEGAL- T4S R29E. .				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
North Fork Aspen Restoration DM	- Vegetation management (other than forest products)	In Progress: Scoping start 03/30/2004 Est. Scoping start 04/01/2004	Exptd:09/01/2004	09/01/2004	Diane Shirley (541) 427-5315 dshirley@fs.fed.us
	Description: Construct buck and pole fences around stands of declining aspen to prevent large ungulate browse of root suckers; maintain existing fences; fall competing conifers and burn piles; plant containerized aspen along stream corridors.				
	Location: UNIT- North Fork John Day Ranger District. STATE- Oregon. COUNTY- Grant, Morrow, Umatilla. District-wide.				
Osprey Platform DM	- Wildlife, Fish, Rare plants	In Progress: Scoping start 07/15/2003	Exptd:08/01/2004	09/01/2004	Randall Scarlett 541-427-5381 rscarlett@fs.fed.us
	Description: Install a nesting platform for osprey at Olive Lake.				
	Location: UNIT- North Fork John Day Ranger District. STATE- Oregon. COUNTY- Grant. LEGAL- T9S R24E SEC 15. Olive Lake.				
Roadside Hazard Tree Removal DM	- Road management - Forest products	In Progress: Scoping start 01/15/2003	Exptd:08/01/2004	08/01/2004	Ralph Hartman (541) 427-5336 rhartman@fs.fed.us
	Description: Remove dead or damaged trees that could fall into Forest Road 52 (outside the Tower Fire boundary) and Forest Road 10.				
	Location: UNIT- North Fork John Day Ranger District. STATE- Oregon. COUNTY- Grant, Umatilla. .				
Round Meadows Trail Reroute EA	- Recreation management	In Progress: 215 Comment period legal notice 12/18/2002	Exptd:12/01/2004	06/01/2005	David Guglielmi (541) 427-5326 dguglielmi@fs.fed.us
	Description: Relocate 1.5 miles of trail (two segments) and a bridge to reduce erosion. Repair gully on old section of trail to reduce sediment deposit into South Fork Cable Creek.. Weblink: http://www.fs.fed.us/r6/uma/projects/readroom/				
	Location: UNIT- North Fork John Day Ranger District. STATE- Oregon. COUNTY- Umatilla. LEGAL- T6S R33E Secs 14, 15, 22. Round Meadows.				
Ukiah Modular Bunkhouse Installation DM	- Facility management	In Progress: Scoping start 06/28/2004	Exptd:07/01/2004	10/01/2004	Janel Lacey (541) 427-5394 jlacey@fs.fed.us
	Description: Construct a concrete foundation, install a 28-foot by 100-foot modular building, extend electrical line 150 feet underground and water line 50 ft.				
	Location: UNIT- North Fork John Day Ranger District. STATE- Oregon. COUNTY- Umatilla. LEGAL- T.5S., R.31E., section 14. Ukiah Ranger District Compound.				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Umatilla County Upland Spring Development DM	- Grazing management	In Progress: Scoping start 01/15/2004	Exptd:08/01/2004	08/01/2004	Kristy Groves 541-427-5364 kgroves@fs.fed.us
	Description: Install new trough inside existing corral and use existing pond to supply water.				
	Location: UNIT- North Fork John Day Ranger District. STATE- Oregon. COUNTY- Umatilla. LEGAL- T3S, R32E, Section 13 NE. North Fork John Day Ranger District. .				
Weasel Fuel Reduction DM	- Vegetation management (other than forest products) - Special area management - Fuels management - Forest products	In Progress: Scoping start 04/15/2003 Est. Scoping start 04/01/2004	Exptd:10/01/2004	10/01/2004	Randy Fitzgerald (541) 427-5332 rpfitzgerald@fs.fed.us
	Description: Use mechanical and manual methods to reduce fuel loads on approx. 4,500 acres. Mechanical methods could include forwarder decking, skyline suspension, or chipping. Controlled fire would be used to reduce fuels & treat resulting debris. CE Category 6				
	Location: UNIT- North Fork John Day Ranger District. STATE- Oregon. COUNTY- Umatilla. LEGAL- T5S R33 & 33 1/2e. .				
Western Route Vegetative Management EA	- Vegetation management (other than forest products) - Fuels management - Forest products	In Progress: 215 Comment period legal notice 06/04/2004	Exptd:07/01/2004	10/01/2004	Janel Lacey (541) 427-5394 jlacey@fs.fed.us
	Description: Thin densely stocked stands to reduce tree competition and fuels, and improve forest health. Thin (commercial and non-commercial) approx. 6,000 ac.; harvest another 700 ac; and underburn as necessary to reduce fuels within treatment units.. Weblink: http://www.fs.fed.us/r6/uma/projects/readroom				
	Location: UNIT- North Fork John Day Ranger District. STATE- Oregon. COUNTY- Grant, Morrow, Umatilla. LEGAL- TRS R29&30E; T5S R29-31E; T6S R31E. Western Route.				
Wild West Fuels Reduction EA	- Vegetation management (other than forest products) - Fuels management	In Progress: 215 Comment period legal notice 11/08/1999	Exptd:12/01/2004	10/01/2005	Randy Fitzgerald (541) 427-5332 rpfitzgerald@fs.fed.us
	Description: Underburn and mechanically treat fuels on 24,260 acres, with 5,000 to 6,000 acres treated annually over a 10 year period. Burning would be done on a 3-5 year schedule with repeat treatments as necessary.				
	Location: UNIT- North Fork John Day Ranger District. STATE- Oregon. COUNTY- Morrow, Umatilla. LEGAL- T.4S. R.29E.; T.4S. R.30E.; T5S. R29E.; T5S. R30E.; T6S. R29E.; T6S. R30E., W.M. Surveyed. 10 air miles west of Ukiah, OR.				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Wild West Fuels Reduction EA	- Fuels management	In Progress: Scoping start 01/15/1999	Exptd:08/01/2004	10/01/2004	Randy Fitzgerald (541) 427-5332 rpfitzgerald@fs.fed.us
	Description: Underburn approximately 29,000 acres of ponderosa pine and mixed conifer to reduce surface fuel loadings, improve wildlife forage, and reduce non-fire dependent tree species regeneration.. Weblink: http://www.fs.fed.us/r6/uma/projects/readroom/				
	Location: UNIT- North Fork John Day Ranger District. STATE- Oregon. COUNTY- Morrow, Umatilla. LEGAL- T4&5S R29&30E. .				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Walla Walla Ranger District		Umatilla National Forest		R6 - Pacific Northwest Region	
64 Rd. NF Touchet Paving EA EA	- Wildlife, Fish, Rare plants - Watershed management - Special use management - Road management - Recreation management	Completed	Actual:04/22/2004	06/01/2004	Glen Westlund (509) 522-6009 gwestlund@fs.fed.us
	Description: Improve drainage, minor reconstruction, pave road from Co. Rd. to 6400650 (Ski Bluewood) Snowmobile Trail reroute				
	Location: UNIT- Walla Walla Ranger District. STATE- Washington. COUNTY- Columbia. LEGAL- T. 7 & 8 N., R. 40 E.. North Fork Touchet Road, North of Ski Bluewood .				
Bluewood Tamarack Trail Culverts DM	- Wildlife, Fish, Rare plants - Watershed management - Special use management - Recreation management	Completed	Actual:04/22/2004	06/01/2004	Jeff Bloom (509) 522-6277 jhbloom@fs.fed.us
	Description: Install 3 culverts where stream crosses ski trail				
	Location: UNIT- Walla Walla Ranger District. STATE- Washington. COUNTY- Columbia. LEGAL- T.7N., R. 38E., Sec. 18 & 19. Ski Bluewood.				
Boise boundary thinning and fuels reduction project DM	- Fuels management - Forest products	Cancelled	N/A	N/A	Betsy Kaiser (509) 522-6056 bkaiser@fs.fed.us
	Description: Thin 70 acres of heavily stocked mixed conifer forest for stocking control, with associated fuels reduction including prescribed fire and mechanical treatment. The stands to be treated adjoin private timber land.				
	Location: UNIT- Walla Walla Ranger District. STATE- Oregon. COUNTY- Union. LEGAL- T.3N., R.40E., Sec. 4; T.4N., R.40E., Sec. 32 & 33. Fry Meadow area.				
Corporation/Buck Creek Organization Camp Permit DM	- Special use management - Recreation management - Facility management	In Progress: Scoping start 01/15/2001	Exptd:10/01/2004	10/01/2004	Jeff Bloom (509) 522-6277 jhbloom@fs.fed.us
	Description: Issue special use permit to operate Corporation and Buck Creek as an Organization Camp. Included is the replacement of a bridge.				
	Location: UNIT- Walla Walla Ranger District. STATE- Oregon. COUNTY- Umatilla. LEGAL- T. 3N., R. 37E., Sec. 21 &22. Administrative site known as Corporation..				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Eden Burn Mortality DM	- Fuels management - Forest products	Developing Proposal Est. Scoping Start : 07/01/2004	Exptd:08/01/2004	09/01/2004	Glen Westlund (509) 522-6009 gwestlund@fs.fed.us
	Description: Est. 170 ac. of grand fir killed by understory RX fire during slash treatment on the Eden TS. Mortality appeared ater burn in patches ranging from 1 to 10 ac. Proposed salvage using a harvester/forwarder logging system. CE Category 14				
	Location: UNIT- Walla Walla Ranger District. STATE- Oregon. COUNTY- Wallowa. LEGAL- T.5N. R.42E. Sec. 1, 2, 3, 4, 5, 6, 7, 8, 9, 10, 11, 12, 17, 18, 19.. This project is located in the Northeast corner of the Walla Wall District approx. 5 miles west of Tory OR.				
Elk Flat Aspen Restoration EA	- Vegetation management (other than forest products)	Developing Proposal Est. Scoping Start : 07/01/2004	Exptd:11/01/2004	06/01/2005	Su Meredith (509) 522-6059 smeredith@fs.fed.us
	Description: Restore vigor to 50 ac mature Aspen stand and protect immature aspen from wildlife damage. Thin conifers in and around aspen without commercial harvest. Fence aspen regeneration areas.				
	Location: UNIT- Walla Walla Ranger District. STATE- Oregon. COUNTY- Wallowa. LEGAL- T.5N., R.40E., Sec 13. Junction of 62 & 290 roads, adjacent to Elk Flat.				
Fire Retardent Use in Mill Creek Watershed EA	- Land management planning	Cancelled	N/A	N/A	Glen Westlund (509) 522-6009 gwestlund@fs.fed.us
	Description: The Forest Plan will be amended to allow the use of Fire Retardent in the Mill Creek Munciple Watershed				
	Location: UNIT- Walla Walla Ranger District. STATE- Washington, Oregon. COUNTY- Umatilla, Wallowa, Columbia, Walla Walla. LEGAL- T.6N., R.38 & 39., T.7N., R. 38&39 E.. Headwaters of Mill Creek.				
Hardwood Restoration EA	- Watershed management - Vegetation management (other than forest products)	In Progress: 215 Comment period legal notice 06/08/2004	Exptd:06/01/2004	08/01/2004	Su Meredith (509) 522-6059 smeredith@fs.fed.us
	Description: Restoration of primarily aspen and cottonwood stands across the district. Management actions to be considered include fencing, prescribed fire, removal of competing conifers and other vegetation, planting and transplanting seedlings.				
	Location: UNIT- Walla Walla Ranger District. STATE- Washington, Oregon. COUNTY- Umatilla, Union, Wallowa, Asotin, Columbia, Garfield. LEGAL- District wide. District wide.				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Langdon Lake Water Cooperative Water Line Replacement DM	- Special use management - Facility management	Developing Proposal Est. Scoping Start : 04/01/2004	Exptd:06/01/2004	07/01/2004	Jeff Bloom (509) 522-6277 jhbloom@fs.fed.us
	Description: Replace existing water line from 2 water cisterns located near Woodward Campground. The water lines are approximately 1,200 ft long and 250 ft long, for a total of approximately 1,450 feet of 4-inch diameter water line to be replaced.				
	Location: UNIT- Walla Walla Ranger District. STATE- Oregon. COUNTY- Umatilla. LEGAL- T.4N., R.38E., Sec 32. The project would take place in two locations in, and adjacent to Woodward Campground..				
Lower Sheep Timber Sale and Fire Reintroduction Project EA	- Wildlife, Fish, Rare plants - Watershed management - Vegetation management (other than forest products) - Road management - Fuels management - Forest products	In Progress: Scoping start 03/10/2003	Exptd:09/01/2004	06/01/2005	John Mitchell (509) 522-6044 jdmitchell@fs.fed.us
	Description: Lower elevation Forest along the breaks to the Grande Ronde river would utilize prescribed fire and timber harvest to restore ponderosa pine and western larch forest and grasslands and brush along the canyon walls.				
	Location: UNIT- Walla Walla Ranger District. STATE- Oregon. COUNTY- Wallowa. LEGAL- T. 4N., R. 40E., T. 4N., R39E., Sec. 1, 12, 13, 24, 25; T. 4N., R.,41E., Sec. 7, 18, 30, 31; T.5N., R.40E., Sec. 31, 32, 33, 28, 29. Fry Meadows area.				
Middle Point Ridge Trailhead DM	- Recreation management	Completed	Actual:04/22/2004	10/01/2005	Steven Anderson (414) 297-3713 scanderson@fs.fed.us
	Description: Install restroom at trailhead				
	Location: UNIT- Walla Walla Ranger District. STATE- Washington. COUNTY- Columbia. LEGAL- T. 8N., R. 40E., Sec. 27. Middle Point Ridge Trailhead on Forest Road 6400, south of Dayton, WA.				
Ninemile Trailhead Horse Camp DM	- Recreation management	In Progress: Scoping start 01/15/2001	Exptd:11/01/2004	06/01/2005	Steven Anderson (414) 297-3713 scanderson@fs.fed.us
	Description: Add facilities for users with horses at the existing trailhead. Facilities to be added include an unloading ramp, mangers, hitching rails, pull through parking spurs and toilets.				
	Location: UNIT- Walla Walla Ranger District. STATE- Oregon. COUNTY- Umatilla. LEGAL- T. 3N., R. 38E., Sed. 32. Ninemile Ridge Trailhead at Forest Road 32.				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Non commercial thinning DM	- Vegetation management (other than forest products)	Cancelled	N/A	N/A	John Mitchell (509) 522-6044 jdmitchell@fs.fed.us
	Description: Reduction of stocking in regeneration units generally less than 30 years old.				
	Location: UNIT- Walla Walla Ranger District. STATE- Oregon. COUNTY- Umatilla, Union, Wallowa. LEGAL- District wide. District wide.				
Pedro/Colt EA	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Road management - Land management planning - Fuels management - Forest products	Completed	Actual:05/13/2004	09/01/2004	Glen Westlund (509) 522-6009 gwestlund@fs.fed.us
	Description: Salvage of dead and dying timber, stocking level control, road obliteration and precommercial thinning.				
	Location: UNIT- Walla Walla Ranger District. STATE- Oregon. COUNTY- Umatilla, Union. LEGAL- T. 1 & 2 N., R. 38 & 39 E.. 3 miles Northwest of Elgin OR.				
Plenty Bob EIS	- Watershed management - Road management - Fuels management - Forest products	In Progress: DEIS notice in FR 08/10/2001	Exptd:08/01/2004	11/01/2004	Glen Westlund (509) 522-6009 gwestlund@fs.fed.us
	Description: Salvage of dead and dying timber, stocking level control, 18,000 acres of prescribed fire and wildlife burns. Precommercial thinning, 45 miles of road obliteration.				
	Location: UNIT- Walla Walla Ranger District. STATE- Oregon. COUNTY- Umatilla. LEGAL- T1-3N R36 &37E. Accessed by FR 3128 to Black Mtn. Bobsled Ridge and Johnson Ridge.				
Spout Spring Ski Area and Highway 204 defensible space project DM	- Special use management - Recreation management - Fuels management - Forest products	Developing Proposal Est. Scoping Start : 04/01/2004	Exptd:07/01/2004	06/01/2004	Glen Westlund (509) 522-6009 gwestlund@fs.fed.us
	Description: On 26 ac reduce & maintain surface fuels on ski slope and between buildings. This includes comcrl salvage using horses, p & b of fine fuels. This action includes both the CE 10 for Hazardous fuels reduct & CE 13, Salvage of dead and/or dying trees.				
	Location: UNIT- Walla Walla Ranger District. STATE- Oregon. COUNTY- Union. LEGAL- T.3N., R.38E., Sec. 10. Spout Spring Ski area, 2 miles east of Tollgate.				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Spout Springs Recreation Residence Storage Shed Project DM	- Special area management - Recreation management	Developing Proposal Est. Scoping Start : 04/01/2004	Exptd:06/01/2004	07/01/2004	Jeff Bloom (509) 522-6277 jhbloom@fs.fed.us
	Description: Construct elevated storage sheds at recreation residences located on lots 13 and 17.				
	Location: UNIT- Walla Walla Ranger District. STATE- Oregon. COUNTY- Union. LEGAL- T. 3N., R. 38E., Sec. 10. The project would be located at the Spout Springs Recreation Residence Tract located across Highway 204 from the Spout Springs Ski Area, near Tollgate, OR.				
Spring Mtn. Sheep Allotment EA	- Grazing management	In Progress: Scoping start 11/15/2001	Exptd:10/01/2004	12/01/2004	Thomas Thompson (541) 427-5365 tdthompson@fs.fed.us
	Description: Analyze the effects of continuing sheep grazing within the existing allotment giving consideration to soils, watershed, wildlife, fisheries, recreation, timber and other resources.				
	Location: UNIT- Walla Walla Ranger District. STATE- Oregon. COUNTY- Umatilla. LEGAL- T. 1S., R. 37E. Spring Mtn. to Thimbleberry Mtn. area.				
Touchet Corral EA	- Wildlife, Fish, Rare plants - Watershed management - Vegetation management (other than forest products) - Recreation management	Completed	Actual:04/22/2004	06/01/2004	Steve Anderson (509) 522-6041 sranderson@fs.fed.us
	Description: Replace three bridges, construct cross drains, reconstruct 500 feet of steep slope				
	Location: UNIT- Walla Walla Ranger District. STATE- Washington. COUNTY- Columbia. LEGAL- T. 7N., R. 40E., Sec. 2, 17, 18, 20. Touchet Corral, North of Ski Bluewood.				

The U.S. Department of Agriculture (USDA) Forest Service prohibits discrimination in all its programs and activities on the basis of race, color, national origin, sex, religion, age, disability, political beliefs, sexual orientation, and marital or family status (not all prohibited bases apply to all programs). Person with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination write: USDA, Director, Office of Civil Rights, Room 326-W, Whitten Building, 14th and Independence Ave, SW, Washington, DC 20250-9410 or ca