

Green Mountain National Forest

Schedule of Proposed Actions



October 1 - December 31, 2003

ABOUT THIS SCHEDULE

The purpose of the Schedule of Proposed Actions is to provide a status report and short summary of proposals that are undergoing, or will undergo, environmental analysis on the Green Mountain National Forest. Issued quarterly, this Schedule is intended to provide the public with informal notice of proposed activities. Reference can be made to past or future Schedules for additional information. The publishing of this Schedule is required by Forest Service regulations for implementing the National Environmental Policy Act (NEPA).

Scoping letters asking for public input on individual proposals will continue to be mailed to interested individuals, or in some cases, the public may be notified via this Schedule. Legal notices announcing project decisions will continue to be published in the Rutland Herald. In addition, at the discretion of the Deciding Official, District Ranger Decisions may be published as legal notices in the following:

District	Newspaper(s)
Manchester	Bennington Banner Manchester Journal Brattleboro Reformer
Rochester	Randolph Herald Burlington Free Press Valley Reporter
Middlebury	Addison Country Independent

The Schedule of Proposed Actions lists projects by each Ranger District. The Schedule includes the name, location, and a brief description of the proposal. Also included is the scoping date (which

indicates when public participation began or will begin), decision date (which indicates the date a decision regarding the implementation of the proposal is expected) and the current status of the proposal.

Analysis which supports any decision is documented in either an Environmental Assessment (EA), or an Environmental Impact Statement (EIS). Proposals which have been "categorically excluded" from documentation in an EA or EIS are supported by project files, which may or may not include a Decision Memo. The analysis and decision documents are kept on file at the appropriate Ranger District Office.

HOW YOU CAN BECOME INVOLVED

Your participation is important. Read through the list of proposed projects. If you want to provide site-specific comment on a project, get more information, or be placed on the project mailing list, write or call the Supervisor's Office or Ranger District Office. A generic statement of interest in all projects based on your review of this Schedule is not specific enough. It is only through site-specific input that we can be responsive to and incorporate your concerns into project development. Project specific involvement is required for standing.

Walk in Requests: Requests from the public occasionally necessitate that analysis be completed with a short turnaround time. This means that NEPA analyses may be conducted and decisions made without prior announcement in this NEPA quarterly update. Scoping efforts for such requests will be conducted as applicable in accordance to regulations. As decisions are made, they will continue to be announced by legal notices in the papers of record. Examples of walk-in requests include short-term special use permits for a recreation event on the forest.

Green Mountain National Forest Quarterly Project List – 10/1/03 to 12/31/03

Forest-Wide

<u>#</u>	<u>Project Name</u>	<u>Project Description</u>	<u>County</u>	<u>Town</u>	<u>Scoping Date</u>	<u>Decision Date</u>	<u>Status</u>
	Forest Plan Revision	Revision of the Green Mountain National Forest Land and Resource Management Plan.	All Districts	Forestwide	May 2002 with NOI	Record of Decision projected in 2005	Notice of Intent (NOI) published on May 2, 2002. Assessments, analyses, and public involvement in progress.
	Wildlife Opening Maintenance	Maintain non-forested openings by burning, cutting, mowing. [Not shown on map]	All Districts	Forestwide	12/03	Winter 2004	Project being finalized. Scoping being determined.

Manchester Ranger District

<u>#</u>	<u>Project Name</u>	<u>Project Description</u>	<u>County</u>	<u>Town</u>	<u>Scoping Date</u>	<u>Decision Date</u>	<u>Status</u>
1	Wickes Land Exchange	Exchange of approximately 2 ½ acres of land owned by the United States along Old Route 11 in Winhall for land of approximate equal value owned by Ira & Esther Wickes.	Bennington	Winhall	12/03	Summer 2004	Parcels of land being considered for an exchange. A new scoping letter to be sent out in December.
2	Nordic Project	Timber sale & vegetation management to improve wildlife habitat, deer wintering habitat, and stand conditions for growing high quality wood products.	Bennington, Windham	Peru, Weston, Londonderry Winhall	05/98; 01/2004	Fall 2004	Analysis expected to begin again in winter, 2004.

<u>#</u>	<u>Project Name</u>	<u>Project Description</u>	<u>County</u>	<u>Town</u>	<u>Scoping Date</u>	<u>Decision Date</u>	<u>Status</u>
12	Castlebrook Bridges Rehabilitation	Re-build four road bridges on FR 325, Castlebrook Road for health and safety, and resource protection.	Bennington	Glastenbury, Somerset	09/03	December 2003	Scoping letter being finalized. Field surveys completed.
3	Greendale Project	Timber sale to improve wildlife habitat; includes permanent openings, deer wintering areas and stream habitat restoration.	Windsor	Weston	Original scoping 4/98; NOI & scoping letter in 01/02.	November. 2003	Comments to Draft EIS being analyzed. FEIS being prepared.
4	Town of Peru Hazardous Fuels Removal	Cut and remove brush and vegetation under 8" diameter along roadside in line with National Fire Plan to reduce hazardous fuels.	Bennington	Peru	12/03	Winter 2004	Scoping beong prepared.
5	Mount Tabor Seasonal Employee Housing Facilities	Construction of housing facilities for Forest Service seasonal employees and partners assisting in Green Mountain National Forest management efforts.	Rutland	Mount Tabor	09/02	August 2003	Decision Notice signed late August. Legal Notice published Sept. 5. Appeal period underway.
6	Hapgood Gravel Pit Re-opening	Re-open and expand the gravel pit to provide material for maintenance of Forest Service roads.	Bennington	Peru	06/03	September 2003	Decision to be signed in Sept. Implementation to follow.
7	Dead Horse Cross-Country Ski Trail Relocation	Relocate a section of the Catamount Trail Association cross-country ski trail system.	Bennington	Winhall	08/03	October 2003	Relocation to be done on a nearby existing road/trail. To be taken off next Schedule.
8	Grout Pond Pit Toilet Relocation	Relocate two pit toilets on the northeast side of Grout Pond.	Windham	Stratton	06/03	July 2003	Project implemented. To be taken off next Schedule.

<u>#</u>	<u>Project Name</u>	<u>Project Description</u>	<u>County</u>	<u>Town</u>	<u>Scoping Date</u>	<u>Decision Date</u>	<u>Status</u>
9	Wild Wings Cross Country Ski Trail reconstruction	Reconstruct existing skid trail as an addition to existing cross country ski trail system.	Bennington	Peru	07/03	August 2003	Decision signed early August. To be taken off next Schedule.

Middlebury Ranger District

<u>#</u>	<u>Project Name</u>	<u>Project Description</u>	<u>County</u>	<u>Town</u>	<u>Scoping Date</u>	<u>Decision Date</u>	<u>Status</u>
10	Dutton Brook II Timber Sale	Timber sale to improve wildlife habitat, deer wintering areas, forest health, and recreational opportunities.	Addison	Leicester, Goshen	08/03	Summer 2004	Scoping letter out for review. Analysis in progress.
11	Goshen Pit	Issue Town of Goshen a mineral materials permit to use existing gravel pit. Pit to be expanded by 1 to 2 acres.	Addison	Goshen	Fall 2003	Winter 2004	Speicalists input being finalized. Scoping in Oct./Nov.
23	Fitzpatrick Private Land Access	Permit to construct a road on National Forest lands granted to private individuals to allow access to private land.	Addison	Ripton, Lincoln	10/03	Winter 2004	Gathering data. Scoping letter to be prepared.

Rochester Ranger District

<u>#</u>	<u>Project Name</u>	<u>Project Description</u>	<u>County</u>	<u>Town</u>	<u>Scoping Date</u>	<u>Decision Date</u>	<u>Status</u>
15	Old Joe Timber Sale	Proposed timber sale to improve deer winter habitat, forest health and recreational opportunities.	Windsor	Rochester	02/98	August 2002	Being litigated by three environmental groups.
17	White River Restoration, Lower Granville	Habitat restoration on about 4000 feet of the White River on NFS and private lands in cooperation with State and	Addison	Granville	8/03	September 2003	Decision Memo to be signed end of Sept. with implementation to

<u>#</u>	<u>Project Name</u>	<u>Project Description</u>	<u>County</u>	<u>Town</u>	<u>Scoping Date</u>	<u>Decision Date</u>	<u>Status</u>
		federal agencies, and the White River Partnership.					follow. To be taken off next Schedule of Proposed Actions.
18	Upper White River Riparian Restoration	Restore riparian forests on NFS lands along the White River (various locations). Includes treatment of exotic invasive species & planting native trees & shrubs.	Windsor	Stockbridge and Rochester	10/03	December 2003	Proposal being finalized. Scoping expected in the Fall of 2003.
19	Corporation Brook Woods Road Project	Remove culverts and a bridge, install waterbars, restore stream crossings, and close an old logging road which starts at the end of Corporation Road.	Rutland	Pittsfield	06/03	November 2003	Scoping letters mailed in early June. Decision being finalized.
20	Fish passage Improvement	Install boulder and log structures to facilitate fish passage through 3 culverts that are currently migration barriers in Bingo, Brandon, and Perkins Brooks.	Addison, Windsor	Rochester	05/03	July 2003	Decision signed Aug. 19. To be taken off next Schedule of Proposed Actions.
21	Mountain Meadows Cross country Ski Trail Maintenance	Repair 0.15 miles of existing cross country ski trail and replace a bridge.	Rutland	Killington	07/03	August 2004	Scoping initiated. Decision delayed until Summer 2004.
22	Catamount Trail-Forest Road 54 Bypass	Relocate approximately 2.5 miles of trail off of plowed road which is also used as a major snowmobile trail.	Addison	Ripton and Lincoln	TBD	TBD	Project delayed. To be taken off next Schedule of Proposed Actions.

FOR MORE INFORMATION

If you would like more information on the projects described in this update, contact:

Paul Brewster
Forest Supervisor
Green Mountain & Finger Lakes
National Forests
231 North Main Street
Rutland, VT 05701
802-747-6700 (voice)
802-747-6765 (TDD/TTY)

Steve Kimball, District Ranger
Middlebury and Rochester Ranger Districts
Green Mountain National Forest
99 Ranger Road Route 100
Rochester, VT 05767
802-767-4261 (voice and TDD/TTY)

Gina Owens, District Ranger
Manchester Ranger District
Green Mountain National Forest
2538 Depot Street
Manchester Ctr., VT 05255
802-362-2307 (voice & TDD/TTY)

This document available in large print upon request.



U.S. Department of Agriculture





Forest Service
Green Mountain and Finger Lakes
National Forests
231 North Main Street
Rutland, VT 05701


The United States Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, sex, religion, age, disability, political beliefs, sexual orientation, or marital or family status (not all prohibited bases apply to all programs). Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact the USDA's TARGET Center at 202-720-2600 (voice and TDD/TTY).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, Room 326-W, Whitten Bldg., 1400 Independence Avenue, SW, Washington, D.C. 20250-9410 or call 202-270-5964 (voice and TDD). USDA is an equal opportunity provider and employer.

NORTHERN SECTION



SOUTHERN SECTION





LEGEND

- District Ranger Station 
- Forest Supervisor Headquarters 
- U.S. Highway 
- State Highway 
- Forest Road 

0 1 2 3 4 5 6 Miles

NEW YORK

VERMONT MASSACHUSETTS