

# Green Mountain National Forest

## *Schedule of Proposed Actions*



**January 1 – March 31, 2004**

### **ABOUT THIS SCHEDULE**

The purpose of the Schedule of Proposed Actions is to provide a status report and short summary of proposals that are undergoing, or will undergo, environmental analysis on the Green Mountain National Forest. Issued quarterly, this Schedule is intended to provide the public with informal notice of proposed activities. Reference can be made to past or future Schedules for additional information. The publishing of this Schedule is required by Forest Service regulations for implementing the National Environmental Policy Act (NEPA).

Scoping letters asking for public input on individual proposals will continue to be mailed to interested individuals, or in some cases, the public may be notified via this Schedule. Legal notices announcing project decisions will continue to be published in the Rutland Herald. In addition, at the discretion of the Deciding Official, District Ranger Decisions may be published as legal notices in the following:

<b>District</b>	<b>Newspaper(s)</b>
Manchester	Bennington Banner Manchester Journal Brattleboro Reformer
Rochester	Randolph Herald Burlington Free Press Valley Reporter
Middlebury	Addison County Independent

The Schedule of Proposed Actions lists projects by each Ranger District. The Schedule includes the name, location, and a brief description of the proposal. Also included is the scoping date (which

indicates when public participation began or will begin), decision date (which indicates the date a decision regarding the implementation of the proposal is expected) and the current status of the proposal.

Analysis which supports any decision is documented in either an Environmental Assessment (EA), or an Environmental Impact Statement (EIS). Proposals which have been "categorically excluded" from documentation in an EA or EIS are supported by project files, which may or may not include a Decision Memo. The analysis and decision documents are kept on file at the appropriate Ranger District Office.

### **HOW YOU CAN BECOME INVOLVED**

Your participation is important. Read through the list of proposed projects. If you want to provide site-specific comment on a project, get more information, or be placed on the project mailing list, write or call the Supervisor's Office or Ranger District Office. A generic statement of interest in all projects based on your review of this Schedule is not specific enough. It is only through site-specific input that we can be responsive to and incorporate your concerns into project development. Project specific involvement is required for standing.

Walk in Requests: Requests from the public occasionally necessitate that analysis be completed with a short turnaround time. This means that NEPA analyses may be conducted and decisions made without prior announcement in this NEPA quarterly update. Scoping efforts for such requests will be conducted as applicable in accordance to regulations. As decisions are made, they will continue to be announced by legal notices in the papers of record. Examples of walk-in requests include short-term special use permits for a recreation event on the forest.

**Green Mountain National Forest Quarterly Project List – 1/1/04 to 3/31/04**

**Forest-Wide**

<u>#</u>	<u>Project Name</u>	<u>Project Description</u>	<u>County</u>	<u>Town</u>	<u>Scoping Date</u>	<u>Decision Date</u>	<u>Status</u>
	Forest Plan Revision	Revision of the Green Mountain National Forest Land and Resource Management Plan.	All Districts	Forestwide	May 2002 with NOI	Record of Decision projected in 2005	Notice of Intent (NOI) published on May 2, 2002. Assessments, analyses, and public involvement in progress.
	Wildlife Opening Maintenance	Maintain non-forested openings by burning, cutting, mowing. [Not shown on map]	All Districts	Forestwide	01/04	Winter/Spring 2004	Scoping planned for January. Analysis in process.

**Manchester Ranger District**

<u>#</u>	<u>Project Name</u>	<u>Project Description</u>	<u>County</u>	<u>Town</u>	<u>Scoping Date</u>	<u>Decision Date</u>	<u>Status</u>
1	Wickes Land Exchange	Exchange of approximately 2 ½ acres of land owned by the United States along Old Route 11 in Winhall for land of approximate equal value owned by Ira & Esther Wickes.	Bennington	Winhall	12/03	Summer 2004	Parcels of land being considered for an exchange. A new scoping letter was mailed December 16, 2003.
2	Nordic Project	Timber sale & vegetation management to improve wildlife habitat, deer wintering habitat, and stand conditions for growing high quality wood products.	Bennington, Windham	Peru, Weston, Londonderry Winhall	05/98; Spring 2004	Winter 2005	Analysis expected to continue through Summer and Fall of 2004.

<u>#</u>	<u>Project Name</u>	<u>Project Description</u>	<u>County</u>	<u>Town</u>	<u>Scoping Date</u>	<u>Decision Date</u>	<u>Status</u>
12	Castlebrook Bridges Rehabilitation	Re-build four road bridges on FR 325, Castlebrook Road for health and safety, and resource protection.	Bennington	Glastenbury, Somerset	11/03	January 2004	Scoping letter mailed, comments reviewed. Decision Memo being prepared.
3	Greendale Project	Timber sale to improve wildlife habitat; includes permanent openings, deer wintering areas and stream habitat restoration.	Windsor	Weston	Original scoping 4/98; NOI & scoping letter in 01/02.	February 2004	FEIS and Record of Decision (ROD) being finalized. Decision expected end of Jan. or early February.
4	Town of Peru Hazardous Fuels Removal	Cut and remove brush and vegetation under 8" diameter along roadside in line with National Fire Plan to reduce hazardous fuels.	Bennington	Peru	01/04	Winter 2004	Scoping letter expected in January. Analysis in progress.

### Middlebury Ranger District

<u>#</u>	<u>Project Name</u>	<u>Project Description</u>	<u>County</u>	<u>Town</u>	<u>Scoping Date</u>	<u>Decision Date</u>	<u>Status</u>
10	Dutton Brook II Timber Sale	Timber sale to improve wildlife habitat, deer wintering areas, forest health, and recreational opportunities.	Addison	Leicester, Goshen	08/03	Summer 2004	Analysis in progress.
11	Goshen Pit	Issue Town of Goshen a mineral materials permit to use existing gravel pit. Pit to be expanded by 1 to 2 acres.	Addison	Goshen	Spring 2004	Spring/Summer 2004	Analysis in progress. Scoping in Spring of 2004.
23	Fitzpatrick Private Land Access	Permit to construct a road on National Forest lands granted to private individuals to allow access to private land.	Addison	Ripton, Lincoln	Summer 2004	Summer 2004	Project on hold until Summer 2004.

### Rochester Ranger District

<u>#</u>	<u>Project Name</u>	<u>Project Description</u>	<u>County</u>	<u>Town</u>	<u>Scoping Date</u>	<u>Decision Date</u>	<u>Status</u>
15	Old Joe Timber Sale	Proposed timber sale to improve deer winter habitat, forest health and recreational opportunities.	Windsor	Rochester	02/98	August 2002	Under litigation. Court decision anticipated early 2004.
18	Upper White River Riparian Restoration	Restore riparian forests on NFS lands along the White River (various locations). Includes treatment of exotic invasive species & planting native trees & shrubs.	Windsor	Stockbridge and Rochester	01/04	March 2004	Analysis in progress. Scoping expected January 2004.
19	Corporation Brook Woods Road Project	Remove culverts and a bridge, install waterbars, restore stream crossings, and close an old logging road which starts at the end of Corporation Road.	Rutland	Pittsfield	06/03	Summer 2004	Scoping letters mailed in early June. Decision expected in Spring/early Summer 2004.
21	Mountain Meadows Cross country Ski Trail Maintenance	Repair 0.15 miles of existing cross country ski trail and replace a bridge.	Rutland	Killington	07/03	August 2004	Scoping completed. Decision delayed until Summer 2004.

# FOR MORE INFORMATION

If you would like more information on the projects described in this update, contact:

Paul Brewster  
Forest Supervisor  
Green Mountain & Finger Lakes  
National Forests  
231 North Main Street  
Rutland, VT 05701  
802-747-6700 (voice)  
802-747-6765 (TDD/TTY)

Steve Kimball, District Ranger  
Middlebury and Rochester Ranger Districts  
Green Mountain National Forest  
99 Ranger Road Route 100  
Rochester, VT 05767  
802-767-4261 (voice and TDD/TTY)

Gina Owens, District Ranger  
Manchester Ranger District  
Green Mountain National Forest  
2538 Depot Street  
Manchester Ctr., VT 05255  
802-362-2307 (voice & TDD/TTY)

This document available in large print upon request.



**U.S. Department of Agriculture**





**Forest Service**  
**Green Mountain and Finger Lakes**  
**National Forests**  
231 North Main Street  
Rutland, VT 05701


The United States Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, sex, religion, age, disability, political beliefs, sexual orientation, or marital or family status (not all prohibited bases apply to all programs). Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact the USDA's TARGET Center at 202-720-2600 (voice and TDD/TTY).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, Room 326-W, Whitten Bldg., 1400 Independence Avenue, SW, Washington, D.C. 20250-9410 or call 202-270-5964 (voice and TDD). USDA is an equal opportunity provider and employer.

NORTHERN SECTION



SOUTHERN SECTION



**LEGEND**

- District Ranger Station
- Forest Supervisor Headquarters
- U.S. Highway
- State Highway
- Forest Road

0 1 2 3 4 5 6 Miles