



# Monongahela National Forest

## Forest Plan Revision-Products Timeline

Forest Planning Step	Completion Date
Notice of Intent to Revise the Forest Plan and Scoping for Public Comment	Completed
Complete Assessment Analysis <ul style="list-style-type: none"> <li>➤ Roads Analysis Process</li> <li>➤ Oil and Gas Suitability</li> <li>➤ Roadless Area Inventory</li> <li>➤ Wild and Scenic Rivers Validation</li> <li>➤ Scenery Management System</li> <li>➤ Social Assessment</li> <li>➤ Tentatively Suited Timberlands Assessment</li> </ul>	Completed Completed Completed Completed Completed Completed Completed
Analysis of the Management Situation, including Benchmarks	Late Summer 2004
Species Viability Evaluation Methodology	Completed
Draft Alternatives	Fall 2004
Draft Environmental Impact Effects Analysis	Fall 2004
Analysis, Draft EIS, and Draft Plan	November 2004
Final EIS and Plan	July 2005
Plan Approval, Sign Record of Decision	August 2005