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File Code:    1950-1 Date: July 2, 2003 
  

Subject: Quarterly Schedule of Proposed Actions 
  

To: Interested Public 
 

Enclosed is a copy of the Schedule of Proposed Actions for the Idaho Panhandle National Forests.  This 
document provides early notice of Forest Service activities and proposals. The schedule is updated and 
sent out four times a year. 

We invite your active participation in project planning for the Idaho Panhandle National Forests.  
Contributing your comments, suggestions and site specific information about these project areas early in 
the planning process can help our forest make better decisions.   

Here is how the quarterly Schedule of Proposed Actions can be best used: 

1. Look through the schedule to see which projects you would like to know more about. 

2. Let the contact person listed for a project know of your interest.  The phone number for that 
person is at the top of the page where the project is listed.  If you are viewing the schedule on 
our website and would like to contact a person on a particular project, you can now click on 
the contact person’s name and e-mail your comment. 

3. We will place your name on the mailing list for that project.  You will then be notified about 
opportunities for public participation and will receive additional information concerning that 
project as it is developed. 

*** You may be on the mailing list for as many individual projects as you like, but please ask to 
be on the list only for the individual projects in which you are sincerely interested.  This will save 
paper and reduce duplication and mailing costs. 

We will continue to provide this quarterly report unless you ask us to remove your name from our mailing 
list.  If you are tracking projects from one quarter to another and notice some are missing, this is because 
the project was dropped for the time being, or a decision has been issued.  Please call the contact person 
listed on the report if you have questions. 

The Idaho Panhandle now has the Schedule of Proposed Actions posted on the FS web at: 
www.fs.fed.us/ipnf/eco/manage/quarterlynepa/ 
 
If you have comments or suggestions on making this schedule more useful, please contact Karl Dekome 
at (208) 765-7479. 

Sincerely 

 
/s/ Ranotta k. McNair 
RANOTTA K. MCNAIR 
Forest Supervisor 
 
Enclosure 
 

  Caring for the Land and Serving People Printed on Recycled Paper     

http://www.fs.fed.us/ipnf/eco/manage/quarterlynepa/


 

 

Explanation of Forest Service Jargon 
 

CE - Categorical Exclusion: 
Documentation provided for actions where neither an environmental assessment nor an 
environmental impact statement is required.  Actions covered under these do not individually or 
cumulatively have a significant effect on human environment. 
 
CFR - Code of Federal Regulations: 
Formal regulations that implement the Federal Law. 
 
Decision Document & types of NEPA documentation: 
A document explaining the decision the Forest Service made.  These can be (1)  a Record of 
Decision (ROD) for an EIS, (2)  a decision notice (DN) for an EA, and a decision memo (DM) for 
a Categorical Exclusion (CE).  The types of decision documents and NEPA documentation 
listed are what we believe will be necessary based on past experiences in similar situations but 
are subject to change depending on the results of scoping and analysis.   

Environmental Analysis: 
An investigation of a proposed action and alternatives to that action and their direct, indirect, 
and cumulative effects on the environment. The process provides the necessary information to 
reach an informed decision and provides the information needed for determining whether a 
proposed action may have significant environmental impacts. 
 
EA - Environmental Assessment: 
A public document for which a Federal agency is responsible that serves to: (1) Provide 
sufficient evidence and analysis for determining whether to prepare an environmental impact 
statement or a finding of no significant impact; (2) Aid an agency's compliance with the Act 
when no environmental impact statement is necessary; (3) Facilitate preparation of a statement 
when one is necessary. An environmental assessment includes brief discussions of the need for 
the proposal, alternatives as required by NEPA,), the environmental impacts of the proposed 
action and alternatives, and a listing of agencies and persons consulted. 
 
EIS - Environmental Impact Statement: 
A detailed written statement as required by the National Environmental Policy Act.  
 
NEPA - National Environmental Policy Act: 
A law that directs Federal agencies to perform environmental analysis. 
 
Scoping: 
A term from the NEPA regulations which requires the Forest Service to notify the public and ask 
for public comment. 
 
Implementation: 
Actually doing the project work, including design and preparation. 
 
T48N, R4E, Section 36: 
Commonly known as a "legal description," this information is on Forest Service maps and can 
be used to locate a project:  T = Township (north and south), R = Range (east and west), 
Section = one mile square units of land numbered from 1-36. 
 



 

July 2003 Quarterly Schedule of Proposed Actions 
Coeur d’Alene River Ranger District 

Silverton Office (Shoshone County): P.O. Box 14, Silverton, ID  83867-0014, Phone: 208-556-6100, FAX:  208-556-5154 
Fernan Office (Kootenai County): 2502 E. Sherman Ave., Coeur d’Alene, ID  83814-5899, Phone:  208-664-2318, FAX: 208-765-3062 
Please send project-related requests to Kerry Arneson (NEPA Coordinator) at karneson@fs.fed.us or the Fernan Office above. 

 
Map 
Key Type of Project Name of Project Location Anticipated 

Decision Date Scoping Begin/Current Status Project Team 
Leader 

3 Ecosystem 
improvement 

Teratoid Tepee Project EA/DN (possible road construction 
and/or reconstruction; watershed restoration; forest stand 
management activities potentially resulting in an estimated 
5,000 ccf of timber volume)  

T51 & 52N, 
R1W, 1E,  & 
2E 

March  2004 July 1992/In progress Sherri Lionberger 

4 Vegetative 
restoration 

P-Pine (Deerfoot) Project EA/DN (possible road 
construction/reconstruction/decommissioning; forest stand 
management activities potentially resulting in an estimated 
1,000 ccf timber volume) 

T51 & 52N, 
R2 & 3W July 2003 December 2001/EA in public review 

period Sherri Lionberger 

5 Wildland Urban 
Interface 

P-Pine (Two-Mile) Project EA/DN (possible road 
construction and/or reconstruction; fuels reduction and 
forest stand management activities potentially resulting in 
an estimated 1,000 ccf timber volume) 

T48 & 49N, 
R3 & 4E August 2003 November 2002/In progress Lonnie Newton 

6 Aquatic 
restoration 

Steamboat Aquatic Restoration EA/DN (upgrade culverts 
on open roads, decommission (by removing culverts) on 
closed roads, re-route segments of encroaching roads, fish 
habitat rehabilitation etc.) 

T51 & 52N, 
R1 & 2E September 2003 April 2003/In progress Rob Davies/ 

John Ruebke 

7 Vegetative 
restoration 

Iron Honey III Supplement/ROD (possible road 
construction/reconstruction; forest stand management 
activities potentially resulting in an estimated 1,500 ccf 
timber volume) 

T51 & 52N, 
R1 & 2W July 2003 April 2003/Scoping Sherri Lionberger 

8  Fuels reduction  

Hayden Lake Fuels Reduction CE/DM (reduction of fuels 
adjacent to access routes; no road construction, 
reconstruction or decommissioning; no commercial timber 
harvest) 

T51N, R3W July 2003 April 2003/In progress Dave Brown 

9 Ecosystem 
improvement 

Horizon Moon EIS/ROD (possible road construction/ 
reconstruction/decommissioning; aquatic improvement 
activities, forest stand management activities potentially 
resulting in an estimated 2,000 ccf timber volume) 

T50 & 51N, 
R2W August 2003 April 2003/Scoping Sherri Lionberger 

 

mailto:karneson@fs.fed.us


 

July 2003 Quarterly Schedule of Proposed Actions 
Coeur d’Alene River Ranger District 

Silverton Office (Shoshone County): P.O. Box 14, Silverton, ID  83867-0014, Phone: 208-556-6100, FAX:  208-556-5154 
Fernan Office (Kootenai County): 2502 E. Sherman Ave., Coeur d’Alene, ID  83814-5899, Phone:  208-664-2318, FAX: 208-765-3062 
Please send project-related requests to Kerry Arneson (NEPA Coordinator) at karneson@fs.fed.us or the Fernan Office above. 

 
Map 
Key Type of Project Name of Project Location Anticipated 

Decision Date Scoping Begin/Current Status Project Team 
Leader 

10 

Ecosystem 
Analysis at the 
Watershed 
Scale 

Big Placer (assessment of conditions, trends, and 
opportunities; specific proposals developed from the 
assessment will be identified for analysis under NEPA) 

T47 & 48N, 
R3, 4, 5, 6E March 2004 April 2003/In progress Sarah Jerome 

11 

Mineral 
Development - 
Plan of 
Operations 

Silver Strand – Underground mine development proposal.  
Portal and access road construction, injection well, waste 
dumps at existing mine site. 
 
Probable EA/DN 

T51N, R2W, 
Section 24 
    And  
T51N, R1W, 
Section 19 

July - August 
2003 April-May 2003/Scoping Chris Dail 

12 

Mineral 
Development - 
Plan of 
Operations 

Golden Eagle – Placer mine development proposal.  10-20 
cubic yards/day on upland terrace.  Haul and wash off site.
 
Probable EA/DN 

T49N, R4E, 
Sections 2 & 
11 

July - August 
2003 April-May 2003/Scoping Chris Dail 

13 

Mineral 
Development - 
Plan of 
Operations 

CM&E – Placer mine exploration proposal consisting of 3 
test pits w/ settling ponds. 
 
Probable CE 

T49N, R4E, 
Section 11 

July - August 
2003 April-May 2003/Scoping Chris Dail 

14 

Mineral 
Development – 
Plan of 
Operations 

Fancy Gulch – Placer mine exploration proposal 
consisting of 5 test pits and settling ponds. 
 
Probable CE 

T50N, R4E, 
Section 25 

July – August 
2003 April – May 2003/Scoping Chris Dail 

~~~ Grazing 
allotments 

Grazing EA (Iron-Mokins, Hayden, Lancaster, and 
Searchlight-Alder Allotments) District-wide August 2003 October 1997/In progress Sherri Lionberger 
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Quarterly Schedule of Proposed Actions 
July 2003 

South Zone (Avery) Projects in Shoshone/Clearwater County 
HC Box 1, Avery, ID 83802-9702 - Phone 208-245-4517, Fax 208-245-6246 

South Zone (St. Maries) Projects in Shoshone/Benewah Counties  
P.O. Box 407 St. Maries, ID 83861-0407 - Phone: 208-245-2531, Fax 208-245-6052 

Please send initial request to ATTN: Kimberly Johnson at the St. Maries address above. 
 

 
Map 
Key 

 
Type of Project 

 
Name of Project 

 
Location 

Anticipated  
Decision 

Date 

 
Scoping Begin/Current Status 

 
Contact 
Person 

1 Trail Reconstruction and Restoration North Bound Trail Project  (Trail 
#111) 

T42N R7E November 
2003 

Field review scheduled this 
August  

Tracy Gravelle 
tgravelle@fs.fed.u

s 
2 Reforestation of land acquired in the Fly-

Mo land exchange from Plum Creek 
Beaver Creek Reforestation  
CE 

T43N R8E 
sections 13 & 21 

October 2003 January 2003/awaiting FWS 
consultation 

Sidnee Dittman 
sdittman@fs.fed.u

s 
3 Re-issue Special Use Permit A-W Outfitting CE T43,44N, R7,8E September 

2003 
January 1997 /analysis in 

progress 
Mary Price 

mprice@fs.fed.us 
 

4 Easement providing access to private land Emerald Butte Access CE T42NR1E, Sec. 6 
NE1/4 SW1/4 

August 2003 Internal scoping in progress Robert Robbins 
rrobbins@fs.fed.us 

 
5 Special Use Permit for Outfitter and 

Guide Services 
Russell Pond Outfitters Special Use 
Permit CE 
(formerly referred to as Cabral 
Outfitter and Guide Special Use 
Permit)   

T 43,44,45N 
R7,8, 9 10 E 

September 
2003 

January 2003, analysis in 
progress 

Mary Price 
mprice@fs.fed.us 

 
 
 

6 Fuels Reduction in wildland urban 
 interface 

St. Maries Basin Fuels Reduction 
CE 

T42N 1E and 2E, 
and T43N 3W 

October 2003 Internal scoping in progress  Destry Scheel
dscheel@fs.fed.us 

 
7 Development of a Decorative Rock 

Source and Removal 
Cranberry Decorative Rock 
Removal CE 

T44N R3E Sec 
32 and 33 

August 2003 February  2003/analysis in 
progress 

Tracy Gravelle 
tgravelle@fs.fed.u

s 

8 Grazing Allotment Management St. Maries Basin Grazing Allotment 
Plan EA 

NF lands in St. 
Maries River 
Basin 

September 
2003 

Pre-decisional comment period 
ended 2/2000 and analysis is in 
progress 

Suzanne 
Digiacomo 

sdigiacomo@fs.fe
d.us 

9 
 
 
 
 
 

Recreation and commercial garnet 
extraction 

Garnet Stars and Sands EIS 
 
 
 
 

T42N, R1E, 
Emerald Creek 
Drainage 
 

2004 
 
 
 
 

February 2001 / DEIS issued 
9/28 and published in Federal 

Register. Working on 
alternatives winter 2003/2004 

Tracy Gravelle 
tgravelle@fs.fed.u

s 
 

mailto:tgravelle@fs.fed.us?subject=Northbound Trail Reconstruction
mailto:tgravelle@fs.fed.us?subject=Northbound Trail Reconstruction
mailto:sdittman@fs.fed.us?subject=Beaver Creek Reforestation
mailto:sdittman@fs.fed.us?subject=Beaver Creek Reforestation
mailto:mprice@fs.fed.us?subject=A-W Outfitter Guide Permit Renewal
mailto:mprice@fs.fed.us?G&subject=Special use permit - Cabral O
mailto:tgravelle@fs.fed.us?subject=Marble Creek Decorative Rock
mailto:tgravelle@fs.fed.us?subject=Marble Creek Decorative Rock
mailto:sdigiacomo@fs.fed.us?subject=St. Maries Grazing EA
mailto:sdigiacomo@fs.fed.us?subject=St. Maries Grazing EA
mailto:tgravelle@fs.fed.us?subject=Garnet Stars and Sands EIS
mailto:tgravelle@fs.fed.us?subject=Garnet Stars and Sands EIS


Quarterly Schedule of Proposed Actions 
July 2003 

South Zone (Avery) Projects in Shoshone/Clearwater County 
HC Box 1, Avery, ID 83802-9702 - Phone 208-245-4517, Fax 208-245-6246 

South Zone (St. Maries) Projects in Shoshone/Benewah Counties  
P.O. Box 407 St. Maries, ID 83861-0407 - Phone: 208-245-2531, Fax 208-245-6052 

Please send initial request to ATTN: Kimberly Johnson at the St. Maries address above. 
 

Map 
Key 

 
Type of Project 

 
Name of Project 

 
Location 

Anticipated  
Decision 

Date 

 
Scoping Begin/Current Status 

 
Contact 
Person 

9a Recreational and commercial garnet 
extraction. 

Bechtel Butte Minerals Application:  
Lease application for gem stone 
digging and prospecting permit for 
sands.  (CE) 
 

T42N R1E, 
sections 9,10,15, 
and 16. 

Bechtel Butte 
– August 

2003 
 

February 2003/ in progress.  Tracy Gravelle
tgravelle@fs.fed.u

s 
 

 
10 

 

Forest health (including timber harvest), 
watershed rehabilitation, fisheries and 
wildlife habitat improvement, fuel breaks, 
white bark pine habitat improvement,  and 
access management 

Quartz Gold Project  
Environmental Impact Statement 

T44,45,46N R 8 
and 9 E  
 

DEIS in 
October 2003

January 2003/NOI to prepare 
an EIS published in Federal 
Register May 15, 2003. Field 
trip to project area will be 

scheduled this summer. 

Kimberly Johnson 
Kjohnson02@fs.fe
d.us 
 

11 Approval of 2nd camp for Panhandle 
Outfitter and Guide Special Use Permit 

Sheefoot Designated Camp CE 
 

T46N R6E, sec. 
27 

August 2003 Public Scoping Notice went 
out on April 29, 2003 

Mary Price 
mprice@fs.fed.usl 

 
12 Changing approximately 1.2 miles  of 

overland powerline to underground 
powerline. 

  Clearwater Powerline Reroute CE 
  

T43N R3W, Sec. 
12 and 13 and  
R2W Sect. 7 &18 

July  2003 February 2003/analysis in 
progress 

Tracy Gravelle 
(Avery) 

tgravelle@fs.fed.u
s 
 

13 Precommercial thinning, pruning and 
releasing of trees.  Stand improvement in 
middle and west forks of St. Maries River 
and Santa Creek.  

2004 Precommercial Timber Stand 
Improvement CE 
 

T42N R2E; 
T41N R2E; 
T43N R2W ,3W 

December 
2003 

Internal Scoping in progress John Montgomery 
jmontgomery@fs.f

ed.us 
 

 

mailto:tgravelle@fs.fed.us?subject=Garnet Stars and Sands EIS
mailto:tgravelle@fs.fed.us?subject=Garnet Stars and Sands EIS
mailto:mKjohnson02@fs.fed.us
mailto:mKjohnson02@fs.fed.us
mailto:tgravelle@fs.fed.us?subject=Garnet Stars and Sands EIS
mailto:tgravelle@fs.fed.us?subject=Garnet Stars and Sands EIS
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Quarterly Schedule of Proposed Actions 
July 2003  

North Zone Projects in Priest Lake, Sandpoint and Bonners Ferry Ranger Districts 
 

Priest Lake Ranger District 
32203 Highway 57 
Priest River, ID 83856 
Phone: 208-443-2512, Fax: 208-443-6845 
(includes Bonner County and Pend Oreille County, WA) 

Sandpoint Ranger District 
1500 Highway 2, Suite 110 
Sandpoint, ID 83864 
Phone: 208-263-5111, Fax: 208-265-6670 
(includes Bonner and Boundary Counties) 

Bonners Ferry Ranger District 
Route 4, Box 4860 
Bonners Ferry, ID 83805 
Phone: 208-267-5561, Fax: 208-267-6754 
(includes Boundary County) 

 
Map 
Key Type of Project Name of Project Location Anticipated 

Decision Date Scoping Begin/Current Status Contact Person 
(208 area code if not indicated)

N/A  Amendment to the Forest Plan 

Grizzly bear 
Amendment to Lolo, 
Kootenai, & Idaho 
Panhandle National 

Forest Plans 

North Zone of the Idaho 
Panhandle:  All Bear 

Management Units within the 
Selkirk & Cabinet Yaak 

Recovery Zones 

Summer/Fall 
2003 

May 11, 2001/ FEIS released 
March 15, 2002 

Kirsten Kaiser 
Kootenai NF, MT 

406-293-6211 
kkaiser@fs.fed.us 

N/A Salvage of dead & down timber 
(in various locations) 

Bonners Ferry Ranger 
District Salvage Sales 

EA 

Bonners Ferry District Various 
roadsides and previous harvest 

areas 
Winter 2003 May 2000/Analysis 

Barry Wynsma 
267-6751 

bwynsma@fs.fed.us 

N/A Ecosystem Restoration and Natural 
Fuels Reduction 

White Bark Pine EA 
 

Bonners Ferry District  
Selkirk Mtns, 8 sites total 

about 2,500 acres 

Summer/Fall 
2003 June 2000/Analysis 

Maridel Merritt 
267-6725 

mmerritt@fs.fed.us 

N/A  Juvenile Tree Thinning North Zone Thinning 
Supplemental CE Various Locations, North Zone Deferred Deferred 

Jeff Pennick 
265-6678 

jpennick@fs.fed.us 

1 

Ecosystem Restoration 
(Vegetation and wildlife habitat 

restoration, fuels reduction, watershed 
improvements and road mgt) 

Kalispell EIS 

Priest Lake District 
T60N, T61N, R4&5W 

(Boise Meridian, ID) 
T36N, T37N, R45&46E 
(Williamette Meridian, WA) 

Winter 2004 NOI anticipated in July 2003 
Dave Cobb 
443-6854 

dcobb@fs.fed.us 

2 
Wildland-urban interface fuels 

reduction, vegetation and wildlife 
habitat restoration 

Rising Cougar EIS Sandpoint District  
T56N, R2&3E; T57N, R2E Fall 2004 NOI anticipated in July 2003 

Judy York  
265-6665 

jyork@fs.fed.us 

3 

Ecosystem Restoration 
(Vegetation and wildlife habitat 

restoration, fuels reduction, watershed 
improvements and road mgt) 

Chloride Bush EIS Sandpoint District 
T53N, R1W Spring 2004 NOI anticipated in July or Aug 

2003 

AJ Helgenberg 
265-6643 

ajhelgenberg@fs.fed.us 

4 Commercial Thinning Wrenco Loop EA Sandpoint District 
T57N, R3W, S. 19, 30, 31 Fall 2003 October 2002/Analysis 

Nancy Kertis 
265-6616 

nkertis@fs.fed.us 

5 Special Use Permit Granite Reeder Sewer 
Lines & Facility EA 

Priest Lake District  
T61N, R4W, S. 17&20 

Fall/Winter 
2003 July 2002/Analysis 

David “Norgy“ Asleson 
443-6825 

dasleson@fs.fed.us 

mailto:kkaiser@fs.fed.us?subject=Grizzly%20Bear%20Amendment
mailto:bwynsma@fs.fed.us?subject=Salvage%20EIS
mailto:mmerritt@fs.fed.us?subject=White%20Bark%20Pine%20EA
mailto:jpennick@fs.fed.us?subject=North%20Zone%20Thinning%20CE
mailto:dcobb@fs.fed.us?subject=Kalispell%20EIS
mailto:jyork@fs.fed.us?subject=Rising%20Cougar%20Project%20EIS
mailto:ajhelgenberg@fs.fed.us?subject=Chloride%20Bush%20Project
mailto:nkertis@fs.fed.us?subject=Wrenco%20Loop%20Project%20EA
mailto:dasleson@fs.fed.us?subject=Granite%20Reeder%20Sewer%20EA


Map 
Key Type of Project Name of Project Location Anticipated 

Decision Date Scoping Begin/Current Status Contact Person 
(208 area code if not indicated) 

6  Land Exchange Stimson Land 
Exchange EA 

Sandpoint Ranger District 
T56N, R2E, S 15, 16, 22 

T56N, R1W, S 6 
Fall 2004 July 2003 

Nancy Kertis 
265-6616 

nkertis@fs.fed.us 

7 
Ecosystem Restoration 

(Vegetation and wildlife habitat 
restoration, fuels reduction, watershed 

improvements and road mgt) 
Mission Brush EIS Bonners Ferry District  

T65N, R1&2E Fall 2003 
NOI published in Federal 
Register 1/15/02. DEIS 

anticipated to be released in 
July 2003. 

Doug Nishek 
267-6765 

dnishek@fs.fed.us 

8 
Ecosystem Restoration 

(Vegetation and wildlife habitat 
restoration, fuels reduction) 

Northern Prairie EA Bonners Ferry District  
T65N, R1&2E 

Winter/Spring 
2004 January 2003/Analysis 

Pat Behrens 
267-6743 

pbehrens@fs.fed.us 

9 Trail and trailhead reconstruction Moose Lake Trails EA Sandpoint Ranger District 
T58N, R2&3E Fall 2003 April 2003/Analysis 

Mary Ann Hamilton 
265-6624 

mhamilton@fs.fed.us 

10 Mineral Material Permit Upper Solo Landscape 
Boulders CE 

Priest Lake District 
T34N, R45E, S2 July 2003 January 2003/Analysis 

Jim Nieman 
265-6634 

jnieman@fs.fed.us 

11  Trail Construction Mickinnick Trail 
Construction CE 

Sandpoint District 
T57N, R2W, S. 4, 5, & 6 Fall 2003 January 2003/Analysis 

Mary Ann Hamilton 
265-6624 

mhamilton@fs.fed.us 

12 Road Access Stimson Access EIS Priest Lake District 
T36N, R45E, S8  

Summer/Fall 
2003 

October 1997/FEIS and ROD to 
be released in summer or fall 

2003 

David “Norgy“ Asleson 
443-6825 

dasleson@fs.fed.us 

13  Road Obliteration
Willow Creek 

Watershed Restoration 
CE 

Priest Lake District 
T39N, R45E 

(Williamette Meridian, WA) 
Fall 2003 January 2003/Analysis 

Jill Cobb 
443-6835 

jcobb@fs.fed.us 

14 Forest Restoration Chips Ahoy EIS 
Priest Lake District 

T59N, R5W, (Boise Meridian) 
T35N & 34N, R45E 

(Williamette Meridian, WA)  

Spring 2004 Revised Notice of Intent 
published 6/6/03 

David DelSordo 
443-6809 

ddelsordo@fs.fed.us 

15 Special Use Permit Reissuance Hills Resort EA Priest Lake District 
T60N, R5W, S24 Summer 2003 February 2002/Analysis 

Debbie Butler 
443-6822 

dabutler@fs.fed.us 

16 Special Use Permit 
Priest Lake  

Airstrip Maintenance 
CE 

Priest Lake District 
T60N, R5W, S3&11 

Summer/Fall 
2003 April 2003/Analysis 

Gary Weber 
443-6837 

gaweber@fs.fed.us 

17  Bridge Replacement Pack River Bridges 
CE 

Sandpoint District 
T61N, R2W S8 

T61N, R2W, S19, 20, 25 
Summer 2003 April 2002/Analysis 

Greg Hetzler 
265-6603 

ghetzler@fs.fed.us 

19  Trailhead Development Jackson Creek 
Trailhead CE 

Priest Lake District 
T64N, R5W, S32-33 

Summer/Fall 
2003 April 2002/Analysis 

Dale Schrempp 
443-6839 

dschrempp@fs.fed.us 

20 Snowmobile Trail Reroute Consalus Snowmobile 
Trail CE 

Priest Lake District 
T59N, R5W (Boise Meridian), 

T34N, R45E 
(Williamette Meridian, WA) 

See #14 above Analysis incorporated into the 
Chips Ahoy EIS 

Dale Schrempp 
443-6839 

dschrempp@fs.fed.us 

mailto:nkertis@fs.fed.us?subject=Stimson%20Land%20Exchange%20EA
mailto:dnishek@fs.fed.us?subject=Mission%20Brush%20EIS
mailto:pbehrens@fs.fed.us?subject=Northern%20Prairie%20Project%20EIS
mailto:mhamilton@fs.fed.us?subject=Moose%20Lake%20Trails
mailto:jnieman@fs.fed.us?subject=Upper%20Solo%20Boulders%20Permit
mailto:mhamilton@fs.fed.us?subject=Mickinnick%20Trail
mailto:dasleson@fs.fed.us?subject=Stimson%20Access%20EIS
mailto:jcobb@fs.fed.us?subject=Willow%20Creek%20Project
mailto:ddelsordo@fs.fed.us?subject=Chips%20Ahoy%20Project
mailto:dabutler@fs.fed.us?subject=Hills%20Resort%20Permit%20Reissuance
mailto:gaweber@fs.fed.us?subject=Priest%20Lake%20Airstrip%20Paving
mailto:ghetzler@fs.fed.us?subject=Pack%20River%20Bridges
mailto:dschrempp@fs.fed.us?subject=Jackson%20Creek%20Trailhead%20Project
mailto:dschrempp@fs.fed.us?subject=Consalus%20Snowmobile%20Trail%20Project


Map 
Key Type of Project Name of Project Location Anticipated 

Decision Date Scoping Begin/Current Status Contact Person 
(208 area code if not indicated) 

21  Trail Reconstruction Trail 291 
Reconstruction CE 

Priest Lake District 
T63N, R5W 

Summer/Fall 
2003 April 2002/Analysis 

Dale Schrempp 
443-6839 

dschrempp@fs.fed.us 

22 Special Use Permit Reissuance Priest Lake Marina 
EA 

Priest Lake District 
T60N, R5W, S12 

Winter 
2003/2004 January 2003/Analysis 

Debbie Butler 
443-6822 

dabutler@fs.fed.us 

23 Toilet Installation Lunch Peak Toilet CE Sandpoint Ranger District 
T58N, R2E, S15 Summer 2003 April 2003/Analysis 

Mary Ann Hamilton 
265-6624 

mhamilton@fs.fed.us 

24 Special Use Permit Amendment Kootenai Electric 
Power Line 

Sandpoint Ranger District 
T54N, R2W, S22&27 July/Aug 2003 May 2003/Analysis 

Diane Hodel 
265-6619 

dhodel@fs.fed.us 

25 Road Maintenance  Quartz/Cottonwood 
Road Maintenance EA

Priest Lake District 
T58N R4W 

T57N, R4&5W 
T59N, R5W, S26 

Spring 2004 July 2003 
Diane Hodel 

265-6619 
dhodel@fs.fed.us 

26  Fence Construction Sam Owen-Ruen 
Fence CE 

Sandpoint Ranger District 
T56N, R2E, S19 July/Aug 2003 July 2003 

Diane Hodel 
265-6619 

dhodel@fs.fed.us 

27 Special Use Permit Tom Cornwall access 
CE  

Priest Lake District 
T60N, R5W, S22 Fall 2003 April 2003 

Debbie Butler 
443-6822 

dabutler@fs.fed.us 

28 Special Use Permit John Draggs access 
CE 

Priest Lake District 
T57N, R4W S5, 8 Fall 2003 April 2003/Analysis 

Risa Devore 
265-6623 

rdevore@fs.fed.us 

29 Special Use Permit Sarah Bakefelt access 
CE 

Bonners Ferry District 
T65N, R2E, Sec 35 DM signed Decision signed 4/21/03 

John Cosolito 
267-6744 

jcosolito@fs.fed.us 

30 Special Use Permit Andrew Price access 
CE 

Bonners Ferry District 
T63N R3E S31 
T63N R2E S36 

Fall 2003 April 2003 
Risa Devore 

265-6623 
rdevore@fs.fed.us 

31 Special Use Permit Morris Prosser access 
CE 

Bonners Ferry District 
T61N R1W S2 Fall 2003 April 2003/Analysis 

Risa Devore 
265-6623 

rdevore@fs.fed.us 

32 Special Use Permit Forest Capital Partners
access CE 

Bonners Ferry District 
T63N, R2E S26 Summer 2003 April 2003/Analysis 

Pat Shira 
267-6742 

pshira@fs.fed.us 

33 Special Use Permit PG&E Repeater Lease 
CE 

Bonners Ferry District 
T65N, R2E, S22 Fall 2003 April 2003 

Gianna Vaccaro 
265-6625 

gvaccaro@fs.fed.us 

34 Special Use Permit Reissuance OPE CORP Road CE Bonners Ferry District 
T60N, R1W S31,32 Fall 2003 April 2003 

Risa Devore 
265-6623 

rdevore@fs.fed.us 

mailto:dschrempp@fs.fed.us?subject=Trail%20291%20Reconstruction%20Project
mailto:dabutler@fs.fed.us?subject=Priest%20Lake%20Marina
mailto:mhamilton@fs.fed.us?subject=Lunch%20Peak%20Toilet
mailto:dhodel@fs.fed.us?subject=Kootenai%20Electric%20Permit%20Amendment
mailto:dhodel@fs.fed.us?subject=Quartz%20Cottonwood%20Roads%20Project
mailto:dhodel@fs.fed.us?subject=Sam%20Owen%20Ruen%20Fence%20Project
mailto:dabutler@fs.fed.us?subject=Tom%20Cornwall%20Access
mailto:rdevore@fs.fed.us?subject=special%20use%20permit
mailto:jcosolito@fs.fed.us?subject=special%20use%20permit
mailto:rdevore@fs.fed.us?subject=special%20use%20permit
mailto:rdevore@fs.fed.us?subject=special%20use%20permit
mailto:pshira@fs.fed.us?subject=special%20use%20permit
mailto:gvaccaro@fs.fed.us?subject=PG&E%20special%20use%20permit
mailto:rdevore@fs.fed.us?subject=special%20use%20permit


 



Quarterly Schedule of Proposed Actions 
July 2003 

Idaho Panhandle National Forests 
Supervisor’s Office 

3815 Schreiber Way, Coeur d’Alene, ID  83815-8363 
 
 

LAND EXCHANGE PROJECTS 
Contact for all Land Exchange Projects:  Tom Ball     teball@fs.fed.us      (208) 765-7289 

Type of Project Name of Project Location 
(District) 

Scoping 
Begin 

Anticipated Decision Date Federal 
Acres 

Non-Fed 
Acres 

Land Exchange (EA) Grandmother Mountain 
Patriot Investments 

St. Joe 
CDA River 
 

Ongoing   Fall 2003
 

 
                              TOTAL 

663 
565.38 
 
1,228.38 

2,109.50 
 
 

2,109.50 
 

Land Exchange 
 
Granite Creek/Reeder Bay 
Sewer District 

 
Priest Lake 

 
Winter 2001 

 
Postponed 

 
80 

 
Undecided 

 
 

ABANDONED MINE CLOSURES 
 

Type of Project 
 
Location 

 
Scoping Begin 

 
Anticipated Decision Date 

 
Contact Person 

 
Abandoned Mine Closures 

Closure of multiple mine adits 
for public safety CE/DM’s 

 
Forest-wide 

 
Ongoing 

 

 
Spring 2004 

 

North Zone: jnieman@fs.fed.us 
 (208) 265-6634 
 
South Zone: tgravelle@fs.fed.us 
 (208) 245-6207 
 
Central Zone: jkjohnson@fs.fed.us 
 (208) 765-7442 

 
 

mailto:teball@fs.fed.us
mailto:jnieman@fs.fed.us?subject=IPNF North Zone Abandoned Mine Closures
mailto:tgravelle@fs.fed.us?subject=IPNF South Zone Abandoned Mine Closures
mailto:jkjohnson@fs.fed.us?subject=IPNF Central Zone Abandoned Mine Closures


Quarterly Schedule of Proposed Actions 
July 2003 

Idaho Panhandle National Forests 
Supervisor’s Office 

3815 Schreiber Way, Coeur d’Alene, ID  83815-8363 
 

NORTHERN ROCKIES LYNX AMENDMENT 
 

Type of Project 
 

Name of Project 
 

Location 
 

 
Anticipated Decision Date 

 
Scoping Begin 

 
Contact Person 

Amendment to the 
Forest Plan 

Northern Rockies Lynx 
Amendment 

Forest-wide   2004 October 2001 jhaber@fs.fed.us 
(404) 329-3399 

 
 
 

FOREST PLAN REVISION 
 

Type of Project 
 

Name of Project 
 

Location 
 

 
Anticipated Decision Date 

 
Scoping Begin 

 
Contact Person 

Forest Plan Revision Kootenai & Idaho Panhandle 
National Forests Forest Plan 
Revision 

Forest-wide  Spring 2005 April 2002 jkramer@fs.fed.us 
(208) 765-7235 
 

 

mailto:jhaber@fs.fed.us?subject=Northern Rockies Lynx Amendment
mailto:jhaber@fs.fed.us?subject=Northern Rockies Lynx Amendment
mailto:jkramer@fs.fed.us?subject=Forest Plan Revision
mailto:jkramer@fs.fed.us?subject=Forest Plan Revision

	Cover letter
	Explanation of Forest Service jargon
	Coeur d'Alene River Ranger District
	St. Joe Ranger District
	North Zone (Sandpoint, Bonners Ferry, Priest Lake Ranger Districts)
	Supervisor's Office

