
SEQUOIA NATIONAL FOREST 
PROJECT PLANNING SCHEDULE 

Date:  1st & 2nd Quarter – 10/01/03 – 03/31/04 
 

PROJECT 
NAME/TYPE 

UNIT/ 
OFFICIAL 

LOCATION: 
Legal 

Descrip. & 
County 

PROJECT 
SIZE 

(Acres-MBF)

ID TEAM 
LEADER 

SCOPE 
 BEGINS 
 (Mo./ Yr.)

PROJ. 
 APPRV. 
(Mo./Yr.)

REMARKS 

SR Hwy 190 
Realignment & 
Shoulder Widening  
(06 TUL 190/ 69.8- 
70.2)  (EA)  
(NEPA-CEQA) 

CA/ DOT State Route 
Hwy 190 
(between 
69.8 thru 70.2 
kilometers); 
Tulare Co 

0.4 
kilometers 

W. Lum & 
T. Battin 

559-243-8213

Unknown 03/2004 Similar to earlier project in the 
vicinity of  recent shoulder work 
on State Route 190. 
 
 
 
 

Borel Hydroelectric 
Project, FERC 
Project # 382  (EA) 

FERC & 
SQF/FS 

Lake Isabella; 
Kern Co 

125 acres Porter 
(GH) 

2003 2005 In cooperation with FERC in the 
preparation of the EA for the 
relicensing of Southern 
California Edison’s Borel 
Hydroelectric Project No. 382. 
 

Lower Kern 
Canyon Hwy 178 
Hydroelectric 
Project, FERC 
Project #178  (EA) 

FERC & 
SQF/FS 

Lower Kern 
Canyon; 
Kern Co 

Diversion & 
0.2 miles of 
tunnel on 
SQF 

Porter 
(GH) 

2003 2005 In cooperation with FERC in the 
preparation of the EA for the 
relicensing of Southern 
California Edison’s Lower Kern 
Canyon Highway 178 Project 
No. 178. 
 

Forest Plan 
Amendment 

SQF/FS Forestwide; 
Fresno Co, 
Tulare Co &  
Kern Co 

1.12 MM 
acres 

Allen 
(SO) 

10/1992 Unknown Sierra Nevada Framework FEIS 
& ROD took many but not all 
elements of the Mediated 
Settlement Agreement through 
NEPA process.  Rest to follow 
in separate action(s). 
 

Forest Plan 
Amendment 

SQF/FS HL, TR & HS; 
Fresno  Co & 
Tulare Co 

327,769 
acres 

Whitfield 
(SO) 

04/2001 01/2004 Giant Sequoia National 
Monument Management Plan & 
EIS. 
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Lake Isabella 
Management Plan 
and EIS 

SQF/FS T25-26S, 
R33-34E; 
Kern Co 

14,000 
acres 

Allen 
(SO) 

10/1991 Unknown Development of a Management 
Plan for the recreation use and 
recreation facilities and for the 
management of other resources 
on national forest lands at Lake 
Isabella.  The Management 
Plan and EIS will be an 
amendment to the Forest Land 
and Resource Mgmt Plan. 

 
SCE Transmission 
Line Separation 

SQF/FS Inyo (Mono & 
Inyo Co); 
S. 
Bernardino 
(San Berna- 
dino Co); 
Sierra 
(Fresno & 
Madera Co) 

784 acres RO Unknown Unknown Issue easements for continued 
use of 19 existing transmission 
line right-of-way corridors on 
approximately 784 acres on 
National Forest system lands.  
Issue special use authorizations 
for existing roads needed to 
access the right-of-way to 
perform routine maintenance 
within and adjacent to the right-
of-way corridor. 
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PG&E 
Transmission Line 
Separation 
 

SQF/FS 
 

Stanislaus 
(Calaveras & 
Tuolumne 
Co); 
Eldorado 
(Amador & 
Eldorado Co);  
Shasta-
Trinity 
(Shasta Co); 
Plumas 
(Butte & 
Plumas Co); 

 

914 acres 
 
 
Sequoia 
(Fresno & 
Tulare Co); 
Sierra 
(Fresno & 
Madera Co);
Tahoe 
(Nevada & 
Placer Co) 
 

M. Ferrell 
(STN) 
 
Ostly 
(SQF) 
 

11/1999 
 

03/2004 
 

 

Issue easements for continued 
use of 20 existing transmission 
line right-of-way corridors on 
approximately 914 acres of  
National Forest system lands.  
Issue special use authoriz- 
ations for existing roads needed 
to access the right-of-way to 
perform routine maintenance 
within and adjacent to the right-
of-way corridor. 

 
 

McNally Fire/ 
Sherman Pass 
Restoration Project 
(EIS) 

SQF/FS  T21-23S,
R33-34E; 
Tulare Co 

6,000 acres Simonson 
(SO) 

01/2003 03/2004 Proposal for restoration of the 
McNally Fire area burned 
outside of the roadless and 
wilderness areas on the Cannell 
Meadow Ranger District. 
 

McNally Fire 
Roadless 
Restoration Project 
 

SQF/FS  T21-24S,
R31-34E; 
Tulare Co 

17,700 ac Exline 
(HL) 

03/2003 03/2004 Proposal for restoration of the 
McNally Fire area inside 
Rincon, Chico, and Cannell 
Roadless Areas, outside the 
Giant Sequoia Nat’l Monument. 
 

Oat Mountain & 
West Trimmer 
Allotments 

HL/DR District wide;
Fresno Co 

 2 allotments Emmendorfer 
(HL) 

08/2001 06/2004 
 

Modify to renew existing grazing 
allotments. 
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Yellow Star Thistle 
Reduction Project 
 

HL/DR District wide;
Fresno Co & 
Tulare Co 

 25 acres 

 

Emmendorfer
(HL) 

01/2003 03/2004 Stop and begin reversing 
spread of yellow star thistle 
along roadways and adjacent 
areas throughout District by 
using herbicides and manual 
treatment. 
 

Waterlines –  
SUP Renewals 

HL/DR District wide;
Fresno Co & 
Tulare Co 

 < 2,700 ft 

 

White  
(HL) 

06/2003 05/2004 Renew existing SUP’s.  No 
proposed changes, renewals 
only. 
 
 

Apiaries –  
SUP Renewals  

HL/DR District wide;
Fresno Co. & 
Tulare Co 

 2 acres 

 

White  
(HL) 

06/2003 09/2003 Renew existing SUP’s.  No 
proposed changes, renewals 
only. 
 

FLPMA Roads -
SUP Renewals  

HL/DR District wide;
Fresno Co & 
Tulare Co 

 < 1 mile ea White  
(HL) 

06/2003 05/2004 Renew existing SUP’s.  No 
proposed changes, renewals 
only. 
 

Stony Lodge 
Expansion 
 

HL/DR T14S, R29E;
Tulare Co 

 < 5 acres Emmendorfer 
(HL) 

09/2003 01/2004 
 

Expand lodging facilities (45 
rooms) and add swimming pool. 

Last Chance Mdw 
Restoration 
(CE/DM) 

TR/DR Last Chance 
Meadow;  
Tulare Co 

>1 acre Sanders 
(TR) 

05/2000 Unknown Continuation of meadow 
restoration project. 
 

Tule River Urban 
Intermix  (EA) 

TR/DR    Tule River
Watershed; 
Tulare Co 

Unknown Sanders
(TR) 
 

07/2001 Unknown Fuels reduction.   
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Tule River Grazing 
(EA/DN)    
(Includes Yellow 
Star Thistle) 
 

TR/DR  Tule River
Watershed; 
Tulare Co 

9 allotments 
 
 
3 acres 

Sanders  
(TR) 

03/2004 09/2004 Analysis to determine changes 
to allotment management plans. 
Eliminate small populations of 
yellow star thistle. 
 

Stewart –  
SUP Renewal 

TR/DR T21S, R30E,
Sec 6;  

 2.3 acres 

Tulare Co 
 

Kaiser  
(TR) 

10/2003 04/2004 Issue permit for convenience 
enclosure along Hwy 190. 

George Anderson 
Pipeline 

TR/DR T20S, R30E, 
Sec 4;  
Tulare Co 

> 1 acres Kaiser 
(TR) 

05/2000 Unknown Amend permit.  Additional 600 
feet of pipeline.  On hold pend- 
ing Tulare Co determination. 
 
 

Middle Tule Drift 
Fence 

TR/DR T20S, R30E,
Sec 28, 21; 
Tulare Co 

 1 mile Sanders 
(TR) 

Unknown Unknown Construction of drift fence. 
 

Camp Nelson 
Urban Interphase 
Project 
 

TR/DR T21S, R31E.
NW Sec 3; 
T20S, R31E, 
Sec 33;  
Tulare Co 

 Approx 900 
acres 

 

Sanders  
(TR) 

01/2004 
 

06/2004 Development of Defense Zone 
of the Camp Nelson Intermix 
Zone. 
 
 
 
 
 

Osborne Ranch 
Interphase Project 
 

TR/DR T19S, R30E,
Sec 17; 
Tulare Co 

 Approx 300 
acres 

 

Sanders  
(TR) 

01/2004 07/2004 Deveopment of Defense Zone 
of the Osborne Ranch Intermix 
Zone. 
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Jane Baxter –  
SUP Renewal  

TR/DR T24S, R31E,
Sec 23; 
Tulare Co 

 0.05 acres 

 

Kaiser 
(TR) 

10/2003 04/2004 Issue SUP for portion of storage 
building on NF land adjoining 
private land. 
 

Whitaker – 
SUP Renewal  

TR/DR T19S, R30E,
Sec 20; 
Tulare Co 

 0.4 acres Kaiser  
(TR) 

09/2003 03/2004 Issue SUP for FLMPA road to 
access private property. 
 
 

Falcon Cable – CE 
SUP Renewal   

TR/HS 
DR 

T20 & 24S, 
R31E;  
Tulare Co 

0.58 acres Kaiser          
(TR) 

Unknown 03/2004 Renewal of SUP for two (2)  
microwave antenna sites and 
cable transmission lines 
providing TV service to 
mountain communities. 
 

Recreation 
Residences - (CE)  
SUP Renewals 

TR/HS  
DR 

Districtwide;  
Tulare Co 

< 5 acres 
each 

Kaiser             
(TR) 

Varies Varies Recreation residence transfers, 
temporary recreation events,  
and outfitter guide SUP  
renewals. 
 

Brott/Fitzgerald, 
ROW  -  SUP 

TR/HS 
DR 

T20S, R31E, 
Sec 34; 
Tulare Co 

0.05 acres Kaiser 
(TR) 

10/2003 02/2004 Permit existing use.  ROW to 
McIntyre Recreation Residence 
Tract for Lots #17 & #18. 
 

Lloyd Prescribed 
Burn  (CE/DM) 

HS/DR Lloyd Road 
area;  
Tulare Co 

Unknown  Sanders
(TR) 

Unknown Unknown Prescribed burn projects to 
reduce fuel loads. 
 

Tule River/Hot 
Springs Hazard 
Tree Reduction 

HS/DR   District wide;
Tulare Co 

 Unknown Sanders
(TR) 

01/2004 Unknown Hazard tree reduction. 
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Johnsondale 
Reforestation 
Project 
 

HS/DR T21S, R31E,
Sec 20 & 21; 
Tulare Co 

 Approx 200 
acres 

Sanders  
(TR) 

01/2004 
 

06/2004 Rehabilitate area affected by 
the McNally Fire. 

Uhl Work Center 
Barracks 
Construction 
 

HS/DR T23S, R31E,
NW Sec 33; 
Tulare Co 

 Approx 5 
acres 

Sanders  
(TR) 

01/2004 
 

05/2004 Construction of 3 new barracks. 

Johnsondale Urban 
Interphase Project 

HS/DR T21S, R32E,
Sec 32; 
Tulare Co 

 Approx 800 
acres 

 

Sanders  
(TR) 

01/2004 
 

07/2004 Development of Defense Zone 
of the Johnsondale Intermix 
Zone. 

Panaroma Hazard 
Tree Abatement 
Project 
 

HS/DR   T24S, R32E,
Sec 19,25,30; 
Tulare Co 

 Unknown Sanders
 (TR) 

01/2004 03/2004 Remove hazardous trees along 
portions of Roads 23S16, 
24S09, and 24S15. 

Burnt Ridge  (EA) HS/CM 
DR 
 

T23S, R31E, 
Sec 17,18,20, 
& 29;  
Tulare Co 

2,020 acres Sanders 
(TR) 

03/2003 09/2003 Restoration of burn areas  
resulting from McNally Fire. 
 
 
 

Kern Valley Golf -
SUP 

 

GH/FS T25S, R33E;  
Kern Co 

137 acres Colson 
(GH) 

04/2004 08/2004 Issue SUP: convert Corps of 
Engineers license. 
 
 
 

Alta Sierra Mutual 
Water Co - SUP 

GH/FS T25S, R32E;  
Kern Co 

< 5 acres Colson 
(GH) 

01/2004 
 

01/2004 
 

Re-issue expired SUP for water 
tanks and waterlines. 
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Hoagland Private 
Road - SUP 

GH/DR T28S, R34E;
Kern Co 

 < 5 acres Porter 
(GH) 

03/2004 
 

06/2004 
 

SUP for road access to private 
property. 
 

Sawmill Fuels 
Reduction Project 

GH/DR  T26-27S,
R31-32E; 
Kern Co 

< 1,000 ac 
(to be 
determined) 
 

Huber  
(CM) 

06/2002 04/2004 Proposal for fuels reduction on 
Greenhorn Mountain. 
 
 

Greenhorn Range 
Grazing  
EA 

GH/DR  T24-28S,
R31E; 
Kern Co & 
Tulare Co 
 

22,000 acres Sanders 
(TR) 
 

07/2004 10/2004 Analysis to determine changes 
to allotment management plans. 
 

Greenhorn West 
Intermix Project 

GH/DR  T24-28S,
R31E;  
Kern Co & 
Tulare Co 
 

5,000 acres Sanders 
(TR) 

07/2004 10/2004 Analysis of Intermix 
development. 
 
 
 

Stanley Haught – 
SUP 

GH/DR T27S, R31E,
Sec 1;  

 < 5 acres 

Kern Co 
 

Christenson 
(GH) 

05/2003 10/2003 SUP for residential occupancy 
of area while performing clean 
up and reclamation of mining 
claim.  Permit length one (1) 
year. 
 

South Fork 
Recreation Wildlife/ 
Archaeology 
Protection Project 
 

GH/DR T26S, R33E,
Sec 21;  

 < 5 acres 

Kern Co 

Porter  
(GH) 

01/2004 
 

04/2004 Protect wildlife habitat and 
cultural sites from vehicle traffic 
by placing rock barriers and 
signs; develop foot trail; and 
interpretive signs. 
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SUP – Renewals  
& Temporary 
Recreation Events 

CM/GH 
DR 

District wide; 
Tulare Co & 
Kern Co 

< 10 acres Johnson (CM)
 
Colson (GH) 

Varies   Varies Temporary recreational events
and land uses. 
 
 

Sirretta OHV Trail  
(EIS) 

CM/DR T22-23S, 
R34E;  
Tulare Co 

7 miles  Bauer 
(CM) 

04/2001 Unknown Proposed OHV trail to be 
analyzed as per the Sequoia 
Land Management Plan 
Mediated Settlement 
Agreement.  Revised DEIS  
published 08/2002. 
 
Plan to release a Final DEIS 
which incorporates new 
information from SNFPA in 
February 2004. 
 

Kernville Hazard 
Fuel Project 

CM/DR  District wide;
Kern Co 

200 acres Yearwood 
(CM) 

09/2003 Unknown Proposal for fuels reduction in 
Wildland/Urban Interface 
Defense Zone near Kernville, 
CA. 
 

West Kern Plateau CM/DR  District wide;
Tulare Co & 
Kern Co 

18,000 acres Yearwood 
(CM) 

09/2003 Unknown Proposal for fuels management 
project on Kern Plateau – 
Strategically Placed Area 
Treatment (SPLAT). 
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